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1. DISCLAIMER 

 
1.1 The information contained in this Request for Proposal (“NIT”) or subsequently provided to 

Bidder (s), whether verbally or in documentary or any other form by or on behalf of the Authority 
or any of its employees or advisers, is provided to Bidder(s) on the terms and conditions set 
out in this NIT and such other terms and conditions subject to which such information is 
provided. 

 
1.2 This NIT is not an agreement or an offer by the Authority to the prospective Bidders or any 

other person. The purpose of this NIT is to provide interested parties with information that may 
be useful to them in the formulation of their Proposals pursuant to this NIT (the “Bid”). This NIT 
includes statements, which reflect various assumptions and assessments arrived at by the 
Authority in relation to the Project Management Services (PMS). Such assumptions, 
assessments and statements do not purport to contain all the information that each Bidder may 
require. This NIT may not be appropriate for all persons, and it is not possible for the Authority, 
its employees or advisers to consider the objectives, technical expertise and particular needs 
of each party who reads or uses this NIT. The assumptions, assessments, statements and 
information contained in this NIT, may not be complete, accurate, adequate or correct. Each 
Bidder should, therefore, conduct its own investigations and analysis and should check the 
accuracy, adequacy, correctness, reliability and completeness of the assumptions, 
assessments and information contained in this NIT and obtain independent advice from 
appropriate sources. 

 
1.3 Information provided in this NIT to the Bidder(s) may be on a wide range of matters, some of 

which may depend upon interpretation of law. The information given is not intended to be an 
exhaustive account of statutory requirements and should not be regarded as a complete or 
authoritative statement of law. The Authority accepts no responsibility for the accuracy or 
otherwise for any interpretation or opinion on the law expressed herein. 

 
1.4 The Authority, its employees and advisers make no representation or warranty and shall have 

no liability to any person including any Bidder under any law, statute, rules or regulations or 
tort, principles of restitution or unjust enrichment or otherwise for any loss, damages, cost or 
expense which may arise from or be incurred or suffered on account of anything contained in 
this NIT or otherwise, including the accuracy, adequacy, correctness, reliability or 
completeness of the NIT and any assessment, assumption, statement or information contained 
therein or deemed to form part of this NIT or arising in any way in this Selection Process. 

 
1.5 The Authority also accepts no liability of any nature whether resulting from negligence or 

otherwise, howsoever caused, arising from reliance of any Bidder upon the statements 
contained in this NIT. 

 
1.6 The Authority may in its absolute discretion, but without being under any obligation to do so, 

update, amend or supplement the information, assessment or assumption contained in this 
NIT. 

 
1.7 The issue of this NIT does not imply that the Authority is bound to select a Bidder or to appoint 

the Selected Bidder, as the case may be, for the PMC and the Authority reserves the right to 
reject all or any of the Bids without assigning any reasons whatsoever. 

 
1.8 The Bidder shall bear all its costs associated with or relating to the preparation and submission 

of its Bid including but not limited to preparation, copying, postage, delivery fees, expenses 
associated with any demonstrations or presentations which may be required by the Authority 
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or any other costs incurred in connection with or relating to its Bid. All such costs and expenses 
will remain with the Bidder and the Authority shall not be liable in any manner whatsoever for 
the same or for any other costs or other expenses incurred by a Bidder in preparation for 
submission of the Bid, regardless of the conduct or outcome of the Selection Process. 

 
1.9 The Authority reserves the right to, but without being under any obligation to do so, amend or 

supplement the statements, information, assessment or assumptions contained in this bid at 
any time during the bidding process by way of revision, deletion, update or supplement and 
annulment through issuance of appropriate addendum as the Authority may deem fit without 
assigning any reason thereof. 

 
1.10 No objections raised by any Bidder(s) or any third party to such 

changes/modifications/additions/alterations as provided above, whether explicit or implicit, 
shall be entertained. Any such objection by the Bidder shall make the Bidder’s Bid liable for 
rejection by the Authority. 

 
1.11 The Authority reserves its right to withdraw from the process at any stage of the process and/or 

modify the process or any part thereof or to vary any terms at any time or stage without 
assigning any reasons whatsoever. In such an event, no financial obligation of whatsoever 
nature shall accrue to SAI or any of its respective officers, employees, advisors or agents. 

 
1.12 This NIT document supersedes and replaces any previous public documentation & 

communications, and Bidders should place no reliance on such communications. The Bidders 
shall bear all its costs associated with or relating to the preparation and submission of Proposal 
pursuant to this NIT. 

 
1.13 SAI also accepts ‘no liability’ of any nature, whether resulting from negligence or otherwise 

howsoever caused, arising from the reliance of any Bidder upon the statements contained in 
this NIT. 
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                                            SPORTS AUTHORITY OF INDIA 
 

Registered Office: Jawaharlal Nehru Stadium Complex (East Gate), Lodhi 
Road, New Delhi - 110 003 

https://sportsauthorityofindia.nic.in 

2. Data sheet 

 
S.N. Particular Details 

1.  Name of the Work 
Providing and Fixing of Welded Mesh Boundary 
around the Periphery of New Hostel at in Indira 
Gandhi Stadium, New Delhi. 

2.  Estimated cost of work  Rs. 27,68,773.00 

3.  
Estimated period for completion 
of project 

2 months 

4.  Date of Publication: 03-07-2026 

5.  Document Downloading Start 
Date: 

03-07-2026 

6.  
Last date and time of submission 
of queries for Pre-Bid 
Conference 

05-07-2026 till 06:00 PM 

7.  Virtual pre-bid conference 
06-07-2026 at 03:00 PM 
Virtual Link of the Pre-Bid meeting:  
https://meet.google.com/usg-afjr-dpx  

8.  
Bid submission start date and 
time 

06-07-2026 at 06:00 PM 

9.  
Bid submission end date and 
time 

11-07-2026 at 06:00 PM 

10.  Bid Validity Period  120 days from the last date of submission 

11.  Mode of Submission Online submission on e-procurement portal 

12.  
Opening of Technical Bid date 
and time  

13-07-2026 at 11:00 AM 

13.  Opening of Financial Bids  To be Intimated later 
14.  Consortium/Joint Venture Not allowed 
15.  NIT document Fee NIL 

16.  Bid Security/EMD Rs. 83,063.00 

17.  
Bank Account Details of the 
Authority 

Secretary/Sports Authority of India  
Union Bank of India  
Account No: 108510100032325  
IFSC No. UBIN0810851 

18.  
Authority’s Representative for 
this NIT purpose & Address of 
Correspondences 

Director (Engineering Division), SAI 
Email: infra-sai@gov.in 
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NIT No.: 06-01016/6/2026-Admin-AGS(II)            Date: 03.07.2026 

3. NOTICE INVITING TENDER 

Engineering Division, Sports Authority of India (SAI) on behalf of Sports Authority of India (SAI) 
invites item rate tenders in electronic tendering system for Providing and Fixing of Welded Mesh 
Boundary around the Periphery of New Hostel at in Indira Gandhi Stadium, New Delhi from the 
experienced and financially as well as technically sound agencies working in Central /PSU/State 
Government Departments of National repute. The tenders shall be available on website 
https://etenders.gov.in/eprocure/app on dates as mentioned above, “List of Important Dates.” 

Tender document is also available for viewing on the “Notices and Tenders” link of SAI website 
http://sportsauthorityofindia.gov.in. and CPP portal. 

Bids to this tender will be accepted only through ONLINE mode through the website 
https://eprocure.gov.in/eprocure/app. No other mode of bid will be considered and accepted. 
For applying online, the bidder should get itself registered at 
https://eprocure.gov.in/eprocure/app. Bid submission and System Requirement Manual are 
also available on https://eprocure.gov.in/eprocure/app. 

 

Name of Work 

Approx. 
Estimated 

Cost 

Earnest 
Money 
Deposit 
(EMD) 

Completion 
Period 

(including 
rainy 

season) 

Providing and Fixing of Welded 
Mesh Boundary around the 
Periphery of New Hostel at in 
Indira Gandhi Stadium, New 
Delhi. 

Rs. 27,68,773.00 Rs. 83,063.00 2 months 

 

The intending bidders may download tender documents from e-procurement portal 
https://eprocure.gov.in/eprocure/app from the date & time mentioned above. The technical bid 
and bid documents duly filled and digitally signed in all respect may be submitted online through 
the e-portal within the date and time (as per server clock) on as mentioned under “List of 
Important Dates”. SAI does not take any responsibility for the delay caused due to non-
availability of internet connection or traffic jam etc. for online bidding. 
EMD for the work is shown in the table above.  EMD (Refundable) will be submitted  online in 
following SAI Bank Account: 
 

S. No. Particulars Details 
1. Name of Beneficiary Secretary/Sports Authority of India  
2. Name of Bank Union Bank of India  
3. Bank A/c No. Account No: 108510100032325  
4. IFSC Code UBIN0810851 

The proof of payment indicating UTR No. needs to be uploaded in technical bid folder. The 
bidder has to submit the proof of payment on date as specified in the NIT. 

The EMD will be returned to all unsuccessful bidders after opening of Price Bid. EMD of 
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successful bidder shall be refunded after submission of irrevocable Performance Guarantee 
(including e-PBG) duly verified from issuing bank. 
1. Validity of Tender will be 120 days. 
 
2. Validity of EMD will be 165 days. 

3. The tenderer shall quote their rates inclusive of GST, turnover tax/ sales tax on works and 
Labour Cess payable to Central/State Government along with other taxes, duties, levies etc. 
in conjunction with other terms and conditions. 

 
1. The final selection will be based on Low-Cost system of Selection. 

2. Deleted. 

3. The construction agency has to successfully complete the entire Scope of Work as 
mentioned in the tender document within the approved cost and agreed time period. 
Additional Items/ Deviations (if any) beyond the Scope of Work shall be intimated 
immediately to the Engineer-In-Charge in writing and the same shall be carried out only after 
the approval/ sanction of the same from SAI/ Owner. 

4. Names of the technically qualified bidders on the basis of information furnished in the check 
list and in “My Document” uploaded by concerned bidders after technical evaluation and 
verification will be displayed on the portal. 

5. In case, due to any reason the scheduled dates for opening of technical and financial parts 
as mentioned above are holidays or due to any reason the office remains closed  or due to 
any acts of God it becomes unapproachable (solely at the discretion of  tender inviting 
authority), the next working day will be applicable while the previous specified time will remain 
the same. 

6. Sports Authority of India (SAI) reserves the right to reject or cancel any or all pre-qualification 
documents and bid document without assigning any reasons whatsoever. 

7. At any time prior to the deadline for submission of bid, SAI may, for any reason whether at its 
own initiative or in response to a clarification required by a prospective bidder, modify the bid 
document by issuing suitable amendment(s) to it. Such an amendment to the bid document will 
be uploaded on SAI website: www.sportauthorityofindia.nic.in.  Prospective bidders are advised 
in their own interest to regularly visit website of Sports Authority of India (SAI) for any amendment 
or information etc. before submitting their bids. In  order to afford prospective bidders 
reasonable time to take into account the amendments in preparing their bids, SAI may, at its 
discretion, suitably extend the deadline for submission of bids. 

8. For participating in the e-Tendering process of SAI, the contractor shall have to get them 
registered on the website https://eprocure.gov.in/eprocure/app so that they will get User ID 
 and Password. This will enable them to access the website 
https://eprocure.gov.in/eprocure/app with the help of Digital Signature by which they can 
participate in e-Tender of SAI. For this intending bidder may contact E- Procurement 
Helpdesk: 0120-4001 002, 0120-4001 005, 0120-6277 787, support-eproc(at)nic(dot)in. 

9. Any corrigendum/ addendum/ errata in respect of the above tender shall be made available 
only at our official website https://sportsauthorityofindia.nic.in and 
https://eprocure.gov.in/eprocure/app. No further press advertisement will be given. Hence, 
all  bidders are advised to check SAI website https://sportsauthorityofindia.nic.in  and 
website  https://eprocure.gov.in/eprocure/app regularly. 



Sign. & Seal of Tenderer Page 8 of 131 SAI 

 

 

10. Due Diligence by the Bidders: 
 
10.1. Bidders may before submit their Proposals, examine the requirements at their own 

expense and obtain and ascertain for themselves, at their responsibility and other 
information necessary for preparing their Proposals.  

10.2. Bidders shall be deemed to have full knowledge of the requirements of the work. SAI 
will not accept any responsibility or liability for any errors, omissions, inaccuracies, or errors 
of judgment concerning information or materials provided by SAI in this NIT Document or 
otherwise, with respect to this Project. Although such information and materials are to the 
best of SAI’s belief, however, their verification is the sole responsibility of Bidder.  

11. Neither SAI, nor their employees make any representation or warranty as to the accuracy, 
reliability or completeness of the information provided nor will have any liability to any bidder 
which may arise from or be incurred or suffered in connection with anything contained in this NIT 
and the award of the work or otherwise arising in any way from the selection process. 

4. PRE-QUALIFICATION CRITERIA  

The intending Bidder should fulfill the following minimum pre-qualifying criteria: 
 
1. Turnover: Average Annual Financial Turnover on construction works during the last 3 years, 

ending 31st March of the previous financial year i.e. 2025-26, should be at least 100% of 
the estimated cost. Applicant has to attach the Balance Sheet along with profit & loss 
statement duly certified by Chartered Accountant for last five years. 
1.1. Note: In case the Balance sheet for FY 2025-26 has not been audited yet then Audited 

balance sheet for FY 2022-23, FY 2023-24 and FY 2024-25 shall be considered for 
evaluation. Applicant has to attached Balance sheet along with profit and Loss 
Statement duly certified by Chartered Accountant 

 
2. Experience: Bidder should have the experience of completion of similar works during last 7 

years ending last day of month previous to the one in which tenders are invited should be 
either of the following: 

Three similar completed works each costing not less than the amount equal to 40% 
of the estimated cost. Certificate should be attached. 

 Or 

Two similar completed works each costing not less than the amount equal to 50% of 
the estimated cost. Certificate should be attached. 

 Or 

One similar completed work costing not less than the amount equal to 80% of the 
estimated cost. Certificate should be attached. 
 
 

Similar works mean: “Similar work would mean experience of having executed the work of 
Factory made prefabricated welded mesh fencing in a single contract executed by the bidder 
in Government organizations/Semi Government Organization of Central or State 
Government; or by Public Sector Undertakings/ Autonomous Bodies.” 
 
Note: - Work executed with Central/State Govt./Semi-Govt. Organizations/ Authorities, 
PSUs, Govt. of India under takings shall only be considered to qualify above eligibility. 
Certificates from the private Individuals/Organizations shall not be considered. 

3. Profitability: The applicant should be a profit-making firm and have not incurred losses for 
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more than two years out of last five years ending 31st March, 2026 duly certified by 
Chartered Accountant. 

 
3.1. Note: In case the Balance sheet for FY 2025-26 has not been audited yet then Audited 

balance sheet for last 5 years ending FY 2024-25 shall be considered for evaluation. 
Applicant has to attached Balance sheet along with profit and Loss Statement duly 
certified by Chartered Accountant 
 

4. Solvency Certificate: Tenderer must have solvency for an amount equal to 40% of the 
estimated cost duly certified by the bank and to be uploaded while submitting the tender on 
website. Solvency Certificate up to 6 (six) months before the last date of submission of 
tender will be acceptable. 

 
5. EPF Registration: Preferably agency should have EPF registration, in case EPF registration 

is not there, the agency should obtain EPF registration on allotment of work. In case of 
failure, SAI will deduct EPF & deposit as per EPF norms. 

 
6. Goods & Service Tax (GST) Registration: Bidder must have valid Goods & Services Tax 

Registration. Also, the GST filing should be submitted up to 31 March 2025 from 1st April 2022. 

 
7. Joint Venture: Joint Ventures are not permitted. 

 
8. Bid Capacity: Agencies who meet the minimum qualification criteria will be qualified only if 

their available bid capacity is more than the total bid value. The available bid capacity will 
be calculated as under: 

Assessed available bid capacity = (A x N x 2) - B 

N = Number of years rounded up to first decimal prescribed for completion of the 
subject contract. 
A = Maximum value of works executed in anyone year during last five years (up dated 
to the price level of current financial year with percentage stated in the PQ document). 
B = Value at current price level of existing commitments and ongoing works to be 
completed in the next 'N' years. 

Note: 
8.1. The Applicant shall furnish statements showing the value of existing commitments and 

on-going works as well as the stipulated period of completion remaining for each of the 
works preferably countersigned by the Nodal Officer or his nominee- in-charge in the 
format available in documents. 

8.2. Financial Turnover of previous years shall be given weightage of 5% (simple rate) per 
annum based on rupee value to bring them to current financial year price level. 

8.3. The value of executed works shall be brought to current costing level by enhancing the 
actual value of work at simple rate of 7% per annum calculated from the date of 
completion to last date of receipt of applications for tenders. 

Existing commitment and ongoing works: Intending bidders must submit this information 
in specified format uploaded with Tender Documents/Work orders. 
 

9. PAN:  Bidder should have valid Permanent Account Number of Income tax  
 
10. Registration: The Bidder must submit valid registration certificate of civil contractor in 

proper category issued by any Central/ State Govt. Organization. 
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11. Labour License: Bidder should have Labour License from Central government. If not, they 
may participate in tender but on being awarded they must Obtain license from central 
government within one month form the date of issue of Letter of Commencement of work 
LOC. 

 
12. Other Information: Intending bidder must submit the following in specified format 

uploaded with Tender Document. 

a) List of Key Personnel 
 
13. The applicant must have adequate organizational set up as well as having sufficient 

numbers of experienced personnel, technical know-how and infrastructure to complete the 
project well within time frame. 

 
14. SAI is free to get documents verified and agency shall have no objection to it. In case, if it 

is found at any stage that the agency has made any false information will be disqualified & 
blacklisted. 

15. The bidder shall not be from a country sharing a land border with India and if the bidder is from 
a country sharing a land border with India the bidder should have been registered with the 
competent authority as per orders of Department of Expenditure, Ministry of Finance OM No. F. 
No. 6/18/2019-PPD dated 23rd July 2020, and subsequent amendment to this, if any. A self-
Declaration as per format available at Annexure-XVI. in this NIT shall be submitted 

16. Public Procurement (Preference to Make in India) Order 2017 No. P-45021/2/2017-PP (BE-II) 
dated 04 Jun 2020 as amended from time to time, shall be eligible to bid in this tender. Self -
Declaration for Class-I and Class-II local suppliers should be submitted in the prescribed 
proforma as per Annexure XII in this NIT. 

 
17. The Tender has been invited in e-tender mode. For download of tender document, uploading 

of tender document along with Financial Bid, opening of Technical Bid, notification of any 
corrigendum and addendum etc. the website https://eprocure.gov.in/eprocure/app is to be 
used. The intending bidder must get themselves registered with the service provider for 
participating in e-tender. 

18. The intending Bidder is requested to upload the Bid well in time to avoid any difficulty due 
to failure of server etc. For any clarification about the website, our service provider needs to 
be contacted. 

 
19. Issuance of tender document does not mean the agency has been technically qualified. 

Hence agencies/ bidders are advised to submit all the relevant documents/ credentials 
required in tender for technical qualification along with their bid. 

 
20. Tender documents can also be downloaded from our official website 

https://sportsauthorityofindia.nic.in, CPP Portal & website 
https://eprocure.gov.in/eprocure/app and the agencies fulfilling the requirements may submit 
the tender along with the tender processing fee stated in the above table. 

 
21. Tender documents can be seen at our official website https://sportsauthorityofindia.nic.in 

and CPP Portal which is only for viewing not for quoting. 

22. Interested bidders may contact Engineering division SAI, Jawaharlal Nehru Stadium 
Complex (East Gate), Lodhi Rd, New Delhi, Delhi - 110 003 or his authorized officials for 
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seeking any details regarding execution of proposed work. 
 
23. Tender documents duly completed in all respects shall be received on the date & up to the 

time as specified above and Technical Bid shall be opened at date & time as specified 
above. Documents received after the stipulated date & time are liable to be summarily 
rejected.  
 

24. The Interested bidders are requested to submit all forms, annexures, proforma, details (in the 
required format) which are required for eligibility and evaluation criteria at the time of submission 
of their bids. No short documents, clarification shall be sought after opening of technical bids. 

 
25. Any corrigendum/ addendum/ errata in respect of the above tender shall be made available 

only at our official website https://sportsauthorityofindia.nic.in and 
https://eprocure.gov.in/eprocure/app. No further press advertisement will be given. Hence, 
all prospective bidders are advised to visit SAI website https://sportsauthorityofindia.nic.in 
and website https://eprocure.gov.in/eprocure/app regularly for above purpose. 

5. INSTRUCTIONS TO BIDDER: 

5.1. The applicant must have adequate organizational setup and reasonable presence in the 
work area or nearby as well as having sufficient number of experienced personnel, 
technical know-how, and infrastructure to complete the project well within time frame. 

5.2. The applicant must have minimum three years’ experience working with Central Public 
Sector Enterprises/ Government/ Semi-Government Organizations/ Autonomous Bodies. 

5.3. SAI is free to get documents verified and agency shall have no objection to it. In case, if 
it is found at any stage that the agency has made any false information will be 
disqualified and blacklisted. 

5.4. Bidders are required to submit full bio-data giving details about their organization, 
experience, technical personnel & manpower available in their organization, equipment 
holding, PF registration number, Balance Sheet and Turnover details for last 5 years duly 
certified by CA, Litigation History Affidavit, Bank Certificate etc. in order to assess their 
financial and technical capabilities etc. in the enclosed forms which will be kept confidential. 

5.5. While deciding upon the technical qualification of applicant great emphasis will be given 
on the ability and competence of applicants to do good quality works within the specified 
time schedule and in close coordination with other agencies. 

5.6. The documents shall be signed by person(s) on behalf of the organization having necessary 
authorization/power of attorney to do so (certified copies to be enclosed). 

5.7. If the space in the proforma is insufficient for furnishing full details, such information 
may be supplemented on separate sheets of paper, stating therein the part of the 
proforma and serial number. Separate sheets shall be used for each part. However, the 
format shall be as per proforma. 

5.8. Applications containing false / incomplete and / or inadequate information are liable to be 
rejected. Also, mere fulfillment of eligibility criteria does not guarantee for selection. 

5.9. Clarification, if any required, may be obtained from the office of the Engineering Division, 
SAI, Jawaharlal Nehru Stadium Complex (East Gate), Lodhi Rd, New Delhi, Delhi - 110 
003.  
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5.10. Canvassing in any form in connection with pre-qualifications is strictly prohibited and the 
application of such persons/organizations that resort to canvassing will be liable to 
rejection. 

5.11. Additional Requirement:  
Even though the bidders meet the above qualifying criteria, they are liable to be 
disqualified if they have: 

(a) Made misleading or false representation in the forms, statements and attachments 
in proof of the qualification requirements; 

(b) Records of poor performance such as abandoning the work, not properly completing 
the contract, inordinate delays in completion, litigation history or financial failures 
etc.; 

(c) Their business banned by any Central/ State Govt. Department/ Public Sector 
Undertakings or Enterprises of Central/ State Govt. 

(d) Not submitted all the supporting documents or not furnished the relevant details 
as per the prescribed format. 

(e) A declaration to the above effect should be submitted as per Proforma-IX. 

(f) Bidder shall submit the General Information about bidder as per Proforma-III. 

(g) Bidder shall submit the list of major plant & machinery available with the firm as per 
Proforma-IV. 

5.12 Site Visit: 

(a) The bidder is advised to visit and examine the Site of Works and its surroundings 
and obtain for itself on its own responsibility and cost all information that may be 
necessary for preparing the bid and entering into a contract for construction of the 
Works. 

(b) The bidder and any of its personnel or agents will be granted permission by the 
Employer/ Owner to enter upon its premises and lands for the purpose of such 
visit, but only upon the express condition that the bidder, its personnel, and 
agents will release and 

(c) Indemnify the Employer/ Owner and its personnel and agents from and against all 
liability in respect thereof, and will be responsible for death or personal injury, loss 
of or damage to property, and any other loss, damage, costs, and expenses incurred 
as a result of the inspection. 

(d) Before submitting a Bid, the Bidder shall be deemed to have satisfied himself by 
actual inspection of the site and locality of the works, that all conditions liable to be 
encountered during the execution of the works are taken into account and that the 
rates entered in the Price Bid document are adequate and all-inclusive for the 
completion of work to the entire satisfaction of the Employer/ Owner. 
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5.13 Preparation of Bids: Documents Comprising the Bid 

I. Bid Security/ EMD 

1. The bidder shall furnish Bid Security/EMD for an amount as shown in the bid 
document. The Bid Security is required to protect SAI against any non-compliance, 
misconduct, or withdrawal by the bidder. Failure to submit the Bid Security in the 
prescribed manner and within the stipulated timeline shall result in outright rejection 
of the bid, without any further consideration. 
 

2. There is no exemption from submission of Bid Security/EMD 
 

3. The Bid Security/ EMD shall be furnished in one of the following forms: 
a) Account Payee Demand Draft 
b) Fixed Deposit Receipt 
c) Banker’s cheque / Pay Order 
d) Irrevocable Bank Guarantee (including e-PBG) from any of the commercial banks (as per 

the format at Annexure V), 
e) NEFT transfer to “Secretary SAI, Union Bank of India Account No: 108510100032325, IFSC 

No. UBIN0810851 (Bidder has to upload challan/proof along with Bid one procurement 
portal). 

f) Valid Insurance Surety Bonds  
In case, submission of Bid Security in the form of a) to d) and f), following shall be ensured: 

i. A scanned copy of the document shall be uploaded on e-Procurement Portal while 
applying to the tender. 

ii. The original document should be delivered to the official nominated as indicated in the 
tender document before closing date and time for submission of bids.  

iii. Non submission of scanned copy of bid security document with the bid on e-tendering 
portal and/or non-submission of original bid security document within the specified period 
shall lead to summary rejection of bid. Further. No request on account of postal delay 
shall be entertained  
 

4. The Demand Draft, Fixed Deposit Receipt, Banker’s Cheque, Insurance Surety Bonds 
or Bank Guarantee (including e-PBG) shall be drawn on any Nationalized/Scheduled 
Bank in India, in favour of the “Secretary, Sports Authority of India”, payable at New 
Delhi. In case of Bank Guarantee, the same is to be obtained from any Nationalized 
/Scheduled bank in India as per the format specified under Annexure V of the Bid 
Document. 
 

5. The Bid Security shall be valid for a period of forty-five (45) days beyond the validity 
period of the bid.  
 

6. Bid Security of a bidder will be forfeited, if the bidder withdraws or amends its bid or 
impairs or derogates from the bid or is breach of any condition of the tender 
documents in any respect within the period of validity of its bid without prejudice to 
other rights of SAI. Further, if successful bidder fails to furnish the required 
Performance Security and sign the contract / agreement within the period as specified 
by SAI in the Letter of Acceptance of Work (LoA) / Notification of Award (NoA), its Bid 
Security/EMD will be forfeited. 
 

7. The EMD serves as a safeguard for SAI against any misconduct or non-compliance 
by the bidder. The Bid Security shall be forfeited without any further notice if the bidder 
withdraws, amends, revises, or modifies its bid in any manner within the bid validity 
period. It shall also be forfeited if the bidder submits false, misleading, forged, or 
incorrect information or documents, whether deliberately or due to negligence. 
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Additionally, if the successful bidder fails to furnish the required Performance Security 
within the specified period or engages in fraudulent practices, misrepresentation, or 
attempts to unduly influence the bidding process at any stage, the Bid Security will be 
forfeited. Moreover, non-compliance with any conditions outlined in the tender 
document, as determined by SAI, shall also result in forfeiture of the EMD 
 

8. Bid securities of the unsuccessful bidders shall be returned to them before expiry of 
the final bid validity and latest on or before the 30th day after the award of the contract. 
Bid securities of unsuccessful bidders during first stage i.e., technical evaluation etc. 
shall be returned within 30 days of declaration of result of first stage i.e., technical 
evaluation etc. 

 

I. Financial Bid: 

Duly quoted and digitally signed Bill of Quantity (BOQ) in the file supplied by the 
employer shall be uploaded. 
The tenders shall be strictly as per the conditions of contract. Tenders with any 
additional condition(s)/ modifications shall be rejected. 
 
NOTE: All the documents should be digitally signed. 
 

II. Online Submission of Bids: Bidding through E-Tendering System: 
 
The bidding under this contract is electronic bid submission through website 
https://eprocure.gov.in/eprocure/app. Detailed guidelines for viewing bids and 
submission of online bids are given on the website. Any citizen or prospective bidder 
can logon to this website and view the invitation for bids and can view the details of 
work for which the bid is invited. The prospective bidder can submit bids online; however 
the bidder is required to have enrolment/ registration in the website and should have 
valid Digital Signature Certificate (DSC) in the form of smart card/ e-token. The DSC can 
be obtained from any authorized certifying agencies. The bidder should register in the 
website https://eprocure.gov.in/eprocure/app using the relevant option available. Then 
the digital signature registration has to be done with the e-token, after logging into 
the site. After this the bidder can login the site through secured login by entering the 
password of the e-token & the user id/ password chosen during registration. After getting 
the bid schedules, the Bidder should go through them carefully and then submit the 
documents as asked, otherwise, the bid will be rejected. 
The completed bid comprising of documents, should be uploaded on the website 
https://eprocure.gov.in/eprocure/app through e-tendering along with scanned copies of 
requisite certificates as are mentioned in different sections in the bidding document and 
scanned copy of bid security. 

III. Bid Opening and Evaluation: 

a) The Employer inviting bids or its authorized representatives will open the bids 
online and this could be viewed by the bidders also online. In the event of the specified 
date for the opening of bids being declared a holiday for the Employer, the bids will 
be opened at the appointed time on the next working day. 

 
b) The file containing the Part I of the bid will be opened first. 
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c) In all cases, the amount of bid security, cost of bid documents, processing fee 
for e- tender and validity of the bid shall be scrutinized. Thereafter, the bidders’ name 
and such other details as the Employer may consider appropriate, will be notified as Part 
I bid opening summary by the authority inviting bids at the online opening. 

 
d) Evaluation of Part I of bids with respect to bid security, qualification information 
and other information furnished in Part I of the bid, shall be taken up, and a list 
will be drawn up of the qualified bidders whose Part II of bids will be eligible for opening. 

 
e) The result of evaluation of Part I of the Bids shall be made public on e- 
procurement.  

 
f) The Employer shall inform the bidders who have technically qualified during 
evaluation of Part I of bids, of the date, time of online opening of Part II of the bid. 
In the event of the specified date being declared a holiday for the Employer, the 
bids will be opened at the appointed time and location on the next working day. 

 
g) Part II of bids of only these bidders will be opened online, who have qualified in Part 
I of the bid. The bidders’ names, the Bid Prices, the total amount of each bid, and 
such other details as the Employer may consider appropriate will be notified online by 
the Employer at the time of bid opening. 

 
h) Financial proposal with any counter conditions or ambiguous remarks shall be 
rejected. 

 
i) The final selection will be based on Lowest Offer i.e. L-1. 

 
j) In case there is tie i.e. two or more than two bidders quoted the same rate and 
are lowest then final selection will be based on lottery among the bidders who have 
quoted the same rate. 

 
IV. Process to be Confidential 

Information relating to the examination, clarification, evaluation and comparison of 
bids and recommendations for the award of a contract shall not be disclosed to bidders 
or any other persons not officially concerned with such process until the award to the 
successful bidder has been announced. Any attempt by a bidder to influence the 
Employer’s processing of bids or award decisions may result in the rejection of his/her 
Bid. 

 

V. Examination of Bids and Determination of Responsiveness 

Prior to the detailed evaluation, Employer shall determine whether each bid is of 
acceptable quality, is generally complete and is substantially responsive to the Tender 
documents. For purposes of this determination, a substantially responsive bid is one 
that conforms to all the documents as specified in the Tender document without 
material deviations, objections, conditionality or reservation. A material deviation, 
objection, conditionality or reservation is one: 

a) That affects in any substantial way the scope, quality or performance of the 
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contract. 

b) That limits in any substantial way, inconsistent with the bidding documents, the 
Employers’ rights or the successful Bidder’s obligations under the Tender 
document, or 

c) Whose rectification would unfairly affect the competitive position of other 
Bidders who are presenting substantially responsive bids. 

 
6. MODE OF SUBMISSION: 

 

As notified in Notice Inviting Tender 
 

a. Once the bidder has given an unconditional acceptance to the terms and contract 
conditions, bidder will not be permitted to put any remark(s)/conditions(s) (except 
unconditional rebate on price quoted, if any) in/along with the tender document. 

b. In case the conditions 3.2 mentioned above is found violated at any time after 
opening of tender, the tender shall be summarily rejected and SAI shall, without 
prejudice to any other right remedy, be at liberty to forfeit the Earnest Money Deposit 
as specified above. 

c. SAI reserves the right to reject any or all the tenders in part or full without assigning 
any reason whatsoever thereof. SAI does not bind itself to accept the lowest 
tender. SAI also reserves the right to split up the work among two or more 
agencies. 

 
7.   QUOTING OF RATES & AMOUNTS: 

 

a. The tenderers should quote rate/amount in figures and words. The rate shall be 
quoted up to 2 decimals. 

 
b. Special care should be taken to fill the rates and amounts in figures as well in words 

in such a way that any alteration is not possible. The total amount should be written 
both in figures and in words. In case of figures; the word ‘Rs.’ should be written before 
the figure of Rupees and word ‘P’ after the decimal figure e.g. Rs. 2.15p. Rs. 2.15 
shall be written as Rupees two and fifteen paisa only. Unless the rate/amount is in 
whole Rupees it should invariably be up to two decimal places. 

 
c. In case of any discrepancy between the rates/percentage/amount quoted in figures 

and words, then the rate/percentage/amount quoted by the contractor in words shall 
be taken as correct. 

 
d. The tenders shall be strictly as per the conditions of contract. Tenders with any 

additional condition(s)/modifications shall be rejected. 
 
e. The witnesses to the Tender/Contract Agreement shall be other than the tenderer/ 

tenderers competing for this work and must indicate full name, address, 
status/occupation with dated signatures. 

 
f. The tenders for works shall remain open for acceptance for a period of 120 (One 

Hundred Twenty) days from the date of opening of the tenders. If any tenderer 
withdraws his tender before Said period or makes any modification in terms and 
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conditions of the tender to his benefit which are not acceptable to SAI then SAI shall 
without prejudice to any other right or remedy, be at liberty to forfeit the EMD. 

 
g. The acceptance of tender will rest with SAI who does not bind itself to accept the 

lowest tender and reserves to itself the right to reject any or all the tenders received 
without assigning any reason thereof. Tenders in which any of the prescribed 
conditions are not fulfilled or found incomplete in any respect are liable to be rejected. 

 
h. Canvassing whether directly or indirectly in connection with tenders is strictly 

prohibited and the tenders submitted by the contractors who resort to canvassing will 
be liable for rejection. 

 
8. PERFORMANCE GUARANTEE: 

To ensure due performance of the contract, the successful bidder shall furnish a Performance 
Security in the form of an Irrevocable Performance Bank Guarantee (including e-PBG) or other 
acceptable instruments. The Performance Security shall be: 

 Amount: Equivalent to five percent (5%) of the total contract value. 

 Forms Accepted: Insurance Surety Bond, Account Payee Demand Draft, Fixed Deposit 
Receipt from a commercial bank, Bank Guarantee issued/confirmed by any commercial bank 
in India, or online payment in an acceptable form.  

 Joint Ventures (JV): Not Applicable, JV Not allowed) 

Performance Security must be submitted within fourteen (14) days from the date of notification of 
award and shall remain valid for sixty (60) days beyond the completion of all contractual obligations, 
including the Defect Liability Period (DLP). 

In the event of breach of contract by the contractor, the Performance Security shall be forfeited and 
credited to the SAI’s account. Upon successful completion of all contractual obligations, the 
Performance Security shall be refunded to the contractor without interest, no later than three 
hundred sixty-five (365) days from the completion of the DLP. 
 
9. SECURITY DEPOSIT: 

In addition to the Performance Security, contracts for works shall include a provision for Security 
deposit/retention money, whereby five percent (5%) of the value of each running bill 
(periodic/interim payment) shall be withheld as Security Deposit until final acceptance of the 
works. 

Replacement with Bank Guarantee: The contractor may, at their discretion, replace the 
accumulated retention amount with an unconditional Bank Guarantee (BG) from a bank 
acceptable to the Procuring Entity at the following stages: 

 Upon reaching 50% of the retention money limit. 

 Upon reaching the full retention money limit. 

Release of Retention Money / BG: 

One-half of the retention money (or BG replacing it) shall be released upon issuance of 
the Taking Over Certificate (TOC). If TOCs are issued in parts, the release shall be in 
proportion to the value of the respective part or section, as determined by the Engineer. 

The remaining half shall be released upon expiration of 365 days after the Defect Liability Period 
(DLP) or final payment, whichever is earlier, subject to certification by the Engineer. 
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Multiple DLPs: In cases where different DLPs apply to different sections or parts of the 
works, the final release shall be based on the latest applicable DLP. 

 
10. ESCALATION/PRICE VARIATION: 

There will be no escalation on account of any increase in price index in the price of materials 
or labours, imposition of sales tax or enactment of any new law or imposition of levies etc. No 
price escalation shall be applicable even during the extended period for completing the works. 
No extra claim in this regard will be entertained. 

11. NAME OF WORK: 

Providing and Fixing of Welded Mesh Boundary around the Periphery of New Hostel at in Indira 
Gandhi Stadium, New Delhi. 

0.1   BRIEF SCOPE OF WORK 

1.1 OBJECTIVE OF THE PROJECT 
 
The scope of work comprises of providing and fixing of 1.8-metre-high fencing with factory made 
prefabricated GI welded mesh with rectangular hollow Steel posts @2.5m c/c with concrete 
pedestals is proposed all-round the hostel as per enclosed sketch. 3 no gates with hollow steel tube 
sections are proposed for entry/exit of the inmates. Provision of Paver blocks of around 1 metre wide 
is also taken all along the fencing to keep the area clean and give better finished look at Indira 
Gandhi Stadium, New Delhi as per detailed Bill of Quantities (BoQ). 
 
 
2.0       NOC’S / APPROVALS/ CLEARANCE FROM LOCAL BODIES/ AUTHORITIES 
 
2.1 The Contractor shall mobilize adequate and qualified manpower, plant & machinery, tools, 
tackles, and all necessary resources to execute and complete the work within the stipulated Contract 
Period strictly in accordance with the approved Scope of Work, drawings, specifications, and tender 
conditions. 
 
2.2 The Contractor shall, wherever required, ensure strict, unconditional, and complete compliance 
with all applicable codes, standards, guidelines, and statutory provisions relevant to works including 
but not limited to: 

o National Building Code of India (NBC), latest edition 
o CPWD Specifications (latest edition) for finishing items 
o Bureau of Indian Standards (BIS / IS Codes) applicable to finishing items and 

materials 
o Central Public Works Department (CPWD) General Specifications for finishing Works 

 
No deviation from the approved and vetted drawings, specifications, or materials shall be permitted 
without prior written approval of the Competent Authority. 
 
2.3 Statutory Approvals, NOCs & Permissions (If required) 
 
Wherever required All statutory approvals, permissions, NOCs, inspections, and clearances 
required for execution, completion, and handing over of the interior works shall be entirely within the 
scope and responsibility of the Contractor, including but not limited to: 

o Fire Safety NOC / Clearance from Delhi Fire Service (DFS) for interior layouts, 
partitions, finishes, fire-rated doors, and services 

o Approval of interior layouts, partitions, and service modifications from Stadium / 
Building Management Authority, wherever required 
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o Electrical safety approvals, testing, and certification from the competent authority 
o Approval for installation and operation of DG Sets (if any) 
o Lift-related approvals (if any interior modifications interface with lift lobbies/services) 
o Any other approval or clearance required under Central, State, or Local Government 

statutes applicable to interior fit-out works 
 

2.4 Timing of Approvals 
 
The Contractor shall obtain all required approvals and NOCs: 

o Prior to commencement of work, 
o During execution, wherever stage-wise approvals are mandated, and 
o Before final completion and handing over of the interior works. 

 
2.5 Revisions & Modifications 
 
Any revision, modification, revalidation, or re-approval required in statutory approvals, NOCs, or 
approved drawings at any stage, whether before commencement, during execution, or after 
completion, shall be carried out solely by the Contractor, at his own responsibility, without any claim 
for additional cost or time. 
 
2.6 Fees & Reimbursement 
 
All statutory fees, charges, levies, and expenses for obtaining approvals, NOCs, inspections, and 
third-party certifications shall be paid by the Contractor directly to the concerned authorities at his 
own cost. No additional claims shall be entertained on this account. 
 
2.7 Environmental & Site Restrictions 

o Any removal, trimming, or disturbance of existing greenery (if required for interior 
services or access) shall be carried out only after obtaining necessary approvals from 
the competent authority. 

o The Contractor shall comply with all applicable environmental, dust control, noise 
control, and waste disposal regulations relevant to interior works in an occupied 
stadium environment. 

 
2.8 Archaeological & Heritage Compliance 
 
In the event that any protected monument, archaeological site, or heritage structure exists within or 
in the vicinity of the project site, the Contractor shall obtain all necessary permissions from the 
competent Archaeological Authority prior to commencement of work. 
Any fine, penalty, or levy imposed due to non-compliance shall be borne solely by the Contractor. 
 
2.9 Liability for Non-Compliance 
 
Any fine, penalty, damage, or legal consequence arising out of non-compliance with statutory 
requirements, codes, or approvals shall be entirely the responsibility of the Contractor, and the Client 
shall not be liable under any circumstances. 
 
2.10 Material Breach 
 
Failure to comply with the provisions of this clause shall be treated as a material breach of contract, 
without prejudice to the Client’s right to: 
 • Levy penalties 
 • Withhold payments 
 • Invoke Performance Security 
 • Terminate the Contract as per tender conditions 
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3.0     TOPOGRAPHICAL SURVEY (wherever Required) 

If the Client/SAI possesses any detailed topographical survey data of the proposed project site or 
any adjacent site, the same may be shared with the Contractor in the available format(s) for 
reference purposes only. However, the Contractor/Bidder shall, at his own cost, undertake an 
independent topographical survey, if deemed necessary, to verify the data provided by SAI and to 
make an independent assessment of the site topography prior to quoting and commencement of 
works. No claims whatsoever by the Contractor on account of discrepancies, errors, or omissions in 
the survey data/levels provided by SAI shall be entertained. 

In case no topographical survey data is available with the Client/SAI, the Contractor shall, at his own 
cost, conduct a detailed topographical survey of the entire project site through a licensed surveyor 
using modern surveying instruments. The survey shall cover existing ground levels, natural features, 
trees, utilities, permanent structures, adjoining roads, drains, and any other physical features within 
and around the site, as directed by the Engineer-in-Charge. The Contractor shall prepare and submit 
survey drawings, reports, and digital data in the prescribed formats for approval prior to 
commencement of any construction activity. 

4.0      GEOTECHNICAL INVESTIGATION (Wherever required) 

If the Client/SAI possesses any data related to the geotechnical/ soil i.e. Soil Bearing Capacity 
(SBC), etc. of the proposed project site or any adjacent site, the same may be shared with the 
Contractor in the available format(s) for reference purposes only. However, the Contractor/Bidder 
shall, at his own cost, undertake an independent geotechnical investigation, if deemed necessary, 
to verify the data provided by SAI and to make an independent assessment of the soil properties 
prior to quoting and commencement of works. No claims whatsoever by the Contractor on account 
of discrepancies, errors, or omissions in the data provided by SAI shall be entertained. 

In case Client/SAI have no data related to the geotechnical investigation or soil properties, then the 
Contractor shall, at his own cost, carry out a detailed geotechnical investigation of the project site 
through a reputed and licensed geotechnical/soil testing agency approved by the Engineer-in-
Charge. The investigation shall be conducted in accordance with relevant IS codes and best 
engineering practices, and shall include but not be limited to: 

 Boreholes up to the required depth as directed by the Engineer-in-Charge. 
 Collection of disturbed and undisturbed soil samples. 
 Laboratory testing for soil classification, index properties, shear strength parameters, 

consolidation, compaction, permeability, etc. 
 Determination of safe bearing capacity, allowable settlement, and groundwater table levels. 
 Recommendations on foundation system, depth, type of footing, and any necessary soil 

improvement measures. 

The Contractor shall prepare and submit a comprehensive Geotechnical Investigation Report, 
including bore logs, test results, analysis, and recommendations in both hard copy and digital format, 
for review and approval prior to commencement of foundation and structural works. 

No claims by the Contractor on account of discrepancies in the soil exploration or geotechnical 
investigation report/data shall be entertained. 

5.0      Contractor’s Liability for Design Errors (Applicable for EPC contracts) 

The Contractor shall be fully liable for any errors, omissions, deficiencies, or inaccuracies in the 
design, drawings, or specifications submitted. This includes but is not limited to: 
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 Structural failures or defects arising due to design flaws. 
 Non-compliance with applicable codes, standards, or statutory requirements. 
 Inadequate provisions for safety, durability, or functionality. 
 Any delays, cost overruns, or rework resulting from design-related issues. 

 
In the event of any such errors or failures, the Contractor shall, at their own cost and risk, rectify the 
defects, redesign the affected components, and carry out necessary remedial works without any 
additional financial claim. The Contractor shall also be liable for any consequential damages or 
losses incurred by the Employer due to such design deficiencies. 
The Employer reserves the right to recover such costs or impose penalties as deemed appropriate, 
and may also invoke the Performance Security in case of serious lapses. 

6.0      WORKS OF PROJECT 

6.1. General Scope 

The Contractor shall carry out all works as shown in the approved drawings and specified in the 
BoQ, including but not limited to: 

 1.8-metre-high fencing with factory made prefabricated GI welded mesh is proposed with 
rectangular hollow Steel posts @2.5m c/c with concrete pedestals  all-round the hostel as 
per enclosed sketch. 3 no gates with hollow steel tube sections are proposed for entry/exit 
of the inmates. Provision of Paver blocks of around 1 metre wide is also taken all along the 
fencing to keep the area clean and give better finished look.  

 Coordination with SAI officials and Engineer-in-Charge during execution 
 Compliance with CPWD specifications, NBC, fire safety norms and applicable statutory 

requirements 
 Execution of works without disruption to existing operational areas of SAI 

6.2. Dismantling, Demolition & Disposal of Debris 

 The scope of work shall mandatorily include dismantling and demolition of finishes wherever 
required, and any other civil structures as required for execution of the approved finishing 
works, strictly in accordance with the drawings, BoQ and directions of the Engineer-in-
Charge. 

6.2.1 Cost Inclusion 

 All quoted rates shall be deemed to be inclusive of all costs towards dismantling, demolition, 
cutting, breaking, removal, handling, loading, transportation and disposal of dismantled 
materials. 

 No separate payment or additional claim shall be admissible on account of dismantling, 
demolition or disposal activities. 
 

6.2.2 Disposal of Dismantled Material 

 All dismantled and debris material shall be removed from site and disposed of within a 
maximum lead of 10 km radius from the IG Stadium periphery. 

 Disposal shall be carried out only at locations approved by the Engineer-in-Charge and in 
compliance with applicable municipal and environmental regulations. 
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6.2.3 Salvage & Reusability 

 Any reusable or salvageable material, if identified by the Engineer-in-Charge, shall be 
handled, stored, reused or disposed of strictly as directed, without any additional cost 
implication to SAI. 
 

6.2.4 Safety & Protection 

 The Contractor shall ensure adequate safety measures, protection of existing services, 
structures and adjoining areas during dismantling works. 

 Any damage caused to existing structures, utilities or finishes shall be made good at the 
Contractor’s own cost. 
 

6.2.5 Site Clearance 

 The site shall be maintained in a clean and debris-free condition at all times, and complete 
clearance shall be ensured prior to commencement of subsequent works. 
 

6.3.  1.8-metre-high fencing with factory made prefabricated GI welded mesh is proposed with 
rectangular hollow Steel posts @2.5m c/c with concrete pedestals all-round the hostel as per 
enclosed sketch. 3 no gates with hollow steel tube sections are proposed for entry/exit of the 
inmates. Provision of Paver blocks of around 1 metre wide is also taken all along the fencing to keep 
the area clean and give better finished look.  

6.4. Quality, Safety & Compliance 

 Compliance with CPWD specs, IS codes  
 Quality control procedures 
 Safety management and site discipline 
 Protection of existing infrastructure 
 Execution without disruption to operational offices 

The tender is an item Rate tender and all works described in the Scope of Work shall be executed 
against the respective BoQ items. Any activity not specifically measured but necessary for 
completion of the work shall be deemed included in the quoted percentage. 
 
6.5 Approved Makes and Procurement of Materials 

All materials proposed to be used in the work shall strictly conform to the approved manufacturers 
list and relevant specifications. The Contractor shall obtain prior written approval of the Engineer-in-
Charge for the make, brand and sample of each and every item before procurement and use at site. 
No material shall be brought to site or incorporated in the works without such approval. Any material 
used without the approval of the Engineer-in-Charge shall be liable for rejection and removal at the 
Contractor’s own cost, without any extra payment. 
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PROFORMA – I 

(On the letter head of the Tenderer) 
To, 
Deputy Director 
Sports Authority of India (SAI), 
Jawaharlal Nehru Stadium Complex  
East Gate, Lodhi Rd,  
New Delhi, Delhi - 110 003  

 
 

ACCEPTANCE OF TENDER CONDITIONS 

The tender documents for the work of Providing and Fixing of Welded Mesh Boundary around 
the Periphery of New Hostel at in Indira Gandhi Stadium, New Delhi, has been downloaded 
by me/us/ from official website/ e-tendering site of Sports Authority of India and I/We hereby 
unconditionally accept the tender conditions and tender documents in its entirety for the 
above work. 

1. The contents of the Tender documents have been noted wherein it is clarified that 
after unconditionally accepting the tender condition in its entirety, it is not permissible 
to put any remark(s)/conditions(s) (except unconditional rebate on price, if any) in the 
tender enclosed in “Envelope-2 and the same has been followed in the present case. 
In case this provision of the tender is found violated at any time after opening of the 
Envelope  

2. 2, I/we agree that the tender shall be summarily rejected and SAI shall, without 
prejudice to any other right or remedy be at liberty to forfeit the full said earnest money 
absolutely. 

3. I/we have not made any misleading or false representation in the forms, statements 
and attachments in proof of the qualification requirements. In case this provision of 
the tender is found violated at any time before or after opening of the Price Bid/ 
Award, I/we agree that the Tender/ Award shall be summarily rejected and SAI shall, 
without prejudice to any other right or remedy be at liberty to forfeit the full said 
earnest money/ any other amount payable under this contract absolutely. 

4. The required earnest money for this work is enclosed herewith. 

5. If I/we will not fulfil the minimum qualifying criteria of the tender I/we not lodge any 
claim for opening of Envelope 2 of the tender. 

 

Yours faithfully, 
 

Dated:   
 

(Signature of the tenderer) with rubber stamp 
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PROFORMA – II 
 

FORM OF TENDER 

(On the letter head of the Tenderer) 

To, 

Deputy Director 
Sports Authority of India (SAI), 
Jawaharlal Nehru Stadium Complex  
East Gate, Lodhi Rd,  
New Delhi, Delhi - 110 003  

 
1. I/We, ………………………………………………… [Name & address of the Bidder] 

…have read the various terms and conditions of the Bid documents together with 
Addendum no(s)/Errata no(s) attached here with duly signed by me/us and agree 
to abide by the same. 

2. I/We hereby declare that we are aware of the site of work and have made ourselves 
fully conversant of the conditions therein and including the topography of area, 
soil strata at site of work, sources and availability of construction materials, rates of 
construction materials, water, electricity, all local taxes, royalties, octrois etc., 
availability of local labour (both skilled and unskilled), relevant labour rates and 
labour laws, the existing road and approaches to the site of work, requirements 
for further service roads / approaches to be constructed by me / us, the availability 
and rates of private land etc. that may be required by me / us for various 
purposes, climatic conditions, law and order situation and availability of working 
days. 

3. I/We hereby tender for execution of Providing and Fixing of Welded Mesh Boundary 
around the Periphery of New Hostel at in Indira Gandhi Stadium, New Delhi, as per 
tender documents within the time schedule of completion of work as per separately 
signed and accepted rates in the bill of quantities quoted by me/us for the whole 
work in the accordance with the Notice Inviting Tenders, conditions of contract, 
specifications of materials and workmanship, bill of quantities, Drawings, time 
schedule of completion of jobs and other documents and papers, all as in tender 
documents. 

4. It has been explained to me/ us that the time stipulated for jobs and completion of 
works in all respects and in different stages mentioned in the “Time Schedule for 
Completion of Job” and signed and accepted by me/us is the essence of the 
contract. I/We agree that in case of failure on my/our part to strictly observe the time 
of completion mentioned for jobs or any of them and the final completion of works 
in all respects according to the schedule sat out in SAI “Time Schedule for 
Completion” of stipulations contained in the contract the recovery being made as 
specified therein. In exceptional circumstances extensions of time which shall 
always being in writing way, however be granted by SAI at its entire discretion for 
some items and I/we agree that such extension of time will not be counted for the 
final completion of work as stipulated in SAI “Time Schedule of Completion of Jobs.” 
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5. I/we agree to pay the Earnest Money Deposit, Performance Guarantee and Security 
Deposit and accept the terms and condition as laid down in the memorandum below 
in this respect 

 

 

MEMORANDUM 

 

S. 
No. 

Description 
Values/ Description to be applicable for relevant 

clause(s) 

1. Name of Work 
Providing and Fixing of Welded Mesh Boundary around the 
Periphery of New Hostel at in Indira Gandhi Stadium, New 
Delhi. 

2. Client/Owner Sports Authority of India (SAI) 

3. Type of Tender Percentage Rate 

4. Estimated Cost Rs. 27,68,773.00 

5. 
Earnest Money 

Deposit 
Rs. 83,063.00 

6. Time for completion 
Total work is to be completed within 2 months including 
rainy season in accordance with the time schedule of 
completion of work in the tender document. 

7. Mobilization Advance Mobilization Advance is Not payable  

8. 
Interest rate on 

Mobilization Advance 
Not Applicable 

9. 
Schedule of Rates 
applicable 

Refer Clause mentioned in the NIT in conjunction with 
BOQ. 

10. Validity of Tender 120 (one hundred and twenty days) days 

11. Performance Guarantee 
5% of contract value to be submitted within 14 days 
from the date of issue of Letter of Acceptance of Work 
(LoA) Refer Clause of GCC. 

12. 
Security Deposit/ Retention 
Money 

To be deducted @ 5% of each R.A. bill and final bill till 
it reaches 5% of the contract value. 

13. 
Time allowed for 
starting the work 

Date of start of contract shall be reckoned 10 days after 
the date of issue of letter/Fax/E-mail of Letter of 
Acceptance of Work (LoA)  

14. Defect Liability Period 
1 (One) year  from the date of handing over 
of works to Owner/SAI. 
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6.  Should this tender be accepted, I/We agree to abide by and fulfill all terms and 
conditions referred to above and in default thereof, to forfeit, and pay SAI or its 
successors or its authorized nominees such sums of money as are stipulated in the 
notice inviting tender documents. 

7. If I/We fail to commence the work within 10 days on issue of Letter of Acceptance of 
Work (LoA), or I/We fail to submit the Performance Guarantee as per General 
Conditions of Contract I/We agree that SAI shall, without prejudice to any other right 
or remedy, be at liberty to forfeit SAI earnest money deposited with SAI besides any 
other action as per terms of registration with SAI. SAI shall also be at liberty to 
cancel the notice of acceptance of tender if we fail to deposit the Performance 
Guarantee as contained elsewhere in the tender documents. 

8. I/We are also enclosing herewith the Acceptance Letter on the prescribed pro- forma 
as referred to in condition of e-NIT. 

 

Dated the day of   
 
 
 

 
SIGNATURE OF TENDERER 

NAME IN CAPITAL LETTERS  

ADDRESS  

TELEPHONE & FAX NO.  

E-mail ID  

SEAL OF TENDERER 

 
WITNESS 

 
OCCUPATION  
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PROFORMA - III 

GENERAL INFORMATION 

All individual firms and each partner of a joint venture participating in this Bid are 
requested to complete the information in this form. 

 

1 Name of Bidder  

2 Head Office Address  

 Tel. No.  

 Mobile No.  

 Fax No.  

 E-mail address  

3 
Address on which correspondence 

should be made 

 

 Tel. No.  

 Mobile No.  

 Fax No.  

 E-mail address  

4 Place of In Client / Registration  

 

5 

Legal status of the applicant (attach 
copies of original documents defining the 
legal status) 

 

i) Specify, if the bidder is  

 a) An individual  

 b) A proprietary firm  

 c) A firm in partnership  

 d) A Limited Company or 
Client 

 

 e) A group of firms / joint venture Not Applicable 
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(if yes, give complete information in 
respect of each member) 

ii) Attach a copy of Proprietorship or 
Partnership Deed or Article of 
Association.  

 

6 Name of Proprietor / Partners / Directors 
with their addresses, Mobile & 
Telephone numbers, Fax No., E-mail 
address. 

 

7 Designation of individuals authorized to 
act for the organization with the 
address, Mobile & Telephone 
numbers, Fax, E-mail address. 
(Enclose legal Power of a ttorney 
along with Board Resolution in case 
of Companies). 

 

8 Was the applicant ever required to 
suspend any construction for a period 
of more than six months continuously 
after commencement of the 
construction? If so, give the name of 
the project & reasons of suspension 
of work. 

 

9 Has the applicant of any constituent 
partner in case of partnership firm, ever 
abandoned the awarded work before its 
completion? If so, give name of the 
project and reasons for abandonment. 

 

10 i) Is the applicant, or any constituent 
partner in case of partnership firm is 
debarred at the time of start date for 
submission of bids. 

 

ii) Debarment/black listing shall be as 
per Ministry of Finance, Procurement 
policy division office memorandum 
dated 02.11.2021. Provide details 
accordingly in Proforma-III. 

 

11 Has the applicant or any constituent 
partner in case of partnership firm, ever 
been convicted by a court of Law? If 
so, give details. 
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12 Credit Facility/ Bank Solvency  

13 Turn Over / Net Profit for the years given 
below: Copies of Audited Balance 
Sheets are to be enclosed with 
Proforma V. 

 

Turn Over in Lakhs

 

Profit in Lakhs 

 2021-22   

 2022-23   

 2023-24   

 2024-25   

 2025-26   

14 Other details: (Copies to be 

enclosed) 

 

 a) EPF And ESI registration No. & valid 
up to: 

 

 b) Goods & Service Tax Registration No.  

 c) PAN No.  

15 Give particulars of registration with 
Govt./Semi Govt./Public Sector 
Undertakings/Local Bodies. 

 

16 Preference to Make in India: 

The bidder shall follow percentage of 
local content used during the execution 
of work as per the order of Public 
Procurement (Preference to Make in 
India) Order 2017 & amendments time to 
time which issued by Department of 
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Industrial Policy and Promotion under 
Ministry of Commerce & Industry 
vide No: P45021/2/2017-B.E-IIdated 
15.06.2017 

 
Note: Use separate sheets for providing more information if any. 

 
 
 
 
 
 

Date & Place                                                                   Signature & seal of the applicant 
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PROFORMA - IV 

List of major Plant and Machinery in possession of the firm 
 

S.No. Name of Plant & Machinery / Equipment 
Available 
Owned 

*Other than 
Column No. C 

1. Civil, Dismantling & Finishing Works 

 Concrete cutting machines / wall cutters 
 Core cutting machines 
 Portable drilling machines 
 Marble/Tile cutting machines 
 Floor grinding and polishing machines 
 Air compressors with accessories 
 Hand tools (hammers, cutters, grinders, 

measuring tools, spirit levels, laser 
levels, etc.) 

 

C D 

2. Carpentry, Joinery & Furniture Works 

 Wood cutting machines (table saw, 
circular saw) 

 Planers, routers, sanders 
 Edge banding machines (portable or 

workshop-based) 
 Nail guns, screw guns, and pneumatic 

tools 
 Portable work benches and clamps 

 

  

3. False Ceiling & Partition Works 

 Mobile scaffolding systems 
 Step ladders and extension ladders 
 Gypsum board cutting tools 
 Screw guns and drilling machines 
 Laser alignment tools 

 

  

4. Electrical & ELV Works 

 Electrical testing instruments (megger, 
multimeter, earth tester) 

 Cable pulling machines 
 Conduit bending machines 
 Portable drilling and chasing machines 
 Ladder systems and insulated tools 
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5. HVAC Works 

 Duct fabrication tools (cutting, bending, 
crimping tools) 

 Portable welding machines 
 Vacuum pumps 
 Pressure testing kits 
 Air balancing instruments 

  

6. Tractor with Trolley   

7. Water Tanker   

8. Plumbing & Sanitary Works 

 Pipe cutting and threading machines 
 Welding machines (arc / gas / PPR 

fusion machines) 
 Pressure testing pumps 
 Core drilling machines 
 Portable water pumps 

  

9. Fire Fighting Works 

 Pipe grooving and threading machines 
 Welding machines 
 Pressure testing and flushing pumps 
 Fire system testing instruments 

  

10. Material Handling & Access Equipment 

 Material trolleys and pallet trucks 
 Compressors and spray guns 
 Chain pulley blocks 
 Manual hoists, cranes/boom lifts 
 Mobile work platforms, scaffolding etc. 

  

11. Safety, Housekeeping & Environmental 
Control 

 Industrial vacuum cleaners 
 Dust extraction units 
 Barricading panels and safety screens 
 Fire extinguishers 
 First aid kits 
 PPEs (helmets, gloves, safety shoes, 

goggles, harnesses, etc.) 

  

11. Miscellaneous & Support Equipment 

 DG set (silent type, if permitted and 
required) 

 Portable lighting arrangements 
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 Dehumidifiers (if required for finishing 
works) 

 Water storage tanks and pumps for 
testing and curing 

 
 

 
12. 

Survey Equipment:   

a) Total Station,   

b) Theodolite   

c) Level Instruments   

13. Details of Shuttering & Staging Materials 
  

14. Any other information** 
  

15. Road Roller 
  

16. Vibrator Road Roller   

17. Paver and Hor Mix Plant 
  

  
 
 

 
Date & Place Signature & seal of the applicant 

 
Note: 
o In case of any arrangement for getting the equipment on lease/MoU etc., 

authenticated proof of the same is to be submitted. 

o Use separate sheets for providing more information 
o All Plant & Machinery shall be arranged by the Contractor without any extra cost to the 

Client. 

o Breakdown or non-availability of equipment shall not be accepted as a reason for delay. 

o Engineer-in-Charge reserves the right to direct deployment of additional machinery if 
required for maintaining progress and quality. 

o All equipment shall comply with applicable safety, statutory, and environmental 
regulations. 
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PROFORMA - V 

Date: 
 

ANNUAL TURN OVER FOR THE LAST FIVE YEARS 

S. No. YEAR 

Turnover from 
Engineering 

Construction Works 
(In Rs. Lakh) 

Net Profit (In 
Rs. Lakh) 

Remarks (if 
any) 

1 2021-22    

2 2022-23    

3 2023-24    

4 2024-25    

5 2025-26    

 
Note: 
The bidder shall submit the attested copies of the Audited Balance Sheets along 
with Profit and Loss Statements and Auditors Report and Schedules duly certified by 
the bidder and Chartered Accountant. Certificate from the Chartered Accountant, wherever 
the Annual Turnover is certified for the relevant financial year in which the minimum criteria 
of Annual Turnover is satisfied should also be submitted. 
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PROFORMA – VI 

DETAILS OF THE SIMILAR WORKS COMPLETED IN LAST SEVEN YEARS 
 

S. 
No. 

Descriptio
n of the 

Work with 
Contract 

No. 

Name and 
address of 

the 
Employer 

with Contact 
No. 

Date of 
award 

Stipulated 
date of 

completion 

Date of 
actual 
compl 
etion 

Value 
of 

compl 
eted 
work 

Reasons 
for 

delays, 
penalty 
if any 

Any 
other 

relevant 
informat 

ion 

1         

2         

3         

4         

5         

6         

 
 

Note: 
1. The Bidder shall submit the attested Copies of the Work order/MoU and 

C o m p l e t i o n  Certificates from SAI. 

2. The value of work executed should be inclusive of the value of free supply items. 
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PROFORMA - VII 

DETAILS OF ON-GOING/EXISTING WORKS 
 

S. 
No. 

Description 
of the Work 

with 
Contract No. 

Name and 
address 
of the 

Employer 

Date of 
award 

Stipula 
ted 

date of 
compl 
etion 

Value of 
work as 

per 
order 
(In Rs.) 

Value 
of work 
compl 
eted so 

far 
(In Rs.) 

Anticip 
ated 

date of 
comple 
tion of 
work 

Any 
other 

relevant 
informati 

on 

1         

2         

3         

4         

5         

6         

7         

8         

9         

 
Note: 

The copies of certificates of ongoing-awarded works issued by the owner shall be attached. 
Only those works shall be considered for evaluation for which copies of the certificates issued 
by the owner are attached.
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PROFORMA VIII 

PAST CONTRACTUAL PERFORMANCE 

(Affidavit on non-judicial stamp paper of Rs 10/- duly attested by Notary/Magistrate) 

 
This is to certify that We, M/s [Name of the Bidder with address], in submission of the Bid, 
 [Name of Bid with Bid No.] 

i) have not made any misleading or false representation in the forms, statements and 
attachments in proof of the qualification requirements; 

ii) do not have records of poor performance such as abandoning the work, not properly 
completing the contract, inordinate delays in completion, litigation history or financial 
failures etc.; 

iii) have never been banned by any Central/State Govt. Departments/Public Sector 
Undertakings or Enterprises of Central/State Govt.; 

iv) have submitted all the supporting documents and furnished the relevant details as 
per the prescribed format; and 

v) have submitted all the information and the requisite documents with the Bid and 
further certify that we are fully responsible for the correctness of the information and 
documents submitted by us. 

 

 
SIGNATURE OF THE BIDDER 
SEAL 

Note: Exceptions of the above, if any, shall be clearly mentioned with details by the bidder 
for evaluation/consideration if any. 
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PROFORMA IX 

BANK ACCOUNT PARTICULARS FOR REFUND OF EMD THROUGH ELECTRONIC 
MODE 

 

S. No. Description Particulars 

1 Name of the Beneficiary 
 

2 Bank Name 
 

3 Bank Address 
 

4 Bank Branch code 
 

5 Account No. 
 

6 IFSC Code 
 

7 MICR No. 
 

 
 
 
 
 
 

Date & Place Signature & seal of the applicant 
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PROFORMA - X 

 

LITIGATION HISTORY 

(On the letter head of the Tenderer) 

 

S. 
No. 

Name 
of 

Work 
Client 

Type of 
Case 

(Court 
Case/Arbit 

ration 
Case) 

Date of 
Registe 
ring of 
Case 

Name & 
Address 
of Court / 
Arbitrator 

Amount 
involved 

Present 
Status 

Remar ks 
(if any) 

1 2 3 4 5 6 7 8 9 

         

 
 
 

 
Date & Place Signature & seal of the applicant 

 
Note: Applicant has to submit the details of last 5 years in respect of Court Cases / 
Arbitration Cases. 
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PROFORMA XI 

GST REGISTRATION DETAIL 

 

S. NO. CONTRACTOR/VENDOR DETAILS 
 

1 Name 
 

2 Address (As per registration with GST) 
 

 City 
 

 Postal Code 
 

 Region/State (Complete State Name) 
 

3 
GSTIN ID/Provisional ID No. (Copy 
of Acknowledgement required) 

 

4 
Type of Business (As per registration with 
GST) 

 

5 Service Accounting Code/HSN Code 
 

6 Contact person 
 

 Phone number and Mobile number 
 

 Email id 
 

 Compliance Rating (if undated by GSTN) 
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PROFORMA – XII  

UNDERTAKING REGARDING PERCENTAGE OF LOCAL CONTENT  

On the Letter Head of CA/Statuary Auditor (Certified by CA/Auditor) 

 
Certification under preference to Make in India order Certificate 

1. In line with Government Public Procurement Order No. P-45021/2017-PP (BE-II) dated 
04.06.2020 and its amendments, we hereby certify that we M/s_____________________ are 
local suppliers and the offered item having local content of ________________% ( excluding 
Net Domestic Indirect Taxes, Transportation, Insurance, Installation, Commissioning, Training 
and after sales service support like AMC/CMC etc.) as defined in above orders for the material 
against Tender/Bid No._______________ Dated    _________  

2. Details of location at which local value addition will be made as follows: 

___________________________________________ 

3. We also understand, false declaration will be breach of the code of integrity under the rule 175(1)(i)(h) 
of the General Financial Rules for which a bidder or its successors can be debarred for up to two years 
as per rule 151 (iii) of the General Financial Rules along with such other actions as maybe permissible 
under law. 

 
Thanking You 
__________________ 
(Signature, name and designation of the authorized signatory)  
(Name and seal of the Bidder) 
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PROFORMA XIII 

 
Dispatch number of bank / dates 

 
P 

 

Solvency Certificate 
(On Banker’s letter Head) 

 

 
This is to state that to the best of our knowledge and information that M/s   
having /registered office address is 
customer of bank and has been maintaining his accounts with our branch since 

 

. As per records available with the bank, M/s  
 
can be treated as solvent up to a limit of Rs.  
 
(Rupees in words 
 
). 

 
It is clarified that the above information is issued / furnished to SAI at Customer’s request 
for their empanelment & participation in various tenders. 

 
 
 

 
Signature, Name & Designation Address of Bank 

 
BANK’S SEAL 

 
NOTE: 

1. The above certificate shall be from the RBI Scheduled Bank. 

2. In case of Partnership firm, Certificate should include names of all partners 
as recorded with the bank. 

3. The Certificate should have been issued within 6 months from original last 
date of the submission of tender but in the current financial year. 

4. Original certificates are to be submitted along with the bid documents. 
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PROFORMA XIV 
 
PRE-CONTRACT INTEGRITY PACT 
 
 
This pre-bid /pre contract Agreement (hereinafter called Integrity Pact) is made on ………….day of 
the month of ………… 20.. between, on one hand, Sports Authority of India, hereinafter referred to 
as “The Principal" which expression shall mean and include, unless the context otherwise requires, 
his successors in office and assigns of the First Part.  
And  
 
M/s________________, a company/ firm/ individual (status of the company), PSU/Partnership/Joint 
Venture and having its registered office at ……………………………….represented by 
Shri______________________, hereinafter referred to as “The Bidder/Contractor” which 
expression shall mean and include, unless the context otherwise requires, his successors and 
permitted assigns of the Second Part.  
 
WHEREAS the Principal proposes to procure ___________________________ (Name of the work/ 
goods/ services) and The Bidder/Contractor is willing to offer against NIT 
No_____________________, aforesaid proposal of the principal.  
 
WHEREAS the Bidder is a private company / public company/ Government undertaking/ partnership/ 
consortium/ joint venture company/ Firm/ Individual (status of the Company), constituted in 
accordance with the relevant law in the matter and the principal is an autonomous body under 
Ministry of Youth Affairs and Sports.  
 
NOW, THEREFORE, To avoid all forms of corruption by following a system that is fair, transparent 
and free from any influence/prejudiced dealings prior to, during and subsequent to the currency of 
the contract to be entered into with a view to:- 
Enabling the Principal to obtain the desired said (goods/ services) at a competitive price in conformity 
with the defined specifications by avoiding the high cost and the distortionary impact of corruption 
on public procurement, and  
Enabling the Bidder(s) to abstain from bribing or indulging in any corrupt practice in order to secure 
the contract by providing assurance to them that their competitors will also abstain from bribing and 
other corrupt practices and the principal will commit to prevent corruption, in any form, by its officials 
by following transparent procedures.  
 
The parties here by agree to enter into this Integrity Pact & agree as follows:  

1.0 Commitments of the Principal 
 

1.1 The Principal undertakes that no official of the Principal, connected directly or 
indirectly with the contract, will demand, take a promise for or accept, directly or 
through intermediaries, any bribe, consideration, gift, reward, favour or any material 
or immaterial benefit or any other advantage from the Bidder, either for themselves 
or for any person, organization or third party related to the contract in exchange for 
an advantage in the bidding process, bid evaluation, contracting or implementation 
process related to the contract.  

1.2 The principal will, during the pre-contract stage, treat all Bidders alike, and will provide 
to all the Bidders the same information and will not provide any such information to 
any particular Bidder which could afford an advantage to that particular Bidder in 
comparison to other Bidders.  
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1.3 All the officials of the principal will report to the appropriate Authority any attempted 
or completed breaches of the above commitments as well as any substantial 
suspicion of such a breach.  
 

2.0 In case any such preceding misconduct on the part of such official(s) is reported by the Bidder 
to the Principal with full and verifiable facts and the same is prima facie found to be correct 
by the Principal, necessary disciplinary proceedings, or any other action as deemed fit, 
including criminal proceedings may be initiated by the Principal and such a person shall be 
debarred from further dealings related to the contract process. In such a case while an 
enquiry is being conducted by the principal the proceedings under the contract would not be 
stalled.  
 

3.0 Commitments of the Bidder(s)  
 
The Bidder(s) commits itself to take all measures necessary to prevent corrupt practices, 
unfair means and illegal activities during any stage of its bid or during any pre-contract or 
post-contract stage in order to secure the contract or in furtherance to secure it and in 
particular commit itself to the following:  
 
3.1 The Bidder(s) will not offer, directly or through intermediaries, any bribe, gift, 

consideration, reward, favour, any material or immaterial benefit or other advantage, 
commission, fees, brokerage or inducement to any official of the Principal, connected 
directly or indirectly with the bidding process, or to any person, organization or third 
party related to the contract in exchange for any advantage in the bidding, evaluation, 
contracting and implementation/completion of the contract.  
 

3.2 The Bidder further undertakes that it has not given, offered or promised to give, 
directly or indirectly any bribe, gift consideration, reward, favour, any material or 
immaterial benefit or other advantage, commission, fees, brokerage or inducement 
to any official of the Principal or otherwise in procuring the Contract or forbearing to 
do or having done any act in relation to the obtaining or execution of the contract or 
any other contract with the Government for showing or forbearing to show favour or 
disfavour to any person in relation to the contract or any other contract with the 
Government.  

 
3.3 The Bidder(s) shall disclose the name and address of agents and representatives, 

and Indian Bidder(s) shall disclose their foreign principals or associates.  
 
3.4 The Bidder(s) shall disclose the payments to be made by them to agents/brokers or 

any other intermediary, in connection with this bid/contract.  
 
3.5 If applicable, The BIDDER further confirms and declares to the PRINCIPAL that the 

BIDDER is the original manufacturer/integrator/authorised government sponsored 
export entity of the defence stores and has not engaged any individual or firm or 
company whether Indian or foreign to intercede, facilitate or in any way to recommend 
to the PRINCIPAL or any of its functionaries, whether officially or unofficially to the 
award of the contract to the BIDDER, nor has any amount been paid, promised or 
intended to be paid to any such individual, firm or company in respect of any such 
intercession, facilitation or recommendation. 

 
3.6 The Bidder, either while presenting the bid or during pre-contract negotiations or 

before signing the contract, shall disclose any payments he has made, is committed 
to or intends to make to officials of the principal or their family members, agents, 
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brokers or any other intermediaries in connection with the contract and the details of 
services agreed upon for such payments. 

 
3.7 The Bidder will not collude with other parties interested in the contract to impair the 

transparency, fairness and progress of the bidding process, bid evaluation, 
contracting and implementation of the contract.  

 
3.8 The Bidder will not accept any advantage in exchange for any corrupt practice, unfair 

means and illegal activities.  
 
3.9 The Bidder shall not use improperly, for purposes of competition or personal gain, or 

pass on to others, any information provided by the principal as part of the business 
relationship, regarding plans, technical proposals and business details, including 
information contained in any electronic data carrier. The Bidder also undertakes to 
exercise due and adequate care lest any such information is divulged.  

 
3.10 The Bidder(s) commits to refrain from giving any complaint directly or through any 

other manner without supporting it with full and verifiable facts. 
 
3.11 The Bidder(s) shall not instigate or cause to instigate any third person to commit any 

of the actions mentioned above.  
 
3.12 If the Bidder or any employee of the Bidder or any person acting on behalf of the 

Bidder, either directly or indirectly, is a relative of any of the officers of the Principal, 
or alternatively, if any relative of an officer of the Principal has financial interest/stake 
in the Bidder(s)(s) firm, the same shall be disclosed by the Bidder at the time of filling 
of tender.  

 
The term ‘relative’ for this purpose would be as defined in Section 6 of the 
Companies Act 1956.  

 
3.13 The Bidder(s) shall not lend to or borrow any money from or enter into any monetary 

dealings or transactions, directly or indirectly, with any employee of the principal. 
 
3.14 The representative of the Bidder(s) signing Integrity Pact shall not approach the 

Courts while representing the matters to IEMs and he/she will wait their decision in 
the matter.  

 
3.15 In case of sub-contracting, the bidder/principal contractor shall take the responsibility 

of the adoption of IP by the sub-contractor.  
 

4.0 Previous Transgression  
 
4.1 The Bidder(s) declares that no previous transgression occurred in the last three years 

immediately before signing of this Integrity Pact, with any other company in any 
country in respect on any corrupt practices envisaged hereunder or with any Public 
Sector Enterprise in India or any Government Department in India that could justify 
Bidder’s exclusion from the tender process. 

4.2 The bidder agrees that if I make incorrect statement on this subject, Bidder can be 
disqualified from the tender process or the contract, if already awarded, can be 
terminated for such reason. 
 

5.0  Earnest Money Deposit (Bid Security)  
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A Bidder is required to submit, along with its BID, an  E M D  (the "BID Security"), 
refundable not later than 30 (Thirty) days after Letter of Commencement of Work (LoC) to 
the selected bidder, except in the case of the Selected Bidder whose BID Security shall 
be retained till it has provided a Performance Security under the Agreement. The Bidders 
will have to submit EMD/Bid security online in following SAI Bank Account: 
 

S. No. Particulars Details 
1. Name of Beneficiary Secretary/Sports Authority of India 
2. Name of Bank Union Bank of India 
3. Bank A/c No. Account No: 108510100032325 
4. IFSC Code UBIN0810851 

 

a. The bidder shall furnish Bid Security/EMD for an amount as shown in the bid document. 
The Bid Security is required to protect SAI against any non-compliance, misconduct, or 
withdrawal by the bidder. Failure to submit the Bid Security in the prescribed manner and 
within the stipulated timeline shall result in outright rejection of the bid, without any further 
consideration. 

b. No exemption of EMD is allowed in the work for any category of bidders 

c. The Bid Security/ EMD shall be furnished in one of the following forms: 

d. Account Payee Demand Draft 

e. Fixed Deposit Receipt 

f. Banker’s cheque / Pay Order 

g. Bank Guarantee (including e-PBG) from any of the commercial banks (as per the format 
at Annexure V), 

h. NEFT transfer to “Secretary SAI, Union Bank of India Account No: 108510011000101, 
IFSC No. UBIN0810851 (Bidder has to upload challan/proof along with Bid one 
procurement portal). 

i. Valid Insurance Surety Bonds  

j. In case, submission of Bid Security in the form of a) to d) and f), following shall be 
ensured: 

k. A scanned copy of the document shall be uploaded on e-Procurement Portal while 
applying to the tender. 

l. The original document should be delivered to the official nominated as indicated in the 
tender document at SAI HO in Delhi before closing date and time for submission of bids.  

m. Non submission of scanned copy of bid security document with the bid on e-tendering 
portal and/or non-submission of original bid security document within the specified period 
shall lead to summary rejection of bid. Further. No request on account of postal delay 
shall be entertained  

n. The Demand Draft, Fixed Deposit Receipt, Banker’s Cheque, Insurance Surety Bonds or 
Bank Guarantee (including e-PBG) shall be drawn on any Nationalized/Scheduled Bank 
in India, in favour of the “Secretary, Sports Authority of India”, payable at New Delhi. In 
case of Bank Guarantee, the same is to be obtained from any Nationalized /Scheduled 
bank in India as per the format specified under Annexure V of the Bid Document. 

o. The Bid Security shall be valid for a period of Forty-Five (45) days beyond the validity 
period of the bid.  
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p. Bid Security of a bidder will be forfeited, if the bidder withdraws or amends its bid or 
impairs or derogates from the bid or is breach of any condition of the tender documents 
in any respect within the period of validity of its bid without prejudice to other rights of 
SAI. Further, if a successful bidder fails to furnish the required Performance Security and 
sign the contract / agreement within the period as specified by SAI in the Letter of 
Acceptance of Work (LoA)/ Notification of Award (NoA), its Bid Security/EMD will be 
forfeited. 

q. The EMD serves as a safeguard for SAI against any misconduct or non-compliance by 
the bidder. The Bid Security shall be forfeited without any further notice if the bidder 
withdraws, amends, revises, or modifies its bid in any manner within the bid validity 
period. It shall also be forfeited if the bidder submits false, misleading, forged, or incorrect 
information or documents, whether deliberately or due to negligence. Additionally, if the 
successful bidder fails to furnish the required Performance Security within the specified 
period or engages in fraudulent practices, misrepresentation, or attempts to unduly 
influence the bidding process at any stage, the Bid Security will be forfeited. Moreover, 
non-compliance with any conditions outlined in the tender document, as determined by 
SAI, shall also result in forfeiture of the EMD 

r. Bid securities of the unsuccessful bidders shall be returned to them before expiry of the 
final bid validity and latest on or before the 30th day after the award of the contract. Bid 
securities of unsuccessful bidders during first stage i.e., technical evaluation etc. shall be 
returned within 30 days of declaration of result of first stage i.e., technical evaluation etc. 

 
6.0 Sanctions for Violations 

 
6.1 Any breach of the aforesaid provisions by the Bidder or anyone employed by it or 

acting on its behalf shall entitle the principal to take all or any one of the following 
actions, wherever required:  

i. To immediately call off the pre contract negotiations without assigning any reason 
or giving any compensation to the Bidder. However, the proceedings with the 
other Bidder(s) would continue.  

ii. The Earnest Money Deposit (in pre-contract stage) and/or Security 
Deposit/Performance Guarantee (after the contract is Signed) shall stand 
forfeited either fully or partially, as decided by the Principal and the Principal shall 
not be required to assign any reason thereof.  

iii. To immediately cancel the contract, if already signed, without giving any 
compensation to the Bidder. 

iv. To recover all sums already paid by the PRINCIPAL, and in case of an Indian 
BIDDER with interest thereon at 2% higher than the prevailing Prime Lending 
Rate of State Bank of India, while in case of a BIDDER from a country other than 
India with interest thereon at 2% higher than the LIBOR. If any outstanding 
payment is due to the BIDDER from the PRINCIPAL in connection with any other 
contract for any other stores, such outstanding payment could also be utilized to 
recover the aforesaid sum and interest. 

v. To encash the advance bank guarantee and performance bond/warranty bond, if 
furnished by the BIDDER, in order to recover the payments, already made by the 
PRINCIPAL, along with interest. 

vi. To cancel all or any other Contracts with the BIDDER. The BIDDER shall be liable 
to pay compensation for any loss or damage to the PRINCIPAL resulting from 
such cancellation/rescission and the PRINCIPAL shall be entitled to deduct the 
amount so payable from the money(s) due to the BIDDER. 
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vii. To debar the Bidder from participating in future bidding processes of the Govt. of 
India for a minimum period of five years, which may be further extended at the 
discretion of the principal.  

viii. To recover all sums paid in violation of this Pact by Bidder(s) to any middleman 
or agent or broker with a view to securing the contract.  

ix. In cases where irrevocable Letters of Credit have been received in respect of any 
contract signed by the Principal with the Bidder, the same shall not be 
opened/operated.  

x. Forfeiture of Performance Security in case of a decision by the principal to forfeit 
the same without assigning any reason for imposing sanction for violation of this 
Pact. 

 
6.2 The Principal will be entitled to take all or any of the actions mentioned at para 6.1 (i) 

to (x) of this Pact also on the Commission by the Bidder or any one employed by it or 
acting on its behalf (whether with or without the knowledge of the Bidder), of an 
offence as defined in Chapter IX of the Indian Penal Code, 1860 or Prevention of 
Corruption Act, 1988 or any other statute enacted for prevention of corruption.  
 

6.3 The decision of the principal to the effect that a breach of the provisions of this Pact 
has been committed by the Bidder shall be final and conclusive on the Bidder. 
However, the Bidder can approach the Independent External Monitor(s) appointed 
for the purposes of this Pact.  

 
7.0 Independent Monitors: 

  
7.1 The principal has appointed Independent Monitors (hereinafter referred to as 

monitors) for this Pact in consultation with the Central Vigilance Commission. 
 

7.2 The Name and contact details of Independent External Monitor (IEM) is as below: 
 
1. Sh. P Mallikharjuna Rao, IFOS(Retd) 

72, Prashasan Nagar, 
Jubileehills, Hyderabad 
M. No – 9440576170 
Email: pmkrao72@gmail.com 
 

2. Sh. Janak Digal, 
Plot No. 1B/2, Sector-l1, CDA, 
Markat Nagar, Cuttack, Odisha - 753015 
M. No.- 09971116084, Email: janakdigal85@gmail.com 
 

7.3 The task of the Monitors shall be to review independently and objectively, whether 
and to what extent the parties comply with the obligations under this Pact.  

7.4 The Monitors shall not be subject to instructions by the representatives of the parties 
and perform their functions neutrally and independently. 

7.5 Both the parties accept that the Monitors have the right to access all the documents 
relating to the project/procurement, including minutes of meetings. 
 

7.6 As soon as the Monitor notices, or has reason to believe, a violation of this Pact, he 
will so inform the authority designated by the principal. 

 
7.7 The Bidder(s) accepts that the Monitor has the right to access without restriction, to 

all Project documentation of the principal including that provided by the Bidder. The 
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Bidder will also grant the Monitor, upon his request and demonstration of a valid 
interest, unrestricted and unconditional access to his project documentation. The 
same is applicable to Subcontractor(s). The Monitor shall be under contractual 
obligation to treat the information and documents of the Bidder/Subcontractor(s) with 
confidentiality.  

7.8 The principal will provide to the Monitor sufficient information about all meetings 
among the parties related to the project provided such meetings could have an impact 
on the contractual relations between the parties. The parties will offer to the Monitor 
the option to participate in such meetings.  

7.9 The Monitor will submit a written report to the designated authority of the 
Principal/Secretary in the Department within 8 to 10 weeks from the date of reference 
or intimation to him by the Principal/Bidder and should the occasion arise, submit 
proposals for correcting problematic situations. 
  

8.0 Facilitation of Investigation 
 
In case of any allegation of violation of any provisions of this Pact or payment of 
commission, the principal or its agencies shall be entitled to examine all the documents 
including the Books of Accounts of the Bidder and the Bidder shall provide necessary 
information and documents in English and shall extend all possible help for the purpose of 
such examination.  

 
9.0 Law and Place of Jurisdiction: 

 
This Pact is subject to Indian Law. The place of performance and jurisdiction is the seat of 
the principal. 
  

10.0 Other Legal Actions  
 
The actions stipulated in this Integrity Pact are without prejudice to any other legal action that 
may follow in accordance with the provisions of the extant law in force relating to any civil or 
criminal proceedings.  

 
11.0  Validity  

 
11.1 The validity of this Integrity Pact shall be from date of its signing and extend upto 5 

years or the complete execution of the contract to the satisfaction of both the Principal 
and The Bidder/Contractor, including warranty period, whichever is later. In case 
BIDDER is unsuccessful, this Integrity Pact shall expire after six months from the date 
of the signing of the contract.  

11.2 Should one or several provisions of this Pact turn out to be invalid, the remainder of 
this Pact shall remain valid. In this case, the parties will strive to come to an 
agreement to their original intention.  

 
12.0 The Parties hereby sign this Integrity Pact as part of the contract 

at_________________on_________________ 
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(Principal) 
 
(Office Seal) 
 
Place :…………………….. 
Date:…………………. 
 
 

 
 
 
 
 
(Bidder) 
 
(Office Seal) 
 
Place :…………………….. 
Date:…………………. 
 
 

 
 
 
 
Witness 1:     ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, 
 
  (Name & Adress) 
 

 
 
 
 
Witness 1:     ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, 
 
  (Name & Adress) 
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Proforma XV 

 

PROFORMA OF BANK GUARANTEE (FOR MOBILIZATION ADVANCE) 

                  

 

NOT APPLICABLE 
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Annexure XVI |- Format for Self-Declaration regarding Restriction under Rule 144 (XI) of GFR 
2017 (Land Border Sharing) (to be printed in letter head)  
 
DECLARATION BY AUTHORISED SIGNATORY OF THE FIRM 
I, the undersigned, _______________________ (full names), do hereby declare, in my capacity as 
________________________________________ of M/s _____________________________ 
(name of bidder entity), that: 
1) I have read the Order (Public Procurement No.1, 2 & 3) dtd 23 Jul 2020 & 24 Jul 2020 office 
memorandum (OM) No. F.18/37/2020-PPD Dt:08.02.2021, OM NO. F.12/1/2021-PPD (Pt) dated 
02.03.2021 and OM No. F.7/10/2021-PPD dated 08.06.2021 and OM No.F.7/10/2021-PPD dated 
23.02.2023 on the subject of Restrictions under Rule 144 (xi) of the General Financial Rules (GFRs), 
2017 regarding restrictions on procurement from a bidder of a country which shares a land border 
with India and comply to all the provisions of the Order. 
2) I certify that M/s _____________________________ (name of bidder entity) is not from such a 
country or, is from such a country (strike out whichever is not applicable), has been registered with 
the Competent Authority. I hereby certify that this SUPPLIER fulfils all requirements in this regard 
and is eligible to be considered. [Where applicable, evidence of valid registration by the Competent 
Authority is attached] 
3) I understand that the submission of incorrect data and / or if certificate / declaration given by M/s 
_____________________________ (name of bidder entity) is found to be false, this would be a 
ground for debarment and further legal action in accordance with law as per Clause 18 of 
Procurement Policy Division OM No.F.7/10/2021-PPD dated 23.02.2023. 
 
 
AUTHORISED SIGNATURE: DATE: ___________  
Seal / Stamp of Bidder 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

 



Sign. & Seal of Tenderer Page 53 of 131 SAI 

 

 

Annexure XVII| BANK GUARANTEE FORM FOR BID SECURITY 
 
Whereas ______________________________ (hereinafter called the “Bidder”) has submitted its 
quotation dated _________________ for the supply of ___________________________________ 
(hereinafter called the “Bid”) against the purchaser’s Bid Reference No. 
__________________________________ Know all persons by these presents 
that we ____________________________________ 
of___________________________________ (Hereinafter called the “Bank”) having our registered 
office at ________________________________ are bound unto Sports Authority of India, New 
Delhi110003 (hereinafter called the “Purchaser) in the sum of _________________________ for 
which payment will and truly to be made to the said Purchaser, the Bank binds itself, its successors 
and assigns by these presents. Sealed with the Common Seal of the said Bank this 
_____________________ day of _______ 20____. The conditions of this obligation are: 
(1) If the Bidder withdraws or amends, breaches the terms and conditions of the tender 
document, impairs or derogates from the Bid in any respect within the period of validity of 
this Bid. 
(2) If the Bidder having been notified of the acceptance of his Bid by the Purchaser during 
the period of its validity: - 
a) Fails or refuses to furnish the performance security for the due Performance of the contract. 
or 
b) Fails or refuses to accept/execute the Rate Contract. 
We undertake to pay the Purchaser up to the above amount upon receipt of its first written demand, 
without the Purchaser having to substantiate its demand, provided that in its demand the Purchaser 
will note that the amount claimed by it is due to it owing to the occurrence of one or both the two 
conditions, specifying the occurred condition(s). 
This guarantee will remain in force for a period of forty-five days after the period of Bid validity of 
_____ days i.e., for _____ days (_____ days + 45 days) from the date of Bid Opening and any 
demand in respect thereof should reach the Bank not later than the above date. 
_________________________ 
(Signature of the authorized officer of the Bank) 
_______________________________________________ 
_______________________________________________ 
Name and designation of the officer 
_______________________________________________ 
Seal, name & address of the Bank and address of the Branch 
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AGREEMENT FORM 
 

This agreement made this day of (Month) (Year), between the SPORTS AUTHORITY OF 
INDIA (SAI), is a registered society under administrative control of Ministry of Youth Affairs 
and Sports (hereinafter referred to as the “SAI” which expression shall include its 
administrators, executors a n d  a s s i g n s ) o f  t h e  one part a n d  M /s 
  (NAME OF CONTRACTOR) (hereinafter referred to as the ‘Contractor’ 
which expression shall unless the context requires otherwise include its administrators, 
successors, executors and permitted assigns) of the other part. 

       WHEREAS, SAI, has desirous for Providing and Fixing of Welded Mesh Boundary around 
the Periphery of New Hostel at in Indira Gandhi Stadium, New Delhi, hereinafter referred to as 
the “PROJECT”) on behalf of SAI, under Ministry of youth Affairs and Sports (hereinafter referred 
to as “OWNER”), had invited tender as per tender documents vide NIT No.  . 
AND WHEREAS    (NAME OF CONTRACTOR) had participated in the above referred 
tender vide their tender dated    and SAI has accepted their aforesaid tender  
and award  the work of Providing and Fixing of Welded Mesh Boundary around the 
Periphery of New Hostel at in Indira Gandhi Stadium, New Delhi on the terms and conditions 
contained in its Letter of Acceptance of Work (LoA) No.                          and the documents 
referred to t h e r e i n , w h i c h  h a v e  b e e n  u n e q u i v o c a l l y  a n d  u n c o n d i t i o n a l l y  
a c c e p t e d  b y                                                (NAME OF CONTRACTOR) vide their 
acceptance letter dated  resulting into a contract. 

NOW THEREFORE THIS DEED WITNESSETH AS UNDER: 
 

ARTICLE 1.0 – AWARD OF CONTRACT 

1.1   SCOPE OF WORK 
SAI has awarded the contract to    (NAME OF CONTRACTOR) for the work of 
Providing and Fixing of Welded Mesh Boundary around the Periphery of New Hostel at in 
Indira Gandhi Stadium, New Delhi on the terms and conditions in its Letter of Acceptance 
of Work (LoA) No.     dated    and the documents referred to 
therein. The award has taken effect from   (DATE) i.e. the date of issue of aforesaid Letter of 
Acceptance of Work (LoA). The terms and expressions used in this agreement shall have the 
same meanings as are assigned to them in the “Contract Documents” referred to in the 
succeeding Article. 

ARTICLE 2.0 – CONTRACT DOCUMENTS 

The contract shall be performed strictly as per the terms and conditions stipulated herein 
and in the following documents attached herewith (hereinafter referred to as “Contract 
Documents”). 

a) SAI Notice Inviting Tender vide No.  date 
  
and SAI’s tender documents consisting of: 

i)        General Conditions of Contract (GCC) & Special Conditions      of Contract 
(SCC) including Appendices & Annexure along with amendment(s) / errata (if any) 
issued  

ii) Bill of Quantities along with amendment(s)/corrigendum(s), 
 if any,  

iii) Technical Specifications along with amendment(s)/ corrigendum(s), if any,  
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iv) Tender drawings along with amendment(s) / corrigendum(s), if any,  

v) Any Other clauses in the Tender. 

 

b)    (NAME OF CONTRACTOR) letter 
proposal dated (Date of Submission of Bid)  and their subsequent communication: 

i) Letter of Acceptance of Work (LoA) of Tender Conditions/Performance Bank 
guarantee dated   

 

SAI’s detailed Letter of Acceptance of Work (LoA) No.  dated  including Bill of 
Quantities, Agreed Time Schedule, Contractor’s Organisation Chart and List of Plant and 
Equipment submitted by Contractor. 

All the aforesaid contract documents referred to in Para 2.1 and 2.2 above shall form an 
integral part of this Agreement, in so far as the same or any part thereof column, to the 
tender documents and what has been specifically agreed to by SAI in its Letter of Acceptance 
of Work (LoA). Any matter inconsistent therewith, contrary or repugnant thereto or deviations 
taken by the Contractor in its “TENDER” but not agreed to specifically by SAI in its Letter of 
Acceptance of Work (LoA), shall be deemed to have been withdrawn by the Contractor 
without any cost implication to SAI. For the sake of brevity, this Agreement along with its 
aforesaid contract documents and Letter of Acceptance of Work (LoA) shall be referred to 
as the “Contract”. 

ARTICLE 3.0 – CONDITIONS & CONVENANTS 

The scope of Contract, consideration, terms of payments, advance, security deposits, taxes 
wherever applicable, insurance, agreed time schedule, compensation for delay and all other 
terms and conditions contained in SAI’s Letter of Acceptance of Work (LoA) No. 
  dated 
  are to be read in conjunction with other aforesaid contract 
documents. The contractor shall duly perform the contract strictly and faithfully in 
accordance with the terms of this contract. 

The scope of work shall also include all such items which are not specifically mentioned in 
the Contract Documents but which are reasonably implied for the satisfactory completion of 
the entire scope of work envisaged under this contract unless otherwise specifically 
excluded from the scope of work in the Letter of Acceptance of Work (LoA). The Contractor 
shall adhere to all requirements stipulated in the Contract Documents. 

Time is the essence of the Contract and it shall be strictly adhered to. The progress of work 
shall conform to Agreed Works Schedule/ Contract Documents and Letter of Acceptance 
of Work (LoA). 

This agreement constitutes full and complete understanding between the parties and terms 
of the presents. It shall supersede all prior correspondence to the extent of inconsistency or 
repugnancy to the terms and conditions contained in Agreement. Any modification of the 
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Agreement shall be affected only by a written instrument signed by the authorized 
representative of both the parties. The rate quoted by M/s    

 (NAME OF CONTRACTOR) is. The total contract price for the entire scope of this contract 
a s  d e t a i l e d  i n  L e t t e r  o f  A c c e p t a n c e  o f  W o r k  ( L o A )  i s  R s . 
  (Rupees  only), 
which shall be governed by the stipulations of the contract documents. 

ARTICLE 4.0 – NO WAIVER OF RIGHTS 

 
Neither the inspection by SAI or the Engineer-In-Charge or Owner or any of their officials, 
employees or agents nor order by SAI or the Engineer-In-Charge for payment of money or 
any payment for or acceptance of, the whole or any part of the work by SAI or the Engineer-
In-Charge nor any extension of time nor any possession taken by the Engineer-In- Charge 
shall operate as waiver of any provisions of the contract, or of any power herein reserved 
to SAI, or any right to damage herein provided, nor shall any waiver of any breach in the 
contract be held to be a waiver or any other or subsequent breach. 

ARTICLE 5.0 – GOVERNING LAW AND JURISDICTION 

 
The Laws applicable to this contract shall be the laws in force in India and jurisdiction of 
New Delhi Court (s) only. Notice of Default given by either party to the other party under 
the Agreement shall be in writing and shall be deemed to have been duly and properly 
served upon the parties hereto, if delivered against acknowledgment due or by FAX or by 
registered mail duly addressed to the signatories at the address mentioned herein above. 

IN WITNESS WHEREOF, the parties through their duly authorized representatives have 
executed these presents (execution whereof has been approved by the Competent 
Authorities of both the parties) on the day, month and year first above mentioned at New 
Delhi. 

For and on behalf of: For and on behalf of: 

(NAME OF CONTRACTOR) SPORTS AUTHORITY OF INDIA WITNESS: 

 WITNESS: 

 
1. 1. 

 

 
2. 2. 
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BANK GUARANTEE FORM FOR PERFORMANCE SECURITY 
 
To 
______________________, 
 
__________________. 
 
WHEREAS _____________________________ (Name and address of the supplier) 
(Hereinafter called “the supplier”) has undertaken, in pursuance of contract 
no.______________ dated_____________ for (description of services) (herein after 
called “the contract”). AND WHEREAS it has been stipulated by you in SAI contract that 
the supplier shall furnish you with a irrevocable bank guarantee from a scheduled 
commercial bank recognized by you for the sum specified therein as security for 
compliance with its obligations in accordance with the contract; AND WHEREAS we 
have agreed to give the supplier such a bank guarantee; 
 
NOW THEREFORE we hereby affirm that we are guarantors and responsible to you, on 
behalf of the supplier, up to a total of. ________________________ (Amount of the 
guarantee in words and figures), and we undertake to pay you, upon your first written 
demand declaring the supplier to be in default under the contract and without cavil or 
argument, any sum or sums within the limits of (amount of guarantee) as aforesaid, 
without your needing to prove or to show grounds or reasons for your demand or the 
sum specified therein. 
 
We hereby waive the necessity of your demanding SAI debt from the supplier before 
presenting us with the demand. 
 
We further agree that no change or addition to or other modification of the terms of the 
contract to be performed there under or of any of the contract documents which may be 
made between you and the supplier shall in any way release us from any liability under 
this guarantee and we hereby waive notice of any such change, addition or modification. 
 
This guarantee shall be valid up to -------- days beyond the date of expiry of contract 
period as per NIT. 
 
(Signature with date of the authorized officer of the Bank) 
…………………………………………………………. 
Name and designation of the officer 
…………………………………………………………. 
 
…………………………………………………………. 
Seal, name & address of the Bank and address of the Branch 
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PROFORMA XVI 
 
(To be submitted by bidder seeking EMD exemptions): NOT APPLICABLE 
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12.    GENERAL CONDITIONS OF ONTRACT (GCC) 

1.0 GENERAL 

The Contract means the documents forming the tender and acceptance thereof and the 
agreement executed between the competent person on behalf of SAI and the contractor, 
together with the documents referred to therein including these conditions, the 
specifications, designs, drawings and instructions issued from time to time by the 
Engineer-In-Charge and all these documents taken together, shall be deemed to form 
one contract and shall be complementary to one another. 

1.1. SPORTS AUTHORITY OF INDIA, hereinafter called ‘SAI’ proposes to get the works 
executed as mentioned in the Contract. 

1.2. In case of EPC contract the work will be executed as per drawings “GOOD FOR 
CONSTRUCTION” submitted by the contractor and approved by SAI unless otherwise 
specified elsewhere in the tender documents. 

1.3. In the contract, the following expressions shall, unless the context otherwise requires, 
have the meaning, hereby respectively assigned to them. 

1.4. DEFINITIONS 

a)  APPLICABLE LAW" means all laws, rules, regulations, and notifications in force and 
applicable to this NIT and the subsequent contract, including amendments and 
modifications made from time to time. 

b) APPROVAL means approval in writing including subsequent written confirmation of 
previous verbal approval. 

c) ENGINEER-IN-CHARGE means the PROJECT MANAGER or an officer nominated 
by Competent Authority of SAI who shall supervise and be in-charge of the work from 
time to time. 

d) WORKS OR WORK: The expression works or work shall unless there be something 
either in the subject or context repugnant to such construction, be construed and taken 
to mean the works by or by virtue of the contract contracted to be executed whether 
temporary or permanent, and whether original, altered, substituted or additional. 

e) “CONTRACT/AGREEMENT/MOU” means the written agreement entered between the 
purchaser and the supplier, together with all the documents mentioned therein and 
including all attachments, annexure etc. therein. 

f) CONTRACTOR, AGENCY, FIRM, COMPANY, BIDDER, CONSULTANT, SERVICE 
PROVIDER means the individual, firm or company, whether incorporated or not, 
undertaking the works and shall include the legal representative of such individual or 
the persons composing such firm or company, or the successors of such firm or 
company and the permitted assignees of such individual, firm or company. 
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g) DRAWINGS mean the drawings referred to in the Bill of Quantities, specifications 
and any modifications of such drawings or such other drawings as may from time to 
time be furnished or approved by SAI. 

h) "DELIVERABLES" means the measurable and verifiable outputs, reports, services, or 
any other obligation to be provided by the agency under the contract. 

i) “GOVERNMENT AUTHORITIES” shall mean any or all governmental authority / 
authorities of India or any subdivision thereof, whether national, federal, provincial, 
regional, state, county, municipal, local or other and any ministry, department, agency, 
entity or other body duly exercising executive, legislative, regulatory or administrative 
functions of government, including any other body which may exercise similar and any 
other municipal/ local authority having jurisdiction over the parties herein, and shall 
include any authority established through a statute or an act of the Government of India.  

j) “Letter of Commencement of Work” OR “LOC” means the letter issued by SAI to the 
Successful Bidder to undertake and execute the project in conformity with the terms and 
conditions set forth in the NIT and any subsequent amendments thereof.  

k) “LICENSES & PERMITS" means all statutory approvals required from local, state, or 
national authorities, including police permissions, fire safety clearances, municipal 
permits, Intellectual Property Rights, venue-related compliances, copyrights 
compliances, etc.  

l) "LIQUIDATED DAMAGES (LD)" means the predetermined compensation payable by 
the agency to SAI in case of failure to meet contractual obligations, including delays in 
service delivery.  

m) MATERIAL BREACH refers to a substantial failure to perform a contractual obligation 
that defeats the purpose of the agreement or causes significant harm to the other party.  

n) “MATERIAL ADVERSE EFFECT” with respect to a party means a material adverse 
change in or effect on the business, operations, financial condition, properties or liabilities 
of the party taken as a whole; provided, however, that a Material Adverse Effect shall not 
be deemed to include (i) changes as a result of the announcement of this transaction, (ii) 
events or conditions arising from changes in general business or economic conditions or 
(iii) changes in generally accepted accounting principles.  

o) “OVERLAYS" means temporary infrastructure, facilities, branding, and equipment 
required for the successful execution of the event.  

p)  “PERFORMANCE SECURITY” means monetary or financial guarantee to be furnished 
by the successful bidder for due performance of the contract placed on it 

q) SITE means the lands and other places on, under, in or through which the works are 
to be executed or carried out and any other lands or places provided by SAI or used 
for the purpose of the agreement. 

r) WRITING means any manuscript typed written or printed statement under or over 
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signature and/or seal as the case may be. 

s) MONTH means English Calendar month, ‘Day’ means a Calendar Day of 24 Hrs. 
each. 

t) CONTRACT VALUE means the sum for which the tender is accepted as per the Letter 
of Acceptance of Work (LoA). 

u) LANGUAGE: All documents & correspondence in respect of this contract shall be in 
English Language. 

v) BILL OF QUANTITIES or SCHEDULE OF QUANTITIES means the priced and 
completed Bill of Quantities or Schedule of Quantities forming part of the tender. 

w) OWNER means Sports Authority of India (SAI)  

x) TENDER means the Contractor’s priced offer to SAI for the execution and completion 
of the work and the remedying of any defects therein in accordance with the 
provisions of the Contract, as accepted by the Letter of Acceptance of Work (LoA) or 
Letter of Commencement of Work (LoC). The word TENDER is synonymous with Bid 
and the word TENDER DOCUMENTS with “Bidding Documents” or “Offer 
Documents”. 

y) “INSPECTING OFFICER” means the person or organisation stipulated in the contract 
for inspection under the contract and includes his/ their authorised representative. 

z) “INTELLECTUAL PROPERTY RIGHTS” (IPR) means the rights of the intellectual 
property owner concerning a tangible or intangible possession/ exploitation of such 
property by others. It includes rights to Patents, Copyrights, Trademarks, Industrial 
Designs, Geographical indications (GI).  

aa) “PARTIES”: The parties to the contract are the "Contractor" and SAI, as defined in this 
clause; 

bb) “GENERAL CONDITIONS” means the General Conditions of Contract, also referred to 
as GCC. 

cc) SPECIAL CONDITIONS means Special Conditions of Contract, which override the 
General Conditions, also referred to as SCC. 

dd) “SIGNED” means ink signed or digitally signed with a valid Digital Signature as per IT 
Act 2000 (as amended from time to time). It also includes stamped, except in the case of 
a Letter of Commencement of Work (LoC) or an amendment thereof.; 

The headings in the clauses/ conditions of tender documents are for convenience 
only and shall not be used for interpretation of the clause/ condition. 

Words imparting the singular meaning only also include the plurals and vice versa 
where the context requires. Words imparting persons or parties shall include firms, 
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companies and other organizations having legal capacities. 

2.0   THE CONTRACT  

Language of Contract: Unless otherwise stipulated in SCC, the contract shall be written 
in the Official Language or English. All correspondence and other contract documents, 
which the parties exchange, shall also be written/ translated accordingly in that 
language. For purposes of interpretation of the contract, the English documents/ 
translation shall prevail.  

The Entire Agreement: This Contract and its documents (constitute the entire agreement 
between SAI and the contractor and supersedes all other communications, negotiations, 
and agreements (whether written or oral) of the Parties made before the date of this 
Contract. No agent or representative of either Party has the authority to make, and the 
Parties shall not be bound by or be liable for, any statement, representation, promise or 
agreement not outlined in this Contract.  

Severability: If any provision or condition of this Contract is prohibited or rendered invalid 
or unenforceable, such prohibition, invalidity or unenforceability shall not affect the 
validity or enforceability of any other provisions and conditions of this  

Modifications/ Amendments of Contract: If any of the contract provisions must be 
modified after the contract documents have been signed, the modifications shall be 
made in writing and signed by SAI, and no modified provisions shall be applicable unless 
such modifications have been done. No variation in or modification of the contract terms 
shall be made except by a written amendment signed by SAI . Requests for changes 
and modifications may be submitted in writing by the contractor to SAI. At any time during 
the currency of the contract, SAI may suo- moto or, on request from the contractor, by  
a written order, amend the contract by making alterations and modifications within the 
general scope of the Contract. If the contractor does not agree to the suo -moto 
modifications/amendments made by SAI, he shall convey his views within 14 days from 
the date of amendment/ modification. Otherwise, it shall be assumed that the contractor 
has consented to the amendment. 

Any verbal or written arrangement abandoning, modifying, extending, reducing, or 
supplementing the contract or any of the terms thereof shall be deemed conditional and 
shall not be binding on SAI unless and until the same is incorporated in a formal 
instrument and signed by SAI, and till then SAI shall have the right to repudiate such 
arrangements. 

Waivers and Forbearances: The following shall apply concerning any waivers, 
forbearance, or similar action taken under this Contract:  

1) Any waiver of a Procuring Entity’s rights, powers, or remedies under this Contract 
must be in writing, dated, and signed by an authorized representative of SAI 
granting such waiver and must specify the terms under which the waiver is being 
granted.  

2) No relaxation, forbearance, delay, or indulgence by Procuring Entity in enforcing 
any of the terms and conditions of this Contract or granting of an extension of time 
by Procuring Entity to the contractor shall, in any way whatsoever, prejudice, affect, 
or restrict the rights of Procuring Entity under this Contract, neither shall any waiver 
by Procuring Entity of any breach of Contract operate as a waiver of any 
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subsequent or continuing breach of Contract. 

3.0 SITE VISIT AND COLLECTING LOCAL INFORMATION 

Before tendering, the tenderer is advised to visit the site, its surroundings to assess 
and satisfy themselves about the local conditions such as the working and other 
constraints at site, approach to the site, availability of water & power supply, 
application of taxes, cess duties and levies as applicable, nature of ground, soil and 
sub-soil condition, underground water table level, accommodations they may require 
etc., river regime, river water levels, other details of river, streams & any other 
relevant information required by them to execute complete scope of work. 

The tenderer may obtain all necessary information as to risks, weather conditions, 
contingencies & other circumstances (insurgencies etc.), which may influence or 
affect their tender prices. Tenderer shall be deemed to have considered site 
conditions whether he has inspected it or not and to have satisfied himself in all 
respect before quoting his rate and no claim or extra charges whatsoever in this 
regard shall be entertained / payable by SAI at a later date. 

3.1. ACCESS BY ROAD 

 
Contractor, if necessary, shall build temporary access roads to the actual site of 
construction for the works at his own cost to make the site accessible. The Contractor 
shall maintain the same in motorable condition at all the times as directed by 
Engineer-In-Charge at his own cost. The contractor shall be required to permit the 
use of any roads so constructed by him for vehicles of SAI or any other agencies/ 
contractors who may be engaged on the project site, free of cost. Non- availability of 
access roads or approach to site, for the use of the contractor shall in no case 
condone any delay in the execution of work nor be the cause for any claim for 
compensation. 

3.2. HANDING OVER & CLEARING OF SITE 

 
3.2.1. The Contractor should note that area for construction may be made available in 

phases as per availability and in conjunction with pace of actual progress of work at 
site. The work may be required to be carried out in constrained situations. The work 
is to be carried out in such a way that the traffic, people movement, if any, is kept 
operative and nothing extra shall be payable to the contractor due to this phasing / 
sequencing of the work. The contractor is required to arrange the resources to 
complete the entire project within total stipulated time. Traffic diversion, if required, 
is to be done and maintained as per specification by the contractor at his own cost 
and the contractor shall not be entitled for any extra payment, whatsoever, in this 
regard. 

3.2.2. The efforts will be made by SAI to handover the site to the Contractor free of 
encumbrances. However, in case of any delay in handing over of the site to the 
Contractor, SAI shall only consider suitable extension of time for the execution of the 
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work. It should be clearly understood that SAI shall not consider any revision in 
contract price or any other compensation whatsoever viz. towards idleness of 
Contractor’s labour, equipment etc. 

3.2.3. The Contractor shall be responsible for removal of all over-ground and under-ground 
structures (permanent, semi-permanent and temporary) and constructions from the 
site. The cost to be incurred in this regard shall be deemed to be included in the 
quoted rate of Bill of Quantities of items and contractor shall not be entitled for any 
extra payment whatsoever, in this regard. The contractor, if required, shall demolish 
old structures on the proposed site, properly. The useful material obtained from 
demolition of structures & services shall be the property of the owner/SAI and these 
materials shall be stacked in workmanship like manner at the place specified by the 
Engineer-In-Charge. 

3.2.4. If required, the contractor has to do site clearance, enabling work, barricading, 
diversion of Roads, shifting/ realignment of existing utility services, drains, nallahs 
etc. at his own cost as per direction of Engineer-In-Charge and the contractor shall 
not be entitled for any extra payment whatsoever in this regard. 

3.2.5. Necessary arrangements including its maintenance are to be made by the contractor 
for temporary diversion of flow of existing drain and road, as the case may be. The 
existing drain, road would be demolished, wherever required, with the progress of 
work under the scope of proposed project. The existing Road and Drain, which are 
not in the alignment of SAI project but are affected and/ or need to be demolished 
during execution for smooth progress of the project, shall be rehabilitated to its 
original status and condition (including black topping) by the contractor at his own 
cost. The cost to be incurred by contractor in these regards shall be deemed to be 
included in the quoted rates of the Bill of Quantities items and contractor shall not be 
entitled for any extra payment whatsoever, in these regards. 

3.2.6. The Contractor shall be responsible to co-ordinate with service provider/ concerned 
authorities for cutting of trees, shifting of utilities and removal of encroachments etc. 
and making the site un-encumbered from the project construction area required for 
completion of work. This shall include initial and frequent follow up meetings/ actions/ 
discussions with each involved service provider/ concerned authorities. The 
contractor shall not be entitled for any additional compensation for delay in cutting 
of trees, shifting of utilities and removal of encroachments by the service provider/ 
concerned authorities. 

3.2.7. The information about the public utilities (whether over ground or underground) like 
electrical/ telephone/ water supply lines, OFC Cables, open drain etc. is the 
responsibility of contractor to ascertain the utilities that are to be affected by the 
works through the site investigation and collection of information from the concerned 
utility owners. 

3.2.8. The contractor shall be responsible to obtain necessary approval from the respective 
authorities for shifting/ re-alignment of existing public utilities. SAI shall only assist 
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the contractor for liasoning in obtaining the approval from the concerned authorities. 
Take all measures reasonably required by the various bodies to protect their services 
and property during the progress of works. It shall be deemed to be the part of the 
contract and no extra payment shall be made to the contractor for the same. Shifting/ 
re- alignment of public utilities should be done without disturbing the existing one. 
New service lines should be laid and connected before dismantling the existing one. 

3.2.9. Shifting/ re-alignment of existing public utilities shall be done by the contractor as per 
technical requirement of respective bodies or as per direction of Engineer-In- 
Charge. Shifting/ re-alignment of public utilities include all materials, labours, tools 
and plants and any other expenses whatsoever for the same. The cost to be incurred 
in this regard shall be deemed to be included in his quoted rates of BOQ items and 
the contractor shall not be entitled for any extra payment, whatsoever, in this regard. 
In case any of these services are shifted by the State Govt/ local authorities 
themselves for which deposit as per their estimates is to be made to them, the 
contractor shall deposit the same and the contractor shall be paid only at the rates 
quoted by them in BOQ for quantity specified in the BOQ, if such items are included 
in the BOQ irrespective of amount paid by him to the State Govt./ local authorities 
for execution of these works. In case such provision is not made in the BOQ or the 
quantity exceeds those specified in the BOQ, the same is deemed to be included in 
the rates quoted by him for other items in BOQ and nothing extra shall be payable 
to contractor on this account. 

4.0             SCOPE OF WORK 

4.1. The scope of work covered in this tender shall be as per the indicative Bill of 
Quantities, specifications, Concept drawings, instructions, orders issued to the 
contractor from time to time during the work. The drawings for this work, which may 
be referred for tendering, provide general idea only about the work to be performed 
under the scope of this contract. These may not be the final drawings and may not 
indicate the full range of the work under the scope of this contract. In case of 
EPC/Lumpsum contracts Drawings are prepared/submitted by the contractor as 
“GOOD FOR CONSTRUCTION” from time to time and approved by the Engineer-In-
Charge of SAI and accordingly work will be executed. Any additions/ modifications/ 
alterations/ deletions made from time to time, as required by any other drawings that 
would be prepared by the contractor progressively during execution of work will be 
approved by SAI. It shall be the responsibility of the contractor to incorporate the 
changes that may be in this scope of work, envisaged at the time of tendering and as 
actually required to be executed. 

4.2. The quantities of various items as entered in the “SCOPE OF WORK” / “BILL OF 
QUANTITIES” are indicative only and may vary depending upon the actual 
requirement. The contractor shall be bound to carry out and complete the stipulated 
work irrespective of the variation in individual items specified in the bill of quantities. 

5.0             VALIDITY OF TENDER 
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The tender for the works shall remain open for acceptance for a period of 120 days 
from the last date of submission of tender. The earnest money will be forfeited without 
prejudice to any right or remedy, in case the contractor withdraws his tender during the 
validity period or in case he changes his offer to his benefits, which are not acceptable 
to SAI. The validity period may be extended on mutual consent.  

 

6.0             ACCEPTANCE OF TENDER 

SAI reserves to itself the authority to reject any or all the tenders received without 
assigning any reason. The acceptance of a tender shall be effective w.e.f. the date on 
which the Letter of Acceptance of Work (LoA) for the work is put in the communication 
by SAI. SAI also reserves the right to split the work among two or more parties at 
lowest negotiated rate without assigning any reason thereof. The contractor is bound 
to accept the portion of work as offered by SAI after split up at the quoted/-negotiated 
rates. 

 

7.0             SET OF CONTRACT DOCUMENTS 

1. Notice Inviting Tender 

2. Corrigendum(s) and Addendum (s). 

3. Pre-Qualification Documents 

4. General Conditions of Contract 

5. Special Conditions and Formats 

6. Scope of Work/BOQ/Schedule of Rates 

7. Technical Specifications 

8. Tender Drawings 

8.0             EARNEST MONEY DEPOSIT 

 
8.1. Earnest Money Deposit of amount as mentioned in “Memorandum to Form of 

Tender” required to be submitted as mentioned in “NIT/ Instructions to Bidders”. The 
EMD shall be valid for minimum period of 165 days (One Hundred Twenty days) from 
last day of submission of Tender. 

8.2. Any tender not accompanied with the requisite Earnest Money Deposit shall be 
rejected and such tenderer(s) will not be allowed to attend the opening of bids. 
Conditional tenders will be summarily rejected. 

8.3. The EMD will be returned to all unsuccessful or technically unqualified tenderers after 
opening of Price Bid. EMD of successful tenderer shall be refunded after submission 
of Performance Guarantee/ initial security deposit duly confirmed from issuing bank. 



Sign. & Seal of Tenderer Page 67 of 131 SAI 

 

 

8.4. Once the tenderer has given an unconditional acceptance to the tender conditions in 
its entirety, he is not permitted to put any remark(s)/conditions(s) (except 
unconditional rebate on price, if any) in/ along with the tender. 

8.5. In case the condition 8.4 mentioned above is found violated at any time after opening 
of tender, the tender shall be summarily rejected and SAI shall, without prejudice to 
any other right or remedy, be at liberty to forfeit the full said Earnest Money 
absolutely. 

8.6. No interest shall be payable by SAI on Said amount covered under EMD/Other 
Security Deposits. 

 

9.0          MOBILIZATION ADVANCE: Not Applicable 

 

10.0 PERFORMANCE GUARANTEE 

 
(i) The contractor shall submit an irrevocable Performance Guarantee (including e-PBG) at 5% 

percentage of the tendered amount as mentioned in addition to other deposits mentioned 
elsewhere in the contract for his proper performance of the contract agreement, (not 
withstanding and/or without prejudice to any other provisions in the contract) within period 
in Tender' from the date of issue of Letter of Acceptance of Work (LoA). This period can be 
further extended by the Engineer- in-Charge up to a maximum period as specified in Tender 
on written request of the contractor stating the reason for delays in submitting the Performance 
Guarantee, to the satisfaction of the Engineer-in-Charge. This Guarantee shall be in the form 
of Insurance Surety Bonds, Account Payee Demand Draft, Fixed Deposit Receipt or 
irrevocable Bank Guarantee from any of the Commercial Banks. In case a fixed deposit 
receipt of any Bank is furnished by the contractor to the Government as part of the 
performance guarantee and the Bank is unable to make payment against said fixed deposit 
receipt, the loss caused thereby shall fall on the contractor and the contractor shall forthwith 
on demand furnish additional security to the Government to make good the deficit. 

(ii) The Performance Guarantee shall be submitted by the contractor on format as mentioned 
and The Performance Security must be submitted within Fourteen (14) days from the date 
of notification of award and shall remain valid for sixty (60) days beyond the completion of 
all contractual obligations, including the Defect Liability Period (DLP).The Engineer-in-
Charge shall not make a claim under the performance guarantee except for amounts to 
which the competent authority is entitled under the contract (not withstanding and/or without 
prejudice to any other provisions in the contract agreement) in the event of: 

(a) Failure by the contractor to extend the validity of the Performance Guarantee as described 
herein above, in which event the Engineer-in-Charge may claim the full amount of the 
Performance Guarantee. 

(b) Failure by the contractor to pay SAI any amount due, either as agreed by the contractor 
or determined under any of the Clauses/Conditions of the agreement, within 30 days of 
the service of notice to this effect to the contractor by Engineer-in-Charge. 

(iii) In the event of the contract being determined or rescinded under provision of any of the 
Clause/Condition of the agreement, the performance guarantee shall stand forfeited in full and 
shall be absolutely at the disposal of the SAI. 

(iv) As per requirement of the client or otherwise specified in the contract, part completion certificate 
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may be issued for the building(s)/ infrastructure project for the part(s) which have been 
completed in all respect and are ready for use. However, statutory approvals, Completion drawing 
of various services, wherever required, shall be obtained before handing over of building(s)/ 
part(s) of the project. Scope of the completed part(s) shall be mentioned in such part 
completion certificate. 

 

11.0 SECURITY DEPOSIT 

In addition to the Performance Security, contracts for works shall include a provision for Security 
deposit/retention money, whereby five percent (5%) of the value of each running bill (periodic/interim 
payment) shall be withheld as Security Deposit until final acceptance of the works. 

. 

Replacement with Bank Guarantee: The contractor may, at their discretion, replace the 
accumulated retention amount with an irrevocable Bank Guarantee (BG) from a bank 
acceptable to the Procuring Entity at the following stages: 

 Upon reaching 50% of the retention money limit. 

 Upon reaching the full retention money limit. 

Release of Retention Money / BG: 

One-half of the retention money (or BG replacing it) shall be released upon issuance of the 
Taking Over Certificate (TOC). If TOCs are issued in parts, the release shall be in proportion 
to the value of the respective part or section, as determined by the Engineer. 

 

The remaining half shall be released upon expiration of 365 days after the Defect Liability Period (DLP) 
or final payment, whichever is earlier, subject to certification by the Engineer. 
 Multiple DLPs: In cases where different DLPs apply to different sections or parts of the works, the final     
release shall be based on the latest applicable DLP.  

 

12.0 MOBILISATION OF MEN, MATERIALS AND MACHINERY: 

12.1 All expenses towards mobilization at site and de-mobilization including bringing 
in equipment, work force, materials, dismantling the equipment, clearing the site etc. 
shall be deemed to be included in prices quoted and no separate payment on account 
of such expenses shall be entertained. 

12.2 It shall be the responsibility of the Contractor to provide, operate and maintain all 
necessary construction equipment, scaffoldings and safety, gadget, lifting tackles, tools 
and appliances to perform the work in a workman like and efficient manner and 
complete all jobs as per the specifications and within the schedule time of completion 
of work. Further, contractor shall also be responsible for obtaining temporary electric 
and water connection for all purposes. The contractor shall also make standby 
arrangement for water & electricity to ensure un-interrupted supply. 

12.3 It shall be the responsibility of the contractor to obtain the approval for any revision 
and/ or modification of work desired by him from SAI before implementation. Also such 
revisions and/or modifications if accepted / approved by SAI shall be carried at no extra 
cost to SAI. 
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12.4 The procurement and supply in sequence and at the appropriate time of all materials 
and consumable shall be entirely the contractor’s responsibilities and his rates for 
execution of work shall be inclusive of supply of all these items. 

12.5 It is mandatory for the contractor to provide safety equipment and gadgets to its all 
workers; supervisory and technical staff engaged in the execution of the work while 
working. The cost of the above equipment/ gadgets are deemed to be included in the 
rates quoted by the contractor for the items & works as per Bill of Quantities and 
contractor shall not be entitled for any extra cost in this regard. The above norm is to be 
strictly complied with at site. In case the contractor is found to be deficient in providing 
Safety Equipment/ Gadgets in the opinion of Engineer-In-Charge, the Engineer-In-
Charge at his option can procure the same at the risk & cost of contractor and provide 
the same for the use of worksite and shall make the recoveries from the bills of the 
contractor for the same. The decision of the Engineer- In-Charge shall be final and 
binding on contractor in this regard. 

12.6 All designs, drawings, bill of quantities, etc., shall be prepared by the contractor in 
case of EPC/Lumpsum contract for approval by SAI in phased manner as the works 
progress. However, it shall be the duty and responsibility of the contractor to bring to the 
notice of SAI in writing as to any variation, discrepancy or any other changes required 
and to prepare revised drawings and designs and / for approval of SAI in writing for the 
same. 

12.7 One copy of contract documents including drawings furnished to the contractor shall 
be kept at the site and the same shall at all reasonable times be available for inspection. 

12.8 All materials, construction plants and equipment etc. once brought by the contractor 
within the project area, will not be allowed to be removed from the premises without the 
written permission of SAI. Similarly, all enabling works built by the contractor for the main 
construction undertaken by him, shall not be dismantled and removed without the 
written authority of SAI. 

13.0     INCOME TAX DEDUCTION 

Income tax deductions shall be made from all payments made to the contractor including 
advances against work done, as per the rules and regulations in force, in accordance 
with the Income Tax Act prevailing from time to time. 

14.0       TAXES AND DUTIES 

The contract price is inclusive of all taxes, duties, cess and statutory levies payable 
under any law including but not restricted to Goods and Service Tax (GST) levied by 
Union and State Governments (CGST, SGST, UTGST, IGST), Labour Cess, Royalty, 
Toll Tax and any other such taxes and duties leviable by local/State/Union Government 
from time to time on all such articles, materials which may be used for this work or any 
other tax (duty etc.) paid by the contractor. It should be noted that tax deductions will be 
made for GST from the Bill of the contractor 

In case of any change in rate of tax or any provision relating levy of tax resulting in 
increase in burden of tax on the contractor, the contractor shall not be entitled to 
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receive any compensation for such increase in quantum of tax on the contractor, other 
than statutory taxes. Similarly, no recovery shall be made from the contractor on 
account of decrease of rate of tax or any provision relating to levy of tax, other than 
statutory taxes  

Contractor must be registered under Goods and Service tax (GST) laws in the state 
where the work is executed, and copy of the registration certificate of the same shall 
be submitted to SAI. 

Apart from the registration as mentioned above contractors shall also obtain all other 
necessary registrations required under any other Local/State/Union Government 
Statute, for the execution of this contract, if any. 

Contractor must submit as a compliance of GST Laws, Tax Invoice, as per applicable 
rules and regulations under the GST Act(s), failing which GST amount will be recovered 
by SAI without any recourse or prior notice from the next Invoices/ Security Deposit/ 
Bank Guarantees and/or available dues with SAI. 

The contractor/service provider shall be responsible for issuing of Tax Invoices, filing 
of statutory return and deposit of statutory taxes within the time limit as prescribed in 
law. Any interest/penalty/taxes (not availing of Input Tax Credit due to mismatch to 
GSTR2) which is required to be paid by SAI due to default by the Contractor/service 
provider to comply with the above-mentioned activity/provisions as prescribed in laws, 
rules and regulations shall be recovered from the Contractor/Service provider and 
adjustment shall be made when mismatch is attended and solved and credit is extended 
to SAI. 

Apart from compliance mentioned above, in the event of nonpayment/default in 
payment of taxes and duties and any other statutory compliances, under any other 
Local/State/Union Government Statute, SAI reserves the right to withhold the 
dues/payment of contractor and make payment to Local/State/Union Government 
authorities or to Labourers, as may be applicable. 

It is clearly understood that the contractor is fully aware of all GST Laws and his liabilities 
and responsibilities under SAI laws including but not restricted to correct HSN/SAC code, 
applicable rate of taxes of GST or otherwise on which his liability has to be paid and 
discharged. SAI shall have no liability or responsibility for any penalty or proceedings 
or any other liability levied or leviable on the contractor because of lower deduction or 
any other such non- compliance of the contractor. 

Bidders will examine the various provisions of the Central Goods and Service Tax Act, 
2017 (CGST)/ Goods and Service Tax Act (IGST)/ Union Territory Goods and Service 
Tax Act, 2017(UTGST)/ respective state’s State Goods and Service Tax Act (SGST) 
also, as notified by Central/State Government and as amended from time to time and 
applicable taxes before bidding. Bidders will ensure that full benefit of Input Tax Credit 
(ITC) likely to be availed by them is duly considered while quoting rates. 

Anti-Profiteering Clause upon implementation of GST any reduction in tax on account of 
anti-profiteering on supply of goods or services, the benefit of input tax credit shall 
be passed on to SAI by way of commensurate reduction in prices. 

In case of any law requires SAI to pay tax on the contract price on reverse charge basis, 
the amount of tax deposited by SAI would be considered as per Income Tax Act, 
GST Laws or any other law as applicable. 
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Stamp duty and registration charges, if any, payable on the executed contract document, 
shall be borne by the contractor. 

15.0 ROYALTY ON MATERIALS 

The contractor shall be solely responsible for depositing the applicable royalty and 
obtaining all necessary permits from the relevant local authorities for the supply and use 
of bajri, stone, kankar, sand, and any other materials required for the execution of the 
work. The quoted rates shall be inclusive of all royalties, levies, and charges, and no 
additional claims in this regard shall be entertained by SAI under any circumstances 

16.0     RATES TO BE FIRM 
 

16.1. The Percentage / Item Rates quoted by the tenderer shall be firm and fixed for 
the entire period of completion and till handing over of the work. No revision to 
Percentage /Item Rates or any escalation shall be allowed on account of any increase 
in prices of materials, labour, POL and Overheads etc. or any other statutory increase 
during the entire contract period or extended contract period. 

16.2. The contractor shall be deemed to have inspected the site, it’s surrounding and 
acquainted with the nature of the ground, accessibility of the site and full extent and 
nature of all operations necessary for the full and proper execution of the contract, 
space for storage of materials, constructional plant, temporary works, restrictions on 
the plying of heavy vehicles in area, supply and use of labour, materials, plant, 
equipment and laws, rules and regulations, if any, imposed by the local authorities. 

16.3. The rates and prices given in the bill of quantities are for completed and finished 
items of works and complete in all respects. It will be deemed to include all 
constructional plant, labour, supervision, materials, transport, all temporary works, 
erection, maintenance, contractor’s profit and establishment/ overheads, together with 
preparation of designs & drawings pertaining to casting yard, shop drawing, fabrication 
drawing (if required), staging form work, stacking yard, etc. all general risk, taxes, 
royalty ,duties, cess, octroi and other levies, insurance liabilities and obligations set out 
or implied in the tender documents and contract. 

16.4. Unless otherwise specified in the Bill of Quantities (BOQ), the contractor has to 
make his own arrangement for dewatering/ bailing out of water, effluent including 
strutting, shoring etc. at every stage of work wherever required including working under 
foul condition as per direction of Engineer-In-Charge at his own cost and the contractor 
shall not be entitled for any extra payment, whatsoever, in this regard. 

16.5. If required to make work site suitable for execution, contractor shall have to clear 
jungle including of rank vegetation, grass, trees etc., clear & clean existing drains/ 
canals (including strutting, shoring and packing cavities) and dispose them out of the 
site up-to any lead and lift as per direction of Engineer-In-Charge. The contractor should 
inspect the site of work from this point of view. Unless otherwise specified in the Bill of 
Quantities, the cost to be incurred in this regard shall be deemed to be included in his 
quoted rates of BOQ items and the contractor shall not be entitled for any extra payment 
in this regard. 
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16.6. If any temporary/ permanent structure is encountered or safety of such structure 
in the vicinity is endangered due to execution of the project, the contractor has to protect 
the structures by any means as per the directions of the Engineer-In-Charge. If any 
damage caused to any temporary or permanent structure(s) in the vicinity is caused 
due to execution of the project, the contractor has to make good the same by any means 
as per directions of the Engineer-In-Charge. The contractor should inspect the site of 
work from this point of view. The cost to be incurred in this regard shall be deemed to 
be included in his quoted rates of BOQ items and the contractor shall not be entitled for 
any extra payment in this regard. 

17.0 ESCALATION/ PRICE VARIATION 

No claim on account of any price variation / Escalation on whatsoever ground shall 
be entertained at any stage of works. All Percentage / Item Rates as per Bill of 
Quantities (BOQ) quoted by Contractor shall be firm and fixed for entire contract period 
as well as extended period for completion of the works. No escalation/price variation 
clause shall be applicable on this contract. 

1 Rates for Extra Item(s) of Works: 

1. Standard Schedule of Rates (latest CPWD Delhi Schedule of Rates ) Items: Any item of work 
carried out by the Contractor on the instructions of the Engineer in charge which is not 
included in the accepted Bill(s) of Quantities but figures in the Standard Schedule of Rates 
(SSOR/DSR), shall be executed at the rates set forth in the "Standard Schedule of Rates 
(SSOR/DSR)" modified by the tender percentage as accepted in the contract . However, the 
cumulative value of all such extra item(s) together (modified by the respective tender 
percentage) shall not exceed 50% of the original contract value. For item(s) not covered in 
this sub clause, the rate shall be decided as agreed upon between the Engineer in charge 
and the Contractor before the execution of such items of work as per sub clause mentioned 
in the NIT. 

2. Other Items: For any item of work to be carried out by the Contractor but not included in the 
accepted Bill(s) of Quantities and also not covered under sub clause 1 mentioned above in 
the NIT, the Contractor shall be bound to notify the Engineer at least seven days before the 
necessity arises for the execution of such items of works that the accepted Bill(s) of Quantities 
does not include rate or rates for such extra work involved. The rates payable for such items 
shall be decided as per prevailing market rates as decided by the engineer-in-charge (which 
shall be final and binding) after submission by the contractor along with analysis of rates 
supported by the quotations. If the contractor fails to execute the same as above, SAI shall 
be entitled to execute the extra works by other means and the Contractor shall have no claim 
for loss or damage that may result from such procedure. The assessment of rates for extra 
item(s) shall be arrived at based on the prevailing market rates of labour, machinery & 
materials and by taking guidance from the following documents in order of priority: 

1. Analysis of Rates for DAR 

2. Analysis of Rates for “Delhi Schedule of Rates issued by CPWD (DSR)”  

3. Market Analysis 

2 Handing over of Works: 
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The Contractor shall be bound to hand over the works executed under the contract to SAI 
complete in all respects to the satisfaction of the Engineer. The Engineer shall determine the 
date on which the work is considered to have been completed, in support of which his 
certificate shall be regarded as sufficient evidence for all purposes. The Engineer shall 
determine from time to time, the date on which any particular section of the work shall have 
been completed, and the Contractor shall be bound to observe any such determination of 
the Engineer.  

3 Clearance of Site on Completion: 

On completion of the works, the Contractor shall clear away and remove from the site all 
constructional plant, surplus materials, rubbish and temporary works of every kind and leave 
the whole of the site and works clean and in a workman like condition to the satisfaction of 
the Engineer. No final payment in settlement of the accounts for the works shall be paid, held 
to be due or shall be made to the, Contractor till, in addition to any other condition necessary 
for final payment, site clearance shall have been affected by him, and such clearance may 
be made by the Engineer at the expense of the Contractor in the event of his failure to comply 
with this provision within 7 days after receiving notice to that effect. Should it become 
necessary for the Engineer to have the site cleared at the expenses of the Contractor, SAI 
shall not be held liable for any loss or damage to such of the Contractor's property as may 
be on the site and due to such removal there from which removal may be affected by means 
of public sales of such materials and property or in such a way as deemed fit and convenient 
to the Engineer.  

4 Offloading of Part(s) of Work: 

At the final stage of completion/ commissioning of work, in case the contractor fails to 
complete the final part(s) of the work and the value of such part(s) of the work is limited to 
5% of the original contract value, the Engineer may allow/decide for offloading of such part(s) 
of works, either after the Contractor’s request in writing to do so or after serving a 14 
(Fourteen) days suo-moto notice , if the Engineer is of the opinion that :-  

1.1. Such Offloading of works (up to 5% of original contract value) would enable successful 
completion of contract/work,  

1.2. Termination/ Part termination of the contract at this stage is not be in the interest of SAI/work; 
and  

1.3.  The anticipated additional cost for execution of such works through other mode would not 
be substantial and can be recovered from the pending dues of the contractor; 

The Contractor shall be informed, in due course, by the Engineer of the mode and cost of 
execution of such offloaded work through other agency. The extra expenditure so incurred 
in execution of the offloaded work, shall be recovered from subsequent Bill(s) or any other 
dues of the Contractor, but not exceeding the value of Performance Guarantee available in 
the contract. There shall be no other repercussion of such offloading on execution of the 
balance contract. The Contractor shall have no claim on account of above-mentioned 
offloading of works. 

5 Modification to Contract to be in Writing: 

In the event of any of the provisions of the contract required to be modified after the contract 
documents have been signed, the modifications shall be made in writing and signed by SAI 
and the Contractor and no work shall proceed under such modifications until this has been 
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done. Any verbal or written arrangement abandoning, modifying, extending, reducing or 
supplementing the contract or any of the terms thereof shall be deemed conditional and shall 
not be binding on SAI unless and until the same is incorporated in a formal instrument and 
signed by SAI and the Contractor, and till then SAI shall have the right to repudiate such 
arrangements.  

6 Powers of Modification to Contract: 

The Engineer on behalf of SAI shall be entitled by order in writing to enlarge or extend, 
diminish or reduce the works or make any alterations in their design, character position, site, 
quantities, dimensions or in the method of their execution or in the combination and use of 
materials for the execution thereof or to order any additional work to be done or any works 
not to be done and the Contractor will not be entitled, to any compensation for any 
increase/reduction in the quantities of work but will be paid only for the actual amount of work 
done and for approved materials supplied against a specific order. .  

i. Unless otherwise specified in the special conditions of the contract, the accepted variation 
in quantity of each individual item of the contract would be up to 25% of the quantity originally 
contracted, except in case of foundation work (in which case deviation up to 100% would be 
applicable). However, the rates for the increased quantities shall be as per sub- para (iii) 
below.  

ii. The Contractor shall be bound to carry out the work at the agreed rates and shall not be 
entitled to any claim or any compensation whatsoever up to the limit of 25% variation in 
quantity of individual item of works.  

iii. In case an increase in quantity of an individual item by more than 25% of the agreement 
quantity is considered unavoidable, then same shall be executed at following rates  

a. Quantities operated in excess of 125% but up to 140% of the agreement quantity of the 
concerned item, shall be paid at 98% of the rate awarded for that item in that particular 
tender;  

b. Quantities operated in excess of 140% but up to 150% of the agreement quantity of the 
concerned item shall be paid at 96% of the rate awarded for that item in that particular 
tender;  

c. Variation in quantities of individual items beyond 150% (Beyond 200% in case of 
foundation works) will be avoided and would be permitted only in exceptional 
unavoidable circumstances and shall be paid at 96% of the rate awarded for that item 
in that particular tender.  

d. Variation to quantities of Minor Value Item:  

The limit for varying quantities for minor value items shall be 100% (as against 25% 
prescribed for other items). A minor value item for this purpose is defined as an item 
whose original agreement value is less than 1 % of the total original contract value.  

 Quantities operated up to and including 100% of the agreement quantity of the 
concerned minor value item, shall be paid at the rate awarded for that item in that 
particular tender;  

 Quantities operated in excess of 100% but up to 200% of the agreement quantity 
of the minor value item concerned shall be paid at 98% of the rate awarded for 
that item in that particular tender;  
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 Variation in quantities of individual minor value item beyond 200% will be avoided 
and would be permitted only in exceptional unavoidable circumstances and shall 
be paid at 96% of the rate awarded for that item in that particular tender.  

18.0 INSURANCE OF WORKS ETC. 

Contractor is required to take contractor’s all risk policy or erection all risk policy 
(as the case may be) from an approved insurance company in the joint name with 
SAI and bear all costs towards the same for the full period of execution of works 
including the defect liability period for the full amount of contract against all loss of 
damage from whatever cause arising other than excepted risks for which he is 
responsible under the terms of the contract and in such manner that SAI and the 
contractor are covered during the period of construction of works and/or also covered 
during the period of defect liability for loss or damage: 

a. The work and the temporary works to the full value of such works. 

b. The materials, constructional plant, centering, shuttering and scaffolding 
materials and other things brought to the site for their full value. 

Whenever required by SAI, the contractor shall produce the policy or the policies of 
insurance and the receipts for payment of the current premiums. 

19.0 INSURANCE UNDER WORKMEN COMPENSATION ACT 

 
Contractor is required to take insurance cover under the Workman Compensation 
Act, 1923 amended from time to time from an approved insurance company and pay 
premium charges thereof. Wherever required by SAI the contractor shall produce 
the policy or the policies of Insurance and the receipt of payment of the current 
premiums. 

20.0 THIRD PARTY INSURANCE 

 
Contractor is required to take third party insurance cover from an approved 
insurance company for insurance against any damage, injury or loss which may 
occur to any person or property including that of SAI, arising out of the execution of 
the works or temporary works. Wherever required by SAI the contractor shall produce 
the policy or the policies of Insurance and the receipt of payment of the current 
premiums. In case of failure of the contractor to obtain contractors all risk policy, 
insurance under workman compensation act and third-party insurance as described 
above within one month from the date of commencement of work, running account 
payments of the contractor shall be withheld till such time the contractor obtains the 
aforesaid insurance covers. 

If the Contractor could not effect a comprehensive insurance cover against risks 
which he may be required to effect under the terms of the contract, then he shall give 
his attention to get the best insurance cover available and even in case of effecting 
a wider insurance cover than the one which the subsidiary of the General Insurance 
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Company could offer, such an insurance is ought to be done after SAI’s approval, by 
or through the subsidiary of the General Insurance Company. 

21.0 INDEMNITY AGAINST PATENT RIGHTS 

 
The contractor shall fully indemnify and hold SAI harmless against any and all claims, 
demands, proceedings, liabilities, damages, costs, and expenses arising from or in 
connection with any infringement of patent rights, design rights, trademarks, trade 
names, or any other protected intellectual property rights related to the construction 
plant, machinery, works, or materials used in the execution of the project, including 
temporary works. In the event of any such claim, the contractor shall be solely 
responsible for defending SAI against such proceedings and shall bear all 
associated costs, including any damages or settlements that may be awarded.  

22.0 LABOUR LAWS TO BE COMPLIED BY THE CONTRACTOR 

 
The contractor shall obtain a valid license under the Contract Labour (Regulation & 
Abolition) Act, 1970, and the Contract Labour (Regulation & Abolition) Central Rules, 
1971, as amended from time to time. The contractor shall ensure that the license 
remains valid throughout the execution of the work, including the Defect Liability 
Period. 
 

22.1. The contractor shall strictly comply with the provisions of the Child Labour 
(Prohibition and Regulation) Act, 1986, as amended from time to time. No worker 
below the age of 18 years shall be engaged in the execution of the contract under 
any circumstances. 

22.2. Any failure to comply with the above statutory requirements before the 
commencement of work or during execution shall render the contractor liable for 
penal action under this contract, including termination for default and forfeiture of any 
dues, in addition to statutory penalties as prescribed by law. 

  

23.0 LABOUR SAFETY PROVISION 

 
The contractor shall be fully responsible to observe the labour safety provisions. 

24.0 OBSERVANCE OF LABOUR LAWS 

1.0 The contractor shall be solely responsible for the observance and compliance with 
all applicable labour laws, including local laws and any other statutory provisions 
governing employment, wages, working conditions, social security, and welfare of 
workers. The contractor shall also indemnify and keep SAI indemnified against any 
consequences, liabilities, penalties, or legal actions arising due to non-compliance 
or violations of such laws.  

2.0 The contractor shall ensure timely payment to all employees, workers, and sub-
contractors, in accordance with the applicable labour laws. In the event that SAI or 
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its client/owner is held liable as the "Principal Employer" for any statutory 
contributions or liabilities under government legislation or a court ruling concerning 
the contractor’s workforce, the contractor shall fully reimburse such payments to SAI. 
SAI shall have the right to recover such amounts by deducting them from the 
contractor’s payments, security deposit, or any other dues payable. 

3.0 The contractor shall be required to submit valid proof of registration under the 
Employees' Provident Fund (EPF) Act and ESI Act. In the absence of a valid EPF 
and ESI registration certificate, SAI reserves the right to withhold an amount 
equivalent to 3.94% of the value of each Running Account (R/A) Bill until the 
contractor submits proof of EPF and ESI registration from the relevant authorities. If 
it becomes necessary for SAI to deposit the withheld amount with the EPF and ESI 
authorities as per statutory requirements, SAI shall do so. In such a case, the 
withheld amount shall not be refunded to the contractor, even upon subsequent 
submission of the EPF and ESI registration certificates 

4.0 The contractor shall be liable to pay cess levied under the building and other 
Construction Workers Welfare Cess Act, 1996, at such rates as may be notified by the 
Government from time to time. SAI shall deduct at source from every Running Account 
Bill of the Contractor, Said cess, at such rates for the time being prevailing, which 
shall not exceed 2% (two percent) but not be less than 1% (one percent) of the cost 
of construction incurred by SAI. 

25.0 LAW GOVERNING THE CONTRACT 

 
The Indian Laws shall govern this contract for the time being in force. 

 

26.0 LAWS, BY LAWS RELATING TO THE WORK 

 
The contractor shall strictly abide by the provisions, for the time being in force, of law 
relating to works or any regulations and bylaws made by any local authority or any 
water & lighting agencies or any undertakings within the limits of the jurisdiction of 
which the work is proposed to be executed. The contractor shall be bound to give to 
the authorities concerned such notices and take all approvals as may be provided in 
the law, regulations or bylaws as aforesaid, and to pay all fees and taxes payable to 
such authorities in respect thereof. 

27.0 EMPLOYMENT OF PERSONNEL 

 
27.1 The contractor shall employ only Indian Nationals as his representatives, servants 

and workmen after verifying their antecedents and loyalty. He shall ensure that no 
personnel of doubtful antecedents and any other nationality in any way are 
associated with the works. 

 
27.2 SAI shall have full power and without giving any reason to the contractor, 

immediately to get removed any representative, agent, servant and workmen or 
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employees on account of misconduct negligence or incompetence or whose 
continued employment may in his opinion be undesirable. The contractor shall not 
be allowed any compensation on this account. 

 
28.0            TECHNICAL STAFF FOR WORK 

28.1     The contractor shall employ at his cost the adequate number of technical staff 
during the execution of this work depending upon the requirement of work. For this 
purpose the numbers to be deployed, their qualification, experience as decided by 
SAI shall be final and binding on contractor. The contractor shall not be entitled for 
any extra payment in this regard. The technical staff should be available at site, 
whenever required by SAI to take instructions. 

28.2 Within 10 days of Letter of Acceptance of Work (LoA), the contractor shall submit 
a site organizational chart and resume including details of experience of the Project-
in-Charge and other staff proposed by him and shall depute them on the Project after 
getting approval from Engineer-In-Charge. If desired by the contractor at a later date, 
the Project-in- Charge and other staff whose resume is approved by SAI can be 
replaced with prior written approval of SAI and replacement shall be with equivalent 
or superior candidate only. Decision of Engineer-In-Charge shall be final and binding 
on the contractor. Even after approving the site organizational chart, the Engineer-
In- Charge, due to nature and exigency of work, can direct the contractor to depute 
additional staff as per the requirement. 

28.3 The removal of such additional staff from the site shall only be with the prior 
written approval of Engineer-In-Charge. The contractor shall not be paid anything 
extra whatsoever on account of deployment of additional staff and decision of the 
Engineer-In-Charge shall be final and binding on the contractor. 

29.0 LAND FOR LABOUR HUTS/ SITE OFFICE AND STORAGE ACCOMMODATION 

 
29.1 The contractor shall arrange the land for temporary office, storage accommodation 

and labour huts at his own cost and get the clearance of local authorities for setting up 
of labour camp and same is deemed to be included in the rates quoted by the contractor 
for the works. The contractor shall ensure that the area of labour huts is kept clean and 
sanitary conditions are maintained as laid down by the local authorities controlling the 
area. The labour huts shall be so placed that it does not hinder the progress of work or 
access to the worksite. Contractor shall give the vacant possession of the land utilised 
for this purpose back after completion of the work. The security deposit of the contractor 
shall be released only after contractor demolishes all structures including foundations 
and gives back clear vacant possession of this land. 

29.2 In the event the contractor has to shift his labour campus at any time during execution 
of the work on the instructions of local authorities or as per the requirement of the work 
progress or as may be required by SAI, he shall comply with such instructions at his 
cost and risk and no claim whatsoever shall be entertained on this account. 
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29.3 FURNISHED OFFICE ACCOMMODATION & MOBILITY AND COMMUNICATION 
TO BE PROVIDED BY CONTRACTOR TO SAI 

On account of furnished Project Office equipped with all facilities such as telephone, 
fax, internet, photocopier, computer/ laptop & printer along with operator, regular 
electric & purified drinking water supply and inspection vehicle etc. as per the 
requirement of the project an amount equal to 1.00 % of gross bill from all running 
account & final bill will be recovered. 

The contractor shall also make sufficient arrangement for Photography/ Videography 
preferably by maintaining a camera/video camera at site so that video photographs 
can be taken of a specific activity at any point of time.  

The contractor shall make all arrangements for ground breaking ceremony/ inaugural 
function etc. for the project as required and the cost towards it deemed to be included 
in his rates/offer. 

30.0 WATCHING AND LIGHTING 

 
The contractor shall at his own cost take all precautions to ensure safety of life and 
property by providing necessary barriers, watchmen, illumination etc. during the 
progress of work as directed by Engineer-In-Charge. 

31.0 HEALTH & SANITARY ARRANGEMENTS 

 
In case of all labour directly or indirectly employed in work for the performance on 
the contractor’s part of this contract, the contractor shall comply with all rules framed 
by Govt. from time to time for the protection of health and sanitary arrangements for 
workers. 

32.0 WORKMEN’S COMPENSATION ACT 

 
The contractor shall at all times indemnify SAI and Owner against all claims for 
compensation under the provision of Workmen’s Compensation Act or any other law 
in force, for any workmen employed by the contractor or his sub-contractor in 
carrying out the contract and against all costs and expenses incurred by SAI 
therewith. 

33.0 MINIMUM WAGES ACT 

 
The contractor shall strictly comply with all provisions of the Minimum Wages Act, 
1948, the Contract Labour (Regulation & Abolition) Act, 1970, along with the rules 
framed thereunder, and any other applicable labour laws or local laws governing 
contract labour. The contractor shall also ensure compliance with any amendments 
or new legislations that may be enacted during the execution of the contract. Failure 
to adhere to these statutory requirements shall render the contractor liable for 
penalties, legal action, and any financial liabilities arising therefrom, and SAI shall 
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have the right to recover such amounts from the contractor’s payments, security 
deposit, or other dues 

34.0 LABOUR RECORDS 

 
The contractor shall submit by the 4th & 19th of every month to the Engineer-In- 
Charge of SAI a true statement, showing in respect of the second half of the 
preceding month and the first half of the current month, respectively, of the following 
data: 

a) The number of the labour employed by him (category-wise). 
b) Their working hours. 
c) The wages paid to them. 
d) The accidents that occurred during SAI fortnight showing the circumstances 

under which they happened and the extent of damage and injury caused. 
e) The number of female workers who have been allowed Maternity Benefits and 

the amount paid to them. 
f) Any other information required by Engineer-In-Charge. 

35.0 MEASUREMENTS OF WORKS 

 
Unless otherwise mentioned in the bill of quantities the measurements of works shall 
be done as per CPWD specifications (as specified in Technical Specification of the 
Tender) and if the same is not given in the CPWD Specifications, the same shall be 
measured as per latest relevant BIS codes in force. The quantity of steel 
reinforcement and the structural steel sections incorporated in the work shall be 
measured & paid on the basis of standard coefficients of sections as per BIS Codes 
of practice. 

36.0 WORK ON SUNDAYS, HOLIDAYS AND DURING NIGHT 

 
If required to complete the work as per time schedule, the contractor may carry out 
work on Sunday and Holidays or during night, in this regard the contractor will 
intimate the Engineer-In-Charge or his representative in advance and obtain his 
permission. The contractor shall have no claim on this account whatsoever. If work 
demand, the contractor shall make arrangements to carry out the work on Sundays, 
Holidays and in two, three shifts at no extra cost to SAI. 

37.0 NO IDLE CHARGES TOWARDS LABOUR OR P&M ETC. 

 
No idle charges or compensation shall be paid for idling of the contractor’s labour, 
staff or P&M etc. on any ground or due to any reason whatsoever. SAI will not 
entertain any claim in this respect. 
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38.0 WORK TO BE EXECUTED IN ACCORDANCE WITH SPECIFICATIONS, DRAWINGS 
AND   ORDERS ETC. 

The contractor shall execute the whole and every part of the work in the most 
substantial and workman like manner both as regards materials and otherwise in every 
respect in strict accordance with the specifications. The contractor shall also conform 
exactly, fully and faithfully to the design, drawings and instructions in writing in respect 
of the work assigned by the Engineer-In-Charge and the contractor shall be furnished 
free of charge one copy of the contract documents together with specifications, designs, 
drawings. 

The contractor shall comply with the provisions of the contract and execute the works 
with care and diligence and maintain the works and provide all labour and materials, 
tools and plants including for measurements and supervision of all works, structural 
plans and other things of temporary or permanent nature required for such execution and 
maintenance in so far as the necessity for providing these is specified or is reasonably 
inferred from the contract. The contractor shall take full responsibility for adequacy, 
suitability and safety of all the works and methods of construction. 

39.0 DIRECTION FOR WORKS 

39.1 All works to be executed under the contract shall be executed under the directions 
and subject to approval in all respects of the Engineer-In-Charge of SAI who shall be 
entitled to direct at what point or points and in what manner the works are to be 
commenced and executed. 

39.2 The Engineer-In-Charge and his representative shall communicate or confirm 
their instructions to the contractor in respect of the execution of work during their site 
inspection in a ‘Works Site Order Book’ maintained at the site office of Engineer-In- 
Charge. The contractor or his authorized representative shall confirm receipt of such 
instructions by signing against the relevant orders in the book. 

40.0 ORDER OF PRECEDENCE OF DOCUMENTS 

 
In case of difference, contradiction, discrepancy, dispute with regard to Conditions of 
Contract, Specifications, Drawings, Bill of Quantities and other documents forming 
part of the contract, the following shall prevail in order of precedence. 

i) Letter of Acceptance of Work (LoA), Letter of Commencement of work 
(LoC), Agreement along with statement of agreed variations and its 
enclosures. 

ii) Nomenclature of items in Bill of Quantities / Schedule of Quantities. 
iii) Special Conditions of Contract. 
iv) Technical Specifications (General, Additional and Technical Specification) as 

given in Tender documents. 
v) General Conditions of Contract. 
vi) Drawings. 
vii) CPWD Specifications (as specified in Technical Specification of the Tender) 

update with correction slips issued up to last date of receipt of tenders. 
viii) Relevant B.I.S. Codes. 
ix) Sound Engineering practices 
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41.0 TIME SCHEDULE & PROGRESS 

41.1 Time allowed for carrying out all the works as entered in the tender shall be as 
mentioned in the Tender conditions. The Date of Start of contract shall be reckoned 
10 days after the date of issue of letter/FAX/E-mail of intent/acceptance of tender. 
Time shall be the essence of the contract and contractor shall ensure the completion 
of the entire work within the stipulated time of completion. 

41.2 The contractor shall also furnish within 10 days of date of receipt of Letter of 
Commencement of Work (LoC), a CPM network/ PERT chart/ Bar Chart along with 
quarterly milestones and resources plan for man, material & machinery to achieve 
the milestones for completion of work within stipulated time. This will be duly got 
approved from Concerned Zonal/Unit Office of SAI. This approved Network/ PERT 
Chart shall form a part of the agreement. Achievement of milestones as well as total 
completion has to be within the time period allowed. 

41.3 Contractor shall mobilize and employ sufficient resources for completion of all the 
works as indicated in the agreed BAR CHART/Network. No additional payment will 
be made to the contractor for any multiple shift work or other incentive methods 
contemplated by him in his work schedule even though the time schedule is 
approved by the Engineer-In-Charge. 

41.4 During the currency of the work the contractor is expected to adhere to the time 
schedule, milestones and total completion time and this adherence will be a part of 
Contractor’s performance under the contract. During the execution of the work 
contractor is expected to participate in the review and updating of the Network/ BAR 
CHART undertaken by SAI. These reviews may be undertaken at the discretion 
of SAI either as a periodical appraisal measure or when the quantum of work order on 
the contractor is substantially changed through deviation orders or amendments. 
The review shall be held at site or any of the offices of SAI/ owner / consultant at the 
sole discretion of SAI. The contractor will adhere to the revised schedule thereafter. 
The approval to the revised schedule resulting in a completion date beyond the 
stipulated date of completion shall not automatically amount to a grant of extension 
of time to the contractor. 

41.5 Contractor shall submit fortnightly/ Monthly (as directed by Engineer-In-Charge) 
progress reports along with photographs on a computer-based program (program 
and software to be approved by Engineer-In-Charge) highlighting status of various 
activities and physical completion of work. 

41.6 The contractor shall send completion report with as built drawings and 
maintenance schedule to the office of Engineer-In-Charge, of SAI in writing within a 
period of 30 days of completion of work. 

42.0 WATER AND ELECTRICITY 

The contractor shall make his own arrangement for Water & Electrical Power for 
construction and other purposes at his own cost and pay requisite electricity and water 
charges. The contractor shall also make standby arrangement for water & electricity to 
ensure un-interrupted supply.  

43.0 MATERIALS and EQUIPMENT TO BE PROVIDED BY THE CONTRACTOR 
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The contractor shall, at his own expense, provide all materials and equipment’s required 
including Cement & Steel for the works. 

The contractor shall at his own expense and without delay supply to the Engineer-In- 
Charge samples of materials to be used on the work and shall get the same approved 
in advance. All such materials to be provided by the Contractor shall be in conformity 
with the specifications laid down or referred to in the contract. The contractor shall, 
if required by the Engineer-In-Charge furnish proof, to the satisfaction of the Engineer-
In-Charge that the materials so comply. 

The contractor shall at his risk and cost, submit the samples of materials to be tested or 
analyzed and bear all charges and cost of testing unless specifically provided or 
otherwise elsewhere in the contract or specifications. The Engineer-In-Charge or his 
authorized representative shall at all times have access to the works and to all 
workshops and places where work is being prepared or from where materials, 
manufactured articles or machinery are being obtained for the works and the contractor 
shall afford every facility and every assistance and cost in obtaining the right and visit to 
such access. 

 

The Engineer-In-Charge shall have full powers to require the removal from the premises 
of all materials, which in his opinion are not in accordance with the specifications and in 
case of default, the Engineer-In-Charge shall be at liberty to employ at the expense of 
the contractor, other persons to remove the same without being answerable or 
accountable for any loss or damage that may happen or arise to such materials. The 
Engineer-In-Charge shall also have full power to require other proper materials to be 
substituted thereof and in case of default, the Engineer-In- Charge may cause the same 
to the supplies and all costs which may require such removal and substitution shall be 
borne by the contractor. 

43.1  CEMENT AND CEMENT GODOWN 

Cement shall be procured by Contractor confirming to BIS: 8112 Specification latest 
edition or Grades as directed by the Engineer-In-Charge. The cement shall be procured 
directly from the reputed manufacturers/ stockiest, which will have to be got approved 
from SAI in advance. Relevant vouchers and test certificates will be produced as and 
when required. The cement shall be stored by the contractor in such suitable covered 
and lockable stores, well protected from climate and atmospheric affect. The cement 
godown shall be constructed by the contractor as per CPWD specifications at his own 
cost. The cement in bags shall be stored in godowns in easy countable position. 
Cement bags shall be used on first in first out basis. Cement stored for beyond 90 days 
will be required to be tested at contractors’ cost, before use in works 

43.2  STEEL & STEEL STOCKYARD 

 
Steel confirming to BIS specifications (latest edition) shall be procured by the contractor 
directly from reputed manufacturers The manufacturer has to give a certificate that the 
material supplied is not a re-rolled product. The contractor will produce relevant 
vouchers & test certificates. Re-rolled sections will not be allowed. 
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Reinforcement steel, structural steel shall be stored and stacked in such manner so as 
to facilitate easy identification, removal etc. The contractor shall take proper care to 
prevent direct contact between the steel and the ground/ water for which he shall 
provide necessary arrangement at his own cost including ensuring proper drainage of 
area to prevent water logging as per directions of the Engineer-In- Charge. Steel shall 
also be protected, by applying a coat of neat cement slurry over the bars for which no 
extra payment shall be made. 

Test certificates for each consignment of steel shall be furnished and tests to be got 
carried out from the authorized laboratory as per the directions of Engineer-In- Charge, 
before incorporating the materials in the work. 

44.0 MEASUREMENTS AND PAYMENTS: 

44.1 Measurement of Works by Contractor’s Authorized Representative  

(a) The Contractor shall be paid for the works at the rates in the accepted Bill(s) of Quantities 
or such part rates as decided by engineer in charge as per the work done and for extra works 
at rates determined under Clause mentioned in the NIT of these Conditions on the 
measurements taken by the Contractor’s authorized Engineer in accordance with the rules 
prescribed for the purpose by SAI. The quantities for items the unit of which in the accepted 
Bill(s) of Quantities shall be calculated to the nearest whole number, any fraction below half 
being dropped and half and above being taken as one. Such measurements will be taken of 
the work in progress from time to time. The date and time on which ‘on account’ or ‘final’ 
measurements are to be made shall be communicated to the Engineer.   

The date and time of test checks shall be communicated to the Contractor who shall 
be present at the site and shall witness the test checks, failing the Contractor’s attendance 
the test checks may be conducted in his absence and such test checks shall not 
withstanding such absence be binding upon Contractor provided always that any objection 
made by Contractor to test check shall be duly investigated and considered in the manner 
set out below: 

(i) It shall be open to the Contractor to take specific objection to test checks of any recorded 
measurement within 7 days of date of such test checks. Any re-test check done by the 
concerned SAI’s authority in the presence of the Contractor or in his absence after due 
notice given to him in consequent of objection made by the Contractor shall be final and 
binding on the Contractor and no claim whatsoever shall thereafter be entertained regarding 
the accuracy and classification of the measurements. 

(ii) If an objection raised by the Contractor is found by the Engineer to be incorrect the 
Contractor shall be liable to pay the actual expenses incurred in measurements. 

 
(b) Incorrect measurement, actions to be taken: If in case during test check or otherwise, 
it is detected by the Engineer that agency has claimed any exaggerated measurement or 
has claimed any false measurement for the works which have not been executed; 
amounting to variation of 5% or more of claimed gross bill amount, action shall be taken as 
following: 

(i) On first occasion of noticing exaggerated/ false measurement, Engineer shall recover 
liquidated damages equal to10% of claimed gross bill value.  

(ii) On any next occasion of noticing any exaggerated/false measurement, SAI shall recover 
liquidated damages equal to 15% of claimed gross bill value. In addition, the facility of 
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recording of measurements by Contractor as well as release of provisional payment shall 
be withdrawn. Once withdrawn, measurements shall be done by SAI as per clause 
mentioned in the NIT. 

(46) "On-Account " Payments: The Contractor shall be entitled to be paid from time to time by 
way of "On-Account" payment only for such works as in the opinion of the Engineer he has 
executed in terms of the contract. All payments due on the Engineer’s certified “Contractor’s 
authorized Engineer’s measurements”  shall be subject to any deductions which may be made 
provided always that the Engineer in charge may by any certificate make any correction or 
modification in any previous certificate which shall have been issued by him and that the 
Engineer may withhold any certificate, if the works or any part thereof are not being carried out 
to his satisfaction.  
(46) Rounding off Amounts: The total amount due on each certificate shall be rounded off to 
the nearest rupee, i.e. sum less than 50 paise shall be omitted and sums of 50 paise and more 
upto₹1 will be reckoned as ₹ 1. 
(46) On Account Payments not Prejudicial to Final Settlement: "On-Account" payments 
made to the Contractor shall be without prejudice to the final making up of the accounts (except 
where measurements are specifically noted in the Measurement Book as "Final Measurements" 
and as such have been signed by the Contractor and Engineer/Engineer's Representative) and 
shall in no respect be considered or used as evidence of any facts stated in or to be inferred 
from such accounts nor of any particular quantity of work having been executed nor of the 
manner of its execution being satisfactory. 
(46) Final Payment: On the Engineer's certificate of completion in respect of the works, 
adjustment shall be made and the balance of account based on the Engineer or the Engineer's 
representative's certified measurements or Engineer’s certified “contractor’s authorized 
engineer’s measurements” of the total quantity of work executed by the Contractor up to the 
date of completion and on the rates accepted in Bill(s) of Quantities and for extra works on rates 
determined above of these Conditions shall be paid to the Contractor subject always to any 
deduction which may be made  and further subject to the Contractor having signed delivered to 
the Engineer enclosing either a full account in detail of all claims he may have on SAI in respect 
of the works. The Engineer having after the receipt of such account given a certificate in writing 
that the whole of the works to be done under the provisions of the Contracts have been 
completed, that they have been inspected by him since their completion and found to be in good 
and substantial order, that all properties, works and things, removed, disturbed or injured in 
consequence of the works have been properly replaced and made good and all expenses and 
demands incurred by or made upon SAI for or in the respect of damage or loss by from or in 
consequence of the works, have been satisfied agreeably and in conformity with the contract.  

45.0 ANTI-TERMITE TREATMENT, WATER PROOFING TREATMENT AND WATER 
SUPPLY, SANITARY AND PLUMBING WORKS 

45.1 Pre-construction and Post Construction treatment shall be carried out in co-
ordination with the building work and shall be executed in such a manner that the civil 
works are not hampered or delayed by the anti-termite treatment. The treatment shall be 
carried out as detailed in BIS: 6313 (Part-II) latest revision. 

45.2  The waterproof treatment shall be of type and specifications as given in the 
schedule of quantities. 
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45.3 The treatment against water-proofing of basement, roofs, water retaining areas 
and termite infestation shall be and remain fully effective for a period of not less than 5 
(FIVE) years to be reckoned from the date of expiring of the Defect Liability Period, 
prescribed in the contract. At any time during SAI guarantee period if SAI finds any 
defects in SAI treatment or any evidence of re-infestation, dampness, leakage in any part 
of buildings or structure and notifies the contractor of the same, the contractor shall be 
liable to rectify the defect or give re-treatment and shall commence the work or such 
rectification or re-treatment within seven days from the date of issue of such letter to him. 
If the contractor fails to commence such work within the stipulated period, SAI may get 
the same done by another agency at the Contractor’s cost and risk and the decision of 
the Engineer-In-Charge of SAI for the cost payable by the contractor shall be final and 
binding upon him. Re-treatment if required shall be attended to and carried out by the 
Contractor within seven days of the notice from Engineer-In-Charge of SAI. 

45.4 SAI reserves the right to get the quality of treatment/work executed checked in 
accordance with recognized test methods and in case it is found that the chemicals with 
the required concentration and rate of application have not been applied, or the water 
proof treatment is not done as per specifications, the contractor will be required to do the 
re- treatment in accordance with the required concentration & specifications at no extra 
cost failing which no payment for such work will be made. The extent of work thus 
rejected shall be determined by SAI. 

45.5 Water proofing and anti-termite treatment shall be got done through approved 
manufacturers and their applicators/ specialized agencies through an MoU as per 
Annexure -A only with prior approval of Engineer-In-Charge. 

45.6 The contractor shall make such arrangement as may be necessary to safe guard 
the workers and residents of the building against any poisonous effect of the chemicals 
used during the execution of the work. 

45.7 During the execution of work, if any damage shall occur to the treatment already 
done, either due to rain or any other circumstances, the same shall be rectified and made 
good to the entire satisfaction of Engineer-In-Charge by the contractor at his costs and 
risks. 

45.8 The contractor shall make his own arrangement for all equipment required for the 
execution of the job. 

45.9 The contractor whose tender is accepted shall execute Guarantee Bond in the 
prescribed form as appended for guaranteeing the anti-termite treatment, water proof 
treatment and water supply. Sanitary and plumbing works. 

46.0 INDIAN STANDARDS 

Wherever any reference is made to Indian Standards (IS) in the specifications, drawings, 
or bill of quantities, it shall be deemed to refer to the latest edition of the relevant Indian 
Standard, including all amendments, as applicable on the last date of receipt of the 
tender documents. The contractor shall be responsible for ensuring full compliance with 
these standards in the execution of the work. Any deviation from the prescribed IS 
specifications shall require prior written approval from SAI, failing which the work shall 
be considered non-compliant and subject to rectification at the contractor’s cost. 

47.0 CENTERING & SHUTTERING 
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Marine waterproof plywood or steel plates of minimum thickness and height adjustable 
steel props as approved by Engineer- In-Charge shall be used for formwork. The 
shuttering plates shall be cleaned and oiled after every repetition and shall be used only 
after obtaining approval of SAI’s Engineers at site. The number of repetitions allowed for 
plywood and steel shuttering shall be at the discretion of Engineer-In-Charge of SAI 
depending upon the condition of shuttering surface after each use and the decision of 
Engineer-In- Charge in this regard shall be final and binding on the contractor. No claim 
whatsoever on this account shall be admissible. 

48.0 RECORDS OF CONSUMPTION OF MATERIALS 

48.1 For the purpose of keeping a record of materials (Steel, Cement, Bitumen, 
paints/primers, pig lead etc.) and other items (as decided by Engineer in Charge) 
received at site and consumed in works, the contractor shall maintain a properly bound 
register in the form approved by SAI, showing columns like quantity received and used 
in work and balance in hand etc. This register shall be signed daily by the contractor’s 
representative and SAI’s representative. 

48.2 The register of material shall be kept at site in the safe custody of SAI’s Engineer 
during progress of the work. This provision will not, however, absolve the contractor from 
the quality of the final product. 

48.3 In case cement or steel or pig lead quantity consumed is lesser as compared to 
the theoretical requirement of the same as per CPWD  specifications/ norms, the work 
will be devalued and/ or a penal rate (i.e. double the rate at which cement/ steel 
purchased last) recovery for lesser consumption of cement/ steel shall be made in the 
rates of the work done subject to the condition that the tests results fall within the 
acceptable criteria as per CPWD  specifications otherwise the work shall have to be 
dismantled and redone by the contractor at no extra cost. 

In case of cement, if actual consumption is less than 98% of the theoretical 
consumption, a recovery shall be affected from the contractor’s dues at the penal 
rate (Prescribed under relevant clauses of I.S. Code) for the actual quantity, which is 
lower than 98% of theoretical consumption. 
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49.0 MATERIALS AND SAMPLES 

49.1 The contractor shall submit samples/ specimens out of approved makes of 
materials/ products to the Engineer-In-Charge for prior approval. In exceptional 
circumstances Engineer-In-Charge may allow alternate equivalent makes/ brands of 
products/ materials at his sole discretion. The final choice of brand/ make shall remain 
with the Engineer-In-Charge, whose decision in this matter shall be final and binding and 
nothing extra on this account shall be payable to the Contractor. 

49.2 In case no make or brand of any materials, articles, fittings and accessories etc. 
is specified, the same shall comply with the relevant Indian Standard Specifications and 
shall bear the ISI/BIS mark. The Engineer of SAI and the owner shall have the discretion 
to check quality of materials and equipment to be incorporated in the work, at source of 
supply or site. They shall also have the discretion to check the workmanship of various 
items of work to be executed in this work. The contractor shall provide the necessary 
facilities and assistance for this purpose. 

The above provisions shall not absolve the contractor from the quality of final product 
and in getting the material and workmanship quality checked and approved from the 
Engineer-In-Charge of SAI. 

49.3 The contractor shall well in advance, produce samples of all materials, articles, 
fittings, accessories etc. that he proposes to use and get them approved in writing by 
SAI. The materials articles etc. as approved shall be labeled as such and shall be signed 
by SAI and the Contractor’s representative. 

49.4 The approved samples shall be kept in the custody of the Engineer-In-Charge of 
SAI till completion of the work. Thereafter the samples except those destroyed during 
testing shall be returned to the contractor. No payment will be made to the contractor for 
the samples or samples destroyed in testing. 

49.5 The brands of all materials, articles fittings etc. approved together with the names 
of the manufacturers and firms from which supplies have been arranged shall be 
recorded in the site order book. 

49.6 The contractor shall set up and maintain at his cost, a field-testing laboratory for 
all day- to-day tests at his own cost to the satisfaction of the Engineer-In-Charge. This 
field- testing laboratory shall be provided with equipment and facilities to carry out all 
mandatory field tests as per CPWD (as the case may be) specifications. The laboratory 
shall be constructed and installed with the appropriate facilities; Temperature and 
Humidity controls shall be available wherever necessary during testing of samples. 

All equipment shall be provided by the Contractor so as to be compatible with the testing 
requirements specified. The Contractor shall maintain all the equipment in good working 
condition for the duration of the contract. The Contractor shall provide approved qualified 
personnel to run the laboratory for the duration of the Contract. The number of staff and 
equipment available must at all times be sufficient to keep pace with the sampling and 
testing program as required by the Engineer-In-Charge. 
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The Contractor shall fully service the site laboratory and shall supply everything 
necessary for its proper functioning, including all transport needed to move equipment 
and samples to and from sampling points on the site, etc. The Contractor shall re- 
calibrate all measuring devices whenever so required by the Engineer-In- Charge and 
shall submit the results of such measurements without delay. All field tests shall be 
carried out in the presence of SAI representative. All costs towards samples, materials, 
collection, transport, manpower, testing etc. shall be borne by the Contractor and are 
deemed to be included in the rates quoted by him in the bill of quantities. 

50.0 TESTS AND INSPECTION 

50.1 The contractor shall be responsible for carrying out all mandatory tests as per the 
approved specifications, technical documents, and directions of SAI during the 
execution of the work.  

50.2 All tests on materials shall be conducted in accordance with the standards 
prescribed by CPWD (Central Public Works Department), and the relevant Indian 
Standard (IS) Codes, including all amendments applicable as of the last date of 
submission of tender documents. 

50.3 The contractor shall arrange for all necessary tests at any recognized 
institution/NABL accredited laboratory, as directed by SAI. All testing charges, 
laboratory fees, and associated expenses shall be borne solely by the contractor. 

50.4 All tests, whether conducted on-site or at external laboratories, relating to the 
execution of the work and supply of materials, shall be performed by the contractor 
or by SAI at the contractor’s expense. 

50.5 Failure to conduct the required tests or non-compliance with test results shall be 
considered a breach of contract, and SAI shall have the right to reject defective 
materials, halt work, impose penalties, or take any other necessary remedial action 
at the risk and cost of the contractor. 

50.6 WORKS TO BE OPEN TO INSPECTION 

 
All works executed or under the course of execution in pursuance of this contract 
shall at all times be open to inspection and supervision of SAI and its designated 
representatives. The work during its progress or after its completion may also be 
inspected, by Chief Technical Examiner of Government of India (CTE) and/ or an 
inspecting authority of State Government of State in which work is executed and/or 
by third party checks by SAI The compliance of observations/ improvements as 
suggested by the inspecting officers of SAI/CTE/ State Authorities shall be obligatory 
on the part of the Contractor. Any rectifications, modifications, or corrective actions 
required pursuant to such inspections shall be executed at the sole cost and 
responsibility of the contractor, without any additional financial liability on SAI and 
failure to comply with inspection observations or corrective measures may lead to 
penalties, withholding of payments, rejection of work, or termination of contract as 
deemed necessary by SAI. 

51.0 BORROW AREAS 

 
The contractor shall make his own arrangements for borrow pits and borrow disposal 
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areas including their approaches and space for movement of man, machinery, other 
equipment as required for carrying out the works. The contractor shall be responsible 
for taking all safety measures, getting approval, making payment of royalties, 
charges etc. and nothing extra shall be paid to the contractor on this account and 
rates quoted by the contractor for various items of bill of quantities shall deemed to 
include the same. 

52.0 BITUMEN WORK 

 
The contractor shall collect the total quantity of tar or bitumen required for the work 
as per standard formula, before the work is started and shall hypothecate it to the 
Engineer-In-Charge. Although the materials are hypothecated to SAI, the Contractor 
undertakes the responsibility for their proper watch, safe custody and protection 
against all risks. The materials shall not be removed from site of work without the 
consent of the Engineer-In-Charge in writing. 

53.0 CARE OF WORKS 

 
From the commencement to the completion of works and handing over, the 
contractor shall take full responsibility for care thereof all the works and in case of 
any damage/loss to the works or to any part thereof or to any temporary works due 
to lack of precautions or due to negligence on part of Contractor, the same shall be 
made good by the Contractor. 

54.0 WORK IN MONSOON AND DEWATERING 

 
The execution of the work may entail working in the monsoon also. The contractor 
must maintain labour force as may be required for the job and plan and execute 
the construction and erection according to the prescribed schedule. No special/ extra 
rate will be considered for such work in monsoon. The contractor’s rate shall be 
considered inclusive of cost of dewatering required if any and no extra rate shall be 
payable on this account. 

55.0 NO COMPENSATION FOR CANCELLATION/ REDUCTION OF WORKS 

 
If at any time after the commencement of the work SAI shall for any reason 
whatsoever is required to abandon the work or is not required the whole work thereof 
as specified in the tender to be carried out, the Engineer-In-Charge shall give notice 
in writing of the fact to the contractor, who shall have no claim to any payment of 
compensation whatsoever on account of any profit or advantage which he might 
have derived from the execution of the work in full, but which he did not derive in 
consequence of the full amount of the work not having been carried out or fore- 
closure, neither shall he have any claim for compensation by reason of any 
alterations having been made in the original specifications, drawings, designs and 
instructions which shall involve any curtailment of the work as originally 
contemplated. Provided that the contractor shall be paid the charges on the cartage 
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only of materials actually and bonafide brought to the site of the work by the 
contractor and rendered surplus as a result of the abandonment or curtailment of the 
work or any portion thereof and then taken back by the contractor, provided however, 
that the Engineer-In-Charge shall have in all such cases the option of taking over all 
or any such materials at their purchase price or at local current rates whichever may 
be less. In the case of such stores having been issued by SAI and returned by the 
Contractor to SAI, credit will be given to him by the Engineer-In- Charge at rates not 
exceeding those at which they were originally issued to him after taking into 
consideration any deduction for claims on account of any deterioration or damage 
while in the custody of the contractor and in this respect the decision of the Engineer-
In-Charge shall be final. 

56.0 RESTRICTION ON SUBLETTING 

The contractor shall not sublet or assign the whole or part of the works except where 
otherwise provided, by the contract and even then only with the prior written consent 
of SAI and such consent if given shall not relieve the contractor from any liability or 
obligation under the contract and he shall be responsible for the acts, defaults or 
neglects of any sub-contractor, his agents, servants or workman as full as if they 
were the acts, defaults or neglects of the contractor, his agent, servants or workman 
provided always that the provision of labour on piece work basis shall not be deemed 
to be a subletting under this clause. The contractor may entrust specialized items of 
works to the agencies specialized in the specific trade. The contractor shall give the 
names and details of such firm whom it is going to employ for approval of SAI. These 
details shall include the expertise, financial status, technical manpower, equipment, 
and resources and list of works executed and on hand of the specialist agency. 

57.0 PROHIBITION OF UNAUTHORISED CONSTRUCTION & OCCUPATION 

 
The contractor shall not erect, construct, or install any unauthorized buildings, 
structures, temporary shelters, or any other installations anywhere within the project 
site without prior written approval from SAI. No building, structure, or facility 
constructed by the contractor shall be occupied, used, or retained by the contractor, 
its employees, workers, or sub-contractors beyond the permitted scope and duration 
of the contract. In case of any unauthorized construction or occupation, SAI reserves 
the right to:  

A. Remove/Demolish such unauthorized structures at the contractor’s cost and 
risk.  

B. Levy penalties or withhold payments until compliance is ensured.  
C. Initiate legal proceedings or terminate the contract for repeated violations. 

 
Upon completion of the contract, the contractor shall ensure that the project site is 
cleared of all temporary structures, debris, and unauthorized constructions and 
restored to its original condition as per SAI’s instructions 

58.0 CO-ORDINATION WITH OTHER AGENCIES 

 
Work shall be carried out in such a manner that the work of other Agencies operating 
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at the site is not hampered due to any action of the Contractor. Proper co-ordination 
with other Agencies will be Contractor’s responsibility. In case of any dispute, the 
decision of SAI shall be final and binding on the contractor. No claim whatsoever shall 
be admissible on this account. 

59.0 SETTING OUT OF THE WORKS 

 
The contractor shall be responsible for the true and proper setting out of the works 
and for the correctness of the position, levels, dimensions and alignment of all parts 
of the works. If at any time during the progress of works, shall any error appear or 
arise in the position, levels, dimensions or alignment of any part of the works, the 
contractor shall at his own expenses rectify such error to the satisfaction of Engineer- 
In-Charge. The checking of any setting out or of any line or level by the engineers of 
SAI shall not in any way relieve the contractor of his responsibility for the correctness. 

60.0 NOTICE BEFORE COVERING UP THE WORK 

 
The contractor shall give not less than seven days’ notice before covering up or 
otherwise placing beyond the reach of measurement any work, to the Engineer-In- 
Charge in order that the same may be inspected and measured. If any work is 
covered up or placed beyond the reach of inspection/ measurement without such 
notice or his consent being obtained the same shall be uncovered at the contractor’s 
expenses and he shall have to make it good at his own expenses. 

61.0 SITE CLEARANCE 

 
The contractor shall ensure that the working site is kept clean and free of 
obstructions for easy access to job site and also from safety point of view. Before 
handing over the work to SAI, the contractor shall remove all temporary structures 
like the site offices, cement godown, stores, labour hutments etc., scaffolding 
rubbish, left over materials tools and plants, equipment etc., clean and grade the site 
to the entire satisfaction of the Engineer-In-Charge. If this is not done the same will 
be got done by SAI at his risk and cost. 

The contractor shall clean all floors, remove cement/ lime/ paint drops and deposits, 
clean joinery, glass panes etc., touching all painter’s works and carry out all other 
necessary items of works to make the premises clean and tidy before handing over 
the building, and the Percentage/ Item Rates quoted by the contractor shall be 
deemed to have included the same. 

62.0 VALUABLE ARTICLES FOUND AT SITE 

 
All gold, silver and other minerals of any description and all precious stones, coins, 
treasure, relics, antiques and all other similar things which shall be found in, under 
or upon the site, shall be the property of the Owner/ Government and the contractor 
shall duly preserve the same to the satisfaction of Engineer-In-Charge and shall from 
time to time deliver the same to such person or persons indicated by SAI. 
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63.0 MATERIALS OBTAINED FROM DISMANTLEMENT TO BE OWNER’S PROPERTY 

 
All materials like stone, boulders and other materials obtained in the work of 
dismantling, excavation etc. will be considered owner/ government property and may 
be issued to the contractor by the owner/ SAI, if required for use in this work at rate 
s approved by SAI or the contractor may be asked to dispose these items at his cost. 

64.0 SET-OFF OF CONTRACTOR’S LIABILITIES 

 
SAI shall have the right to deduct or set off the expenses incurred or likely to be 
incurred by it in rectifying the defects and/or any claim under this agreement against 
the Contractor from any or against any amount payable to the contractor under this 
agreement including Security Deposit and proceeds of Performance Guarantee. 

65.0 MATERIALS PROCURED WITH THE ASSISTANCE OF SAI 

 
If any material for the execution of this contract is procured with the assistance of 
SAI either by issue from its stores or purchase made under orders or permits or 
licenses obtained by SAI, the contractor shall hold and use SAI materials 
economically and solely for the purpose of this contract and shall not dispose them 
without the permission of Engineer-In-Charge. The contractor, if required by SAI, 
shall return all such surplus or unserviceable materials that may be left with him after 
the completion of the contract or at its termination on whatsoever reason, on being 
paid or credited such price as SAI shall determine having due regard to the 
conditions of materials. 

66.0 ACTION AND COMPENSATION PAYABLE IN CASE OF BAD WORK 

 
If it shall appear to the Engineer-In-Charge or his authorized subordinate in charge of 
the work or to the Chief Technical Examiner or to any other inspecting agency of 
Government/ State Government/ SAI where the work is being executed, that any 
work has been executed with unsound, imperfect, or unskillful workmanship or with 
materials of any inferior description, or that any materials or articles provided by him 
for the execution of the work are unsound or of a quality inferior to that contracted 
for or otherwise not in accordance with the contract, the contractor shall on demand 
in writing which shall be made within one year of the completion of the work from the 
Engineer-In-Charge specifying the work, materials or articles complained of 
notwithstanding that the same may have been passed, certified and paid for forthwith 
rectify, or remove and reconstruct the work so specified in whole or in part as the 
case may require or as the case may be, remove the materials or articles so specified 
and provide other proper and suitable materials or articles at his own proper charge 
and cost, and in the event of his failing to do so within a period to be specified by the 
Engineer-In-Charge in his demand aforesaid,, the Engineer-In- Charge may rectify 
or remove and re-execute the work or remove and replace with others, the material 
or articles complained of as the case may be at the risk and expense in all respects 
of the contractor. 
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67.0 POSSESSION PRIOR TO COMPLETION 

67.1 SAI shall have the right to take possession of or use any completed or partially 
completed work or part of the work. Such possession or use shall not be deemed to 
be any acceptance of any work not completed in accordance with the contract 
agreement. 

If such prior possession or use by SAI delays the progress of work an equitable 
adjustment in the time of completion will be made and the contract agreement shall 
be deemed to be modified accordingly. The decision of SAI in this case shall be final 
binding and conclusive. 

67.2 When the whole of the works or the items or the groups of items of work for which 
separate periods of completion have been specified have been completed the 
contractor will give a notice to that effect to the Engineer-In-Charge in writing. The 
Engineer-In-Charge shall within 7 days of the date of receipt of such notice inspect 
the works and either the Engineer-In-Charge issues to the contractor a completion 
certificate stating the date on which in his opinion the works were completed in 
accordance with the contract or gives instructions in writing to the contractor 
specifying the balance items of work which are required to be done by the contractor 
before completion certificate could be issued. The Engineer-In-Charge shall also 
notify the contractor of any defect in the works affecting completion. 

67.3 The contractor shall during the course of execution prepare and keep updated a 
complete set of ‘as built’ drawings to show each and every change from the contract 
drawings, changes recorded shall be countersigned by the Engineer-In- Charge and 
the contractor. Four copies of ‘as built’ drawings shall be supplied to SAI by the 
contractor within 30 days of the completion. All costs incurred in this respect shall be 
borne by the contractor only. 

68.0 COMPENSATION FOR DELAY AND REMEDIES 

68.1 If the contractor fails to maintain the required progress in terms of relevant clause 
of Special Conditions of Contract, to complete the work and clear the site on or before 
the contract or extended date of completion, he shall, without prejudice to any other 
right or remedy available under the law to SAI on account of such breach, pay as 
agreed compensation the amount calculated at the rates stipulated below or such 
smaller amount as the Engineer-In-Charge (whose decision in writing shall be final 
and binding) may decide on the amount of tendered value of the work for every 
completed day / week (as applicable) that the progress remains below that specified 
in the relevant clause in Special Conditions of Contract or that the work remains 
incomplete. This will also apply to items or group of items for which a separate period 
of completion has been specified.  

68.2 Compensation for delay in completion of work shall be levied at the rate of below 
milestone of the tendered value, subject to a maximum of 5% of the tendered value of 
the work or of the item/group of items for which a separate completion period was 
originally specified.  
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68.3 If the contractor fails to maintain the required progress in terms of clause  or to 
complete the work and clear the site on or before the stipulated completion date or 
justified extended date of completion determined as per clause mentioned in the NIT 
also considering any extension granted under clauses mentioned in the NIT, he shall, 
without prejudice to any other right or remedy available under the law to the 
Government on account of such breach, pay as compensation, the amount calculated 
as below : 

68.4 (i)  Compensation for delay of work @ 0.75% of accepted tendered amount per 
month of delay (to be computed on per day basis) 

68.5 Provided further that the total amount of compensation for delay to be paid under 
this condition shall not exceed 5% (five percent) of the accepted Tendered Value of 
work or of the accepted Tendered Value of the Sectional part of work as mentioned in 
the tender for which a separate period of completion is originally given. 

68.6 The period of delay solely attributable to contractor shall be computed as the time 
taken by contractor going beyond the ‘justified date of completion’ as determined by 
the authority specified in the tender under clause mentioned in the NIT. Further, in 
case where the contractor is entitled to additional time under clause mentioned in the 
NIT, that shall also be accounted for while deciding the net period of delay. In case, 
the authority specified in the tender decides to levy compensation during the progress 
of work, the period of delay attributable to contractor shall be computed (by such 
authority) as the period by which the progress is behind the schedule on date of such 
decision, after due consideration of justified extension at that stage of work. 

68.7 In case no compensation has been decided by the authority in the tender during 
the progress of work, this shall be no waiver of right to levy compensation by SAI if the 
work remains incomplete on final justified extended date of completion. 

68.8 If the Engineer in Charge decides to give further extension of time allowing 
performance of work beyond the justified extended date the contractor shall be liable 
to pay compensation for such extended period. The levy of compensation under this 
clause shall be without prejudice to the right of action by the Engineer-in-charge under 
clause mentioned in the NIT or any other clause in contract. 

68.9 In case action under clause mentioned in the NIT has not been finalized and the 
work has been determined under clause mentioned in the NIT, the right of action under 
clause mentioned in the NIT shall remain post determination of contract and in such 
case the levy of compensation shall be for days the progress is behind the schedule 
on date of determination, as assessed by the authority in tender, after due 
consideration of justified extension. The compensation for delay, if not decided before 
the determination of contract, shall be decided after of determination of contract. 
Further, in such case where the contract has been determined, the total amount of 
recovery against compensation under clause mentioned in the NIT plus that under 
clause mentioned in the NIT (i.e. forfeiture of security deposit, performance guarantee) 
shall not exceed 10 % of the accepted tendered value of work. 

68.10 The amount of compensation may be adjusted or set-off against any sum payable 
to the Contractor under this or any other contract with the SAI. 
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68.11 In case, the contractor does not achieve a particular milestone mentioned in tender, 
or the re-scheduled milestone(s) in terms of Clause mentioned in the NIT, the amount 
shown against that milestone shall be withheld, to be adjusted against the 
compensation levied as above. With-holding of this amount on failure to achieve a 
milestone, shall be automatic without any notice to the contractor. However, if the 
contractor catches up with the progress of work on the subsequent milestone(s), the 
withheld amount shall be released. In case the contractor fails to make up for the delay 
in subsequent milestone(s), amount mentioned against each milestone missed 
subsequently also shall be withheld. The amount so withheld can be released against 
BG/ FDR from a commercial bank of equivalent amount. Further, no interest, 
whatsoever, shall be payable on such withheld amount. 

 

Milestone 
No. 

Milestone Description Scheduled 
Completion 

Maximum 
Penalty per 
Milestone 

Milestone–
1 

Mobilization of T&P, materials, 
approvals, layout marking and site 
preparation. 

End of 10 
Days 

0.50% 

Milestone–
2 

Excavation, PCC work, casting of 
concrete pedestals and fabrication/ 
supply of GI welded mesh, steel 
posts and gates. 

End of 20 
Days 

1.00% 

Milestone–
3 

Erection and fixing of rectangular 
hollow steel posts, GI welded mesh 
fencing and installation of gates. 

End of 40 
Days 

1.50% 

Milestone–
4 

Providing and laying of paver blocks 
along fencing line, finishing works 
and rectification. 

End of 50 
Days 

1.00% 

Milestone–
5 

Final inspection, testing, 
commissioning and handing over of 
completed work. 

End of 60 
Days 

1.00% 

 
68.12 Requirement of Technical Representative(s) and Recovery Rate 

The Contractor shall deploy the following personnel on a full-time basis at the 
designated site for the duration of the contract: 
 

Sr. 
No
. 

Min 
Qualification 
of Technical 

Representativ
e 

Disciplin
e 

Designatio
n 

Min 
Experienc

e 

Numbe
r 

Rates at which 
Recovery shall 

be made from the 
contractor in the 

event of not 
fulfilling 

provisionof 
Cluase 71.3 

Figure
s 

Words 

1. B.Tech or 
equivalent 

Civil 
Engineer 

 Project 
engineer/ 
billing 

Min 08 
Years of 
Experience 

01 80000 
Per 
Month 

Eighty 
Thousan
d Per 
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engineer/ 
QA 
Engineer 

in the 
Similar 
Works 

Month 

 
Failure to deploy any of the above-mentioned resources as per the agreed schedule will result 
in a monthly deduction from the Contractor’s payment. The deduction amount shall be 
calculated on a per-resource basis 
 

68.13 CANCELLATION / DETERMINATION OF CONTRACT IN FULL OR PART 

 
Subject to other provisions contained in this clause the Engineer-In-Charge may, 
without prejudice to his any other rights or remedy against the contractor in respect 
of any delay, inferior workmanship, any claims for damages and / or any other 
provisions of this contract or otherwise, and whether the date of completion has or 
has not elapsed, by notice in writing absolutely determine the contract in any of the 
following cases: 

i) If the contractor having been given by the Engineer-In-Charge a notice in writing to 
rectify, reconstruct or replace any defective work or that the work is being performed 
in an inefficient or otherwise improper or un-workmanlike manner shall omit to 
comply with the requirement of such notice for a period of seven days thereafter; or 

ii) If the contractor has, without reasonable cause, suspended the progress of the work 
or has failed to proceed with the work with due diligence so that in the opinion of the 
Engineer-In-Charge (which shall be final and binding) he will be unable to secure 
completion of the work by the date for completion and continues to do so after a 
notice in writing of seven days from the Engineer-In-Charge; or 

iii) If the contractor fails to complete the work within the stipulated date or items of work 
with individual date of completion, if any stipulated, on or before such date(s) of 
completion and does not complete them within the period specified in a notice given 
in writing in that behalf by the Engineer-In-Charge; or 

iv) If the contractor persistently neglects to carry out his obligations under the contract 
and / or commits default in complying with any of the terms and conditions of the 
contract and does not remedy it or take effective steps to remedy it within 7 days 
after a notice in writing is given to him in that behalf by the Engineer-In-Charge; or 

v) If the contractor shall offer or give or agree to give to any person in SAI service or to 
any other person on his behalf any gift or consideration of any kind as an inducement 
or reward for doing or forbearing to do or for having done or forborne to do any action 
in relation to the obtaining or execution of this or any other contract from SAI; or 

vi) If the contractor shall obtain a contract with SAI as a result of wrong tendering or 
other non-bonafide methods of competitive tendering; or 

vii) If the contractor being an individual, or if a firm, any partner thereof shall at any time 
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be adjudged insolvent or have a receiving order or order for administrative of his 
estate made against him or shall take any proceedings for liquidation or composition 
(other than a voluntary liquidation for the purpose of amalgamation or reconstruction) 
under any Insolvency Act for the time being in force or make any conveyance or 
assignment of his effects or composition or arrangement for the benefit of his 
creditors or purport so to do, or if any application be made under any Insolvency Act 
for the time being in force for the sequestration of his estate or if a trust deed be 
executed by him for benefit of his creditors; or 

viii) If the contractor being a company, shall pass a resolution or the Court shall make an 
order for the winding up of the company, or a receiver or manager on behalf of the 
debenture holders or otherwise shall be appointed or circumstances shall arise 
which entitle the Court or debenture holders to appoint a receiver or manager; or 

ix) If the contractor shall suffer an execution being levied on his goods and allow it to be 
continued for a period of 21 days; or 

x) If the contractor assigns, transfers, sublets (engagement of labour on a piece- work 
basis or of the labour with materials not to be incorporated in the work, shall not be 
deemed to be subletting) or otherwise parts with or attempts to assign, transfer, 
sublet or otherwise parts with the entire works or any portion thereof without and 
prior written approval of the Engineer-In-Charge. Or: 

xi) If the Contractor submit non-genuine and invalid or fraudulent/ forge documents, 
Bank Guarantee etc. to SAI.  

xii) When the contractor has made himself liable for action under any of the cases 
aforesaid, the Engineer-In-Charge may without prejudice to any other right or 
remedy which shall have accrued or shall accrue hereafter to SAI, by a notice in 
writing, cancel the contract as a whole or only such items of work in default from the 
Contract. 

The Engineer-In-Charge shall on such cancellation by SAI have powers to: 

a) Take possession of site and any materials, constructional plant, implements, stores, 
etc. thereon; and/ or 

b) Carry out the incomplete work by any means at the risk and cost of the contractor; 
and/ or 

c) To determine or rescind the contract as aforesaid (of which termination or rescission 
notice in writing to the contractor under the hand of the Engineer-In-Charge shall be 
conclusive evidence). Upon such determination or rescission, the full security deposit 
recoverable under the contract shall be liable to be forfeited and un-used materials, 
construction plants, implements, temporary buildings, etc. shall be taken over and 
shall be absolutely at the disposal of SAI. If any portion of the Security Deposit has 
not been paid or received it would be called for and forfeited; and/ or 

d) To employ labour paid by the Department and to supply materials to carry out the 
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work or any part of the work debiting the contractor with the cost of the labour and 
the price of the materials (of the amount of which cost and price certified by the 
Engineer-In-Charge shall be final and conclusive) against the contractor and 
crediting him with the value of the work done in all respects in the same manner and 
at the same rates as if it had been carried out by the contractor under the terms of 
his contract. The certificate of the Engineer-In-Charge as to the value of the work 
done shall be final and conclusive against the contractor provided always that action 
under the sub-clause shall only be taken after giving notice in writing to the 
contractor. Provided also that if the expenses incurred by the department are less 
than the amount payable to the contractor at his agreement rates, the difference 
shall not be paid to the contractor; and/ or 

e) After giving notice to the contractor to measure up the work of the contractor and to 
take such whole, or the balance or part thereof as shall be un-executed or delayed 
with reference to the General Conditions of Contract Clause / relevant clause of 
Special Conditions of Contract, out of his hands and to give it to another contractor 
to complete in which case any expenses which may be incurred in excess of the sum 
which would have been paid to the original contractor if the whole work had been 
executed by him (of the amount of which excess the certificate in writing of the 
Engineer-In-Charge shall be final and conclusive) shall be borne and paid by the 
original contractor and may be deducted from any money due to him by SAI under 
his contract or on any other account whatsoever or from his security deposit or the 
proceeds of sales of unused materials, construction plants, implements temporary 
buildings etc. thereof or a sufficient part thereof as the case may be. If the expenses 
incurred by SAI are less than the amount payable to the contractor at his agreement 
rates, the difference shall not be paid to the contractor; and/ or 

f) By a notice in writing to withdraw from the contractor any items or items of work as 
the Engineer-In-Charge may determine in his absolute discretion and get the same 
executed at the risk and cost of the contractor. 

Any excess expenditure incurred or to be incurred by SAI in completing the works or 
part of the works or the excess loss or damages suffered or may be suffered by SAI 
as aforesaid after allowing such credit shall without prejudice to any other right or 
remedy available to SAI in law be recovered from any moneys due to the contractor 
on any account such as Performance Guarantee, Security Deposit, invoices or any 
other dues, and if such moneys are not sufficient the contractor shall be called upon 
in writing and shall be liable to pay the same within 30 days. 

If the contractor shall fail to pay the required sum within the aforesaid period of 30 
days, the Engineer-In-Charge shall have the right to sell any or all of the contractor’s 
unused materials, constructional plant, implements, temporary buildings, etc. and 
apply the proceeds of sale thereof towards the satisfaction of any sums due from the 
contractor under the contract and if thereafter there be any balance outstanding from 
the contractor, it shall be recovered in accordance with the provisions of the contract 
and law. 



Sign. & Seal of Tenderer Page 100 of 131 SAI 

 

 

Any sums in excess of the amounts due to SAI and unsold materials, constructional 
plant etc. shall be returned to the contractor, provided always that if cost or 
anticipated cost of completion by SAI of the works or part of the works is less than 
the amount which the contractor would have been paid had he completed the works 
or part of the works, such benefit shall not accrue to the contractor. 

In the event of anyone or more of the above courses being adopted by the Engineer-
In-Charge the contractor shall have no claim to compensation for any loss sustained 
by him by reasons of his having purchased or procured any materials or entered into 
any engagements or made any advances on account or with a view to the execution 
of the work or the performance of the contract. And in case action is taken under any 
of the provision aforesaid the contractor shall not be entitled to recover or be paid 
any sum for any work thereof or actually performed under this contract unless and 
until the Engineer-In-Charge has certified in writing the performance of such work 
and the value payable in respect thereof and he shall only be entitled to be paid the 
value so certified. Provided further that if any of the recoveries to be made, while 
taking action as per (d) and/or (e) above, are in excess of the security deposit 
forfeited, these shall be limited to the amount by which the excess cost incurred by 
the Department exceeds the security deposit so forfeited. 

68.14 CONTRACTOR LIABLE TO PAY COMPENSATION EVEN IF ACTION IS NOT 
TAKEN 

 
In any case in which any of the powers conferred upon the Engineer-In-Charge by 
relevant clause thereof, shall have become exercisable and the same are not 
exercised, the non-exercise thereof shall not constitute a waiver of any of the 
conditions hereof and such powers shall not withstanding be exercisable in the event 
of any future case of default by the contractor and the liability of the contractor for 
compensation shall remain unaffected. In the event of the Engineer- In-Charge 
putting in force all or any of the powers vested in him under the preceding clause he 
may, if he so desires after giving a notice in writing to the contractor, take possession 
of (or at the sole discretion of the Engineer-In-Charge which shall be final and binding 
on the contractor) use as on hire (the amount of the hire money being also in the final 
determination of the Engineer-In-Charge) all or any tools, plant, materials and stores, 
in or upon the works, or the site thereof belonging to the contractor, or procured by 
the contractor and intended to the used for the execution of the work / or any part 
thereof, paying or allowing for the same in account at the contract rates, or in the 
case of these not being applicable, at current market rates to be certified by the 
Engineer-In-Charge, whose certificate thereof shall be final, and binding on the 
contractor and/or direct the contractor or his authorized agent to remove such tools, 
plant, materials, or stores from the premises (within a time to be specified in such 
notice) in the event of the contractor failing to comply with any such requisition, the 
Engineer-In-Charge may remove them at the contractor’s expense or sell them by 
auction or private sale on account of the contractor and his risk in all respects and 
the certificate of the Engineer-In- Charge as to the expenses of any such removal 
and the amount of the proceeds and expenses of any such sale shall be final and 
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conclusive against the contractor. 

68.15 TIME ESSENCE OF CONTRACT & EXTENSION FOR DELAY 

 
The time allowed for execution of the Works as specified in the terms of contract or 
the extended time in accordance with these conditions shall be the essence of the 

contract. The execution of the works shall commence from the 10th Day or such time 
period as mentioned in Letter of Commencement of Work (LoC)/ Award after the date 
on which the Engineer- In-Charge issues written orders to commence the work. If the 
Contractor commits default in commencing the execution of the work as aforesaid, 
the Executing Agency shall without prejudice to any other right or remedy available 
in law, be at liberty to forfeit the earnest money absolutely. 

    68.7Within 10 (Ten) days of Letter of Commencement of Work (LoC), the Contractor 
shall submit a Time and Progress Chart (CPM/ PERT/ Quantified Bar Chart) along 
with quarterly milestones and resources plan for man, material & machinery to 
achieve the milestones and get it approved by the Engineer-In-Charge. The Chart 
shall be prepared in direct relation to the time stated in the contract documents for 
completion of items of the works. It shall indicate the forecast (milestones) of the dates 
of commencement and completion of various items, trades, sections of the work and 
may be amended as necessary by agreement between the Engineer-In-Charge and 
the Contractor within the limitations of time stipulated in the contract documents, and 
further to ensure good progress during the execution of the work. 

The compensation for delay as per Clause mentioned in the NIT shall be leviable at 
intermediate stages also, in case the required progress is not achieved to meet the 
above time deadlines of the completion period and/ or milestones of time and 
progress chart, provided always that the total amount of compensation for delay to 
be paid under this condition shall not exceed 10% of the tendered value of work”. 

If the work(s) be delayed by: 

i) Force-majeure, or 

ii) Abnormally bad weather, or 

iii) Serious loss or damage by fire, or 

iv) Civil commotion of workmen, strike or lockout, affecting any of the trades 
employed on the work, or 

v) Delay on the part of other contractors or tradesmen engaged by Engineer-
In- 
Charge in executing work not forming part of the Contract, or 

 

vi) Non-availability or break down of tools and plant to be supplied or supplied 
by SAI or, any other cause which, in the absolute discretion of SAI, is beyond 
the Contractor’s control,  
then upon the happening of any such event causing delay, the Contractor 
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shall immediately give notice thereof in writing to the Engineer-In-Charge but 
shall nevertheless use constantly his best endeavors to prevent or make 
good the delay and shall do all that may be reasonably required to the 
satisfaction of the Engineer-In-Charge to proceed with the works. 

Request for extension of time, to be eligible for consideration, shall be made by the 
contractor in writing within fourteen days of the happening of the event causing delay 
on the prescribed form. 

The Contractor will indicate in such a request the period for which extension is 
desired. In any such case SAI may give a fair and reasonable extension of time 
for completion of work. Such extension shall be communicated to the 
Contractor by the Engineer-In-Charge in writing, within 3 months of the date of 
receipt of such request. 

68.8 QUALITY ASSURANCE AND TESTING COMPLIANCE PENALTY 

Failure to comply with the approved Quality Assurance and Quality Control (QA/QC) 
Plan, or failure to conduct mandatory tests as specified in the contract documents, 
technical specifications, or as directed by the Engineer-In-Charge, shall attract a 
penalty of ₹25,000 (Rupees Twenty-Five Thousand only) per instance of non-
compliance. Repeated defaults may lead to suspension of work, withholding of 
payments, or any other remedial action deemed appropriate by SAI. The Engineer-
In-Charge shall have the sole authority to determine the occurrence and severity of 
such defaults, and his decision shall be final and binding. 

69.0 WITHHOLDING AND LIEN IN RESPECT OF SUMS DUE FROM CONTRACTOR 

 
69.1 Whenever any claim or claims for payment of a sum of money arises out of or 

under the contract against the contractor, SAI shall be entitled to withhold and also 
have a lien to retain such sum or sums in whole or in part from the security, if any, 
deposited by the contractor and for the purpose aforesaid, SAI shall be entitled to 
withhold the security deposit, if any, furnished as the case may be and also have a 
lien over the same pending finalization or adjudication of any such claim. In the event 
of the security being insufficient to cover the claimed amount or amounts or if no 
security has been taken from the contractor, SAI shall be entitled to withhold and 
have a lien to retain to the extent of such claimed amount or amounts referred to 
above, from any sum or sums found payable or which may at any time thereafter 
become payable to the contractor under the same contract or any other contract with 
SAI pending finalization or adjudication of any such claim. 

69.2 It is an agreed term of the contract that the sum of money or moneys so withheld 
or retained under the lien referred to above by the Engineer-In-Charge or SAI will be 
kept withheld or retained as such by the Engineer-In-Charge or SAI till the claim 
arising out of or under the contract is determined by the competent court and that 
the contractor will have no claim for interest or damages whatsoever on any account 
in respect of such withholding or retention under the lien referred to above and duly 
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notified as such to the contractor. For the purpose of this clause, where the contractor 
is a partnership firm or a limited company, the Engineer-In-Charge or SAI shall be 
entitled to withhold and also have a lien to retain towards such claimed amount or 
amounts in whole or in part from any sum found payable to any partner/limited 
company, as the case may be whether in his individual capacity or otherwise. SAI 
shall have the right to cause an audit and technical examination of the works and the 
final bills of the contractor including all supporting vouchers, abstract, etc., to be 
made after payment of the final bill and if as a result of such audit and technical 
examination any sum is found to have been overpaid in respect of any work done by 
the contractor under the contract or any work claimed to have been done by him 
under the contract and found not to have been executed, the contractor shall be 
liable to refund the amount of over-payment and it shall be lawful for SAI to recover 
the same from him in the manner prescribed in clauses above or in any other manner 
legally permissible; and if it is found that the contractor was paid less than what was 
due to him under the contract in respect of any work executed by him under it, the 
amount of such under payment shall be duly paid by SAI to the contractor, without 
any interest thereon whatsoever. 

69.3 LIEN IN RESPECT OF CLAIMS IN OTHER CONTRACTS 

 
Any sum of money due and payable to the contractor (including the security deposit 
returnable to him) under the contract may be withheld or retained by way of lien by 
the Engineer-In-Charge or by SAI against any claim of the Engineer-In- Charge or 
SAI in respect of payment of a sum of money arising out of or under any other 
contract made by the contractor with the Engineer-In-Charge or SAI. It is an agreed 
term of the contract that the sum of money so withheld or retained under this clause 
by the Engineer-In-Charge or SAI will be kept withheld or retained as such by the 
Engineer-In-Charge or SAI or till his claim arising out of the same contract or any 
other contract is either mutually settled or determined by the arbitration clause or by 
the competent court, as the case may be, and that the contractor shall have no claim 
for interest or damages whatsoever on this account or on any other ground in respect 
of any sum of money withheld or retained under this clause and duly notified as such 
to the contractor. 

70.0 DEFECTS LIABILITY PERIOD 

 
The contractor shall be responsible for the rectification of defects in the works for a 
period of 5 (Five) years from the date of record of completion certificate of the works 
by  SAI. Any defects discovered and brought to the notice of the contractor forthwith 
shall be attended to and rectified by him at his own cost and expense. In case the 
contractor fails to carry out these rectifications, the same may without prejudice to 
any other right or remedy available, be got rectified by SAI at the cost and expense 
of the contractor. 

71.0 FORCE MAJEURE 

 



Sign. & Seal of Tenderer Page 104 of 131 SAI 

 

 

For purposes of this Clause, “Force Majeure” means an event beyond the control of 
the Successful bidder and not involving the Successful bidder’s fault or negligence 
and not foreseeable. Such events may include, but are not limited to, acts done in 
sovereign or contractual capacity, wars or revolutions, fires, floods, epidemics, 
pandemics quarantine restrictions, lockdowns and freight embargoes. The 
Successful Bidder shall not be liable for imposition of any such sanction so long the 
delay and/or failure of the Successful Bidder in fulfilling its obligations under the 
contract is the result of an event of Force Majeure.  

If a Force Majeure situation arises, the Successful Bidder shall promptly notify 
Engineering Division SAI, New Delhi in writing of such conditions and the cause 
thereof within 7 (seven) days of occurrence of such event. Unless otherwise directed 
by Engineering Division SAI, New Delhi in writing, the Successful Bidder shall 
continue to perform its obligations under the contract as far as reasonably practical 
and shall seek all reasonable alternative means for performance not prevented by 
the Force Majeure event.  

If the performance in whole or in part or any obligation under this contract is 
prevented or delayed by any reason of Force Majeure for a period exceeding 60 
(sixty) days, SAI may at its option terminate the contract without any financial 
repercussion on either side.  

During the period of the Successful Bidder’s inability to perform the obligations under 
the Agreement as a result of an event of Force Majeure and timely intimation by the 
Bidder, SAI shall assess the situation and then decide the application of Force 
Majeure. Once the duration is defined under the Force Majeure category/ situation 
no payments are expected to be made by the Bidder  

In case due to a Force Majeure event SAI, New Delhi is unable to fulfil its contractual 
commitment and responsibility, SAI, New Delhi will notify the Successful Bidder 
accordingly.  

During the period of their inability to perform the obligations under the Agreement as 
a result of an event of Force Majeure and timely intimation by the Bidder, SAI shall 
assess the situation and then decide the application of Force Majeure. Once the 
duration is defined under the Force Majeure category/ situation no payments are 
expected to be made by the Bidder. 

GOVERNING LAWS AND JURISDICTION 

This Contract, its meaning and interpretation, and the relation between the Parties 
shall be governed by the Laws of India for the time being in force. The agreement 
shall be executed at New Delhi on non-judicial stamp paper purchased in New Delhi 
and the Court (s) at New Delhi alone will have jurisdiction to deal with matters arising 
there from, to the exclusion of all other courts. 

72.0 Dispute Resolution Mechanism 

 
Any dispute, controversy or claims arising out of or relating to this Agreement or the 
breach, termination or invalidity thereof, shall be settled through following 
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mechanism: 

a) Firstly, the aggrieved party shall write a letter to the other party detailing its 
grievances and calling upon the other party to amicably resolve the dispute by 
convening a joint meeting. Accordingly, the parties as per their convenience shall 
jointly convene Said meeting(s), wherein minutes of SAI meeting(s) shall be 
prepared and countersigned by all the parties. It is mandatory to prepare minutes of 
meeting(s) and to be countersigned by all the parties, irrespective of the outcome of 
Said meeting(s). 

b) In the event the parties are unable to reach on any settlement in SAI meeting(s), 
then the aggrieved party shall mandatorily resort to pre-litigation mediation 
mechanism with Delhi High Court Mediation Cell, New Delhi. 

c) If any difference or disputes arises under this NIT and/or the Agreement, as the case 
may be, which cannot otherwise be amicable resolved between the parties through 
Mediation, then such dispute shall be settled by way of arbitration and either Party shall 
be entitled to refer the dispute to Arbitration under Arbitration & Conciliation Act, 1996 or 
any statutory modifications or re-enactment thereof in force. The Arbitration shall be 
conducted before Arbitral Tribunal comprising of a sole arbitrator to be appointed with 
the mutual consent of the Parties or appointed by Hon’ble High Court of Delhi while 
deciding an application under Section 11 of the Act. The arbitration proceedings shall be 
conducted as per Arbitration and Conciliation Act, 1996, or any statutory modification or 
re-enactment then in effect. 

d) The venue for arbitration shall be India International Arbitration Center, New Delhi in 
accordance with the D.O. No. A-60011/50/2023-ADR dated 05.04.2024 and the 
courts of New Delhi shall be vested with exclusive jurisdiction and the seat/venue of 
arbitration shall be at New Delhi and the language of arbitration proceedings and 
that of all documents and communications between the parties shall be English.  

e) The arbitration award shall be final, and the judgment thereupon may be entered in 
the courts of competent jurisdiction or application may be made to such court for a 
judicial acceptance of the award and an order of enforcement, as the case may be.  

f) Each party shall bear the cost of preparing and presenting its case and the cost of 
arbitration, including fees and expenses of the arbitrator shall be shared equally by 
both the parties unless the award otherwise provides. It is further agreed between 
the parties hereto that such arbitration proceedings shall be completed within a 
period of eight (8) calendar months from the date of reference.  

g) The parties shall continue to perform their respective obligations under this contract 
during the pendency of the Arbitration proceedings except in so far as such 
obligations are the subject matter of Arbitration proceedings.  

h) SAI shall have the right to bring an action seeking injunctive or other equitable relief 
before the courts at New Delhi, India if it reasonably believes that damages may not 
be an adequate remedy for any breach by the Bidder. 

i) All disputes, differences, or claims arising out of or in connection with this contract shall 
be resolved through fast-track arbitration in accordance with the provisions of Section 
29B of the Arbitration and Conciliation Act, 1996, as amended from time to time. 
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73.0 SUSPENSION OF WORKS 

 
(a) The contractor shall, on receipt of the order in writing of the Engineer-In-Charge, 

suspend the progress of the works or any part thereof for such time and in such 
manner as the Engineer-In-Charge may consider necessary for any of the following 
reasons: 

i) On account of any default on part of the contractor, or 

ii) For proper execution of the works or part thereof for reason other than the default of 
the contractor, or 

iii) For safety of the works or part thereof. 
 

The contractor shall, during such suspension, properly protect and secure the work 
to the extent necessary and carry out the instructions given in that behalf by the 
Engineer-In-Charge. 

(b) If the suspension is ordered for reasons (ii) and (iii) in sub-para (a) above. 

i) The contractor shall be entitled to an extension of the time equal to the period of 
every such suspension plus 25%. No adjustment of contract price will be allowed for 
reasons of such suspension. 

ii) In the event of the Contractor treating the suspension as an abandonment of the 
Contract by SAI, he shall have no claim to payment of any compensation on account 
of any profit or advantage which he may have derived from the execution of the work 
in full. 

74.0 CLARIFICATION AFTER BID SUBMISSION 

 
Tenderers are strictly prohibited from directly or indirectly contacting SAI, its 
employees, or representatives by any means regarding any matter related to the bid 
during the period the bids are under evaluation. Any unauthorized communication or 
attempt to influence the evaluation process shall result in immediate disqualification 
of the bidder. If clarifications are required, SAI shall reach out to the bidder in writing 
or through an officially designated mode of communication. Any response by the 
bidder must be strictly in accordance with the format and timelines prescribed by 
SAI. The Tender Scrutiny Committee, duly constituted and authorized by SAI, shall 
be solely responsible for evaluating bids and processing the award of work, seeking 
clarifications from bidders, if necessary, in an official capacity, and ensuring 
transparency and adherence to tender norms. Any attempt by a bidder to influence 
the decision-making process, either directly or indirectly, may result in immediate 
rejection of the bid, blacklisting of the bidder from future tenders and forfeiture of 
Earnest Money Deposit (EMD), if applicable. 

75.0 ADDENDA/ CORRIGENDA 

 
Addenda/Corrigenda to the tender documents may be issued prior to the date of 
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opening of the tender to clarify or effect modification in specification and/or contract 
terms included in various tender documents. The tenderer shall suitably take into 
consideration such Addenda/Corrigenda while submitting his tender. The tenderer 
shall return such Addenda/ Corrigenda duly signed and stamped as confirmation of 
its receipt and submit along with the tender document. All addenda/ Corrigenda shall 
be signed and stamped on each page by the tenderer and shall become part of the 
tender and contract documents. 

76.0 QUALITY ASSURANCE PROGRAMME 

 
To ensure that the services under the scope of this contract are in accordance with 
the specifications, the Contractor shall adopt Quality Assurance Programme to 
control such activities at the necessary points. The contractor shall prepare and 
finalise such Quality Assurance Programme within 15 days from Letter of 
Commencement of Work (LoC). SAI shall also carryout quality audit and quality 
surveillance of systems and procedures of Contractor’s quality control activities. A 
Quality Assurance Programme of Contractor shall generally cover the following: 

a) His organization structure for the management and implementation of the 
proposed Quality Assurance Program. 

b) Documentation control system. 

c) The procedure for purpose of materials and source inspection. 

d) System for site controls including process controls. 

e) Control of non-conforming items and systems for corrective actions. 

f) Inspection and test procedure for site activities. 

g) System for indication and appraisal of inspection status. 

h) System for maintenance of records. 

i) System for handling, storage and delivery. 

j) A quality plan detailing out quality practices and procedures, relevant 
standards and acceptance levels for all types of work under the scope of this 
contract. 

The Contractors in the formats appended hereto shall submit all the quality reports. 
Checklist enclosed here in this document shall be followed while carrying out 
Construction activities (items). If any item is not covered by the Checklist/ Formats 
appended hereto, the Format for the same may be developed and submitted to 
Engineer-In-Charge for approval and the same shall be adopted. These filled in 
formats shall be prepared in two copies and duly signed by representatives of 
contractor and SAI. All the costs associate with Printing of Formats and testing of 
materials required as per technical specifications or by Engineer-In-Charge shall be 
included in the Contractor’s quoted rates in the Schedule/ Bill of quantities. 
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77.0 APPROVAL OF TEMPORARY / ENABLING WORKS 

 
The setting and nature of all offices, huts, access road to the work areas and all other 
temporary works as may be required for the proper execution of the works shall be 
subject to the approval of the Engineer-In-Charge. 

All the equipment, labour, material including cement, reinforcement and the 
structural steel required for the enabling/ temporary works associated with the entire 
contract shall have to be arranged by the Contractor only. Nothing extra shall be paid 
to the Contractor on this account and the percentage/ item rates quoted by the 
Contractor for various items in the Bill of Quantities shall be deemed to include the 
cost of enabling works. 

78.0 CONTRACT COORDINATION PROCEDURES, COORDINATION MEETINGS AND 
PROGRESS REPORTING 

The Contractor shall prepare and finalize in consultation with SAI, a detailed contract 
coordination procedure within 15 days from the date of issue of Letter of 
Commencement of Work (LoC) for the purpose of execution of the Contract. 

The Contractor shall have to attend all the meetings at any place in India at his own 
cost with SAI, Owners/ Clients or Consultants of SAI/ Owner/ Client during the 
currency of the Contract, as and when required and fully cooperate with such 
persons and agencies involved during these discussions. The Contractor shall not 
deal in any way directly with consultants of SAI and any dealing/ correspondence if 
required at any time with SAI/ Consultants shall be through SAI only. 

During the execution of the work, Contractor shall submit at his own cost a detailed 
Monthly Progress Report to the Engineer-In-Charge of SAI by 5th of every month. 
The format of monthly progress report shall be as approved by Engineer-In-Charge 
of SAI. 

79.0 CONTRACT AGREEMENT 

 
The Contractor shall execute and enter into a formal Contract/Agreement with the 
Sports Authority of India (SAI) within twenty (20) days from the date of receipt of the 
Letter of Commencement of Work (LoC) or within such extended period as may be 
granted at the sole discretion of SAI. The cost of stamp papers, stamp duty, 
registration charges, or any other applicable expenses related to the execution of 
the contract shall be borne exclusively by the Contractor. In the event that the 
Contractor fails to sign the agreement within the stipulated period or any extended 
period as granted by SAI, or fails to commence the work within ten (10) days from 
the date of receipt of the Letter of Commencement of Work (LoC), SAI shall have 
the absolute right to forfeit the Earnest Money Deposit (EMD) submitted by the 
Contractor, and the Letter of Acceptance of Work (LoA) shall stand withdrawn 
without any further notice or liability on the part of SAI. 
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80.0 MANNER OF EXECUTION OF AGREEMENT 

 
i. The contract agreement as per prescribed Proforma as enclosed to the tender 

documents shall be signed at the office of SAI within 20 days from the date of receipt 
of Letter of Acceptance of Work (LoA). The Contractor shall produce for signing of 
the Contract, appropriate Power of Attorney and the requisite documents/materials. 
Unless and until a formal contract is prepared and executed, the Letter of 
Acceptance of Work (LoA), Letter of Commencement of Work (LoC) award read in 
conjunction with the Bidding Documents will constitute a binding contract. 

ii. The agreement will be signed in two originals and the Contractor shall be provided 
with one signed original and the other signed original will be retained by SAI. 
Contractor has to provide 02 (two) numbers of non-judicial stamp papers of requisite 
value (minimum Rs. 100) purchased from New Delhi. 

iii. The cost of agreement between the parties shall be borne by the contractor 

81.0  PURCHASE PREFERENCE TO PUBLIC SECTOR ENTERPRISES 

 
SAI reserves its right to extend Purchase Preference to Central Public Sector 
Enterprises (CPSE s) as per policy of Government of India, if any, as applicable on 
this work. The tenderers are requested to go through latest instructions of 
Government of India on its preference policy for CPSU s before quoting for the 
tender. 

82.0 CHANGE IN FIRM’S CONSTITUTION TO BE INTIMATED 

 
Where the contractor is a partnership firm, the previous approval in writing of the 
Engineer-In-Charge shall be obtained before any change is made in the constitution 
of the firm. Where the contractor is an individual or a Hindu Undivided Family 
business concern such approval as aforesaid shall likewise be obtained before the 
contractor enters into any partnership agreement where under the partnership firm 
would have the right to carry out the works hereby undertaken by the contractor. If 
previous approval as aforesaid is not obtained, the contract shall be deemed to have 
been assigned in contravention of Clause mentioned in the NIT hereof and SAI shall 
be entitled to take action under Clause mentioned in the NIT. 
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83.0 CORRUPT OR FRAUDULENT PRACTICE AND BLACKLISTING  

SAI mandates that all bidders, successful bidders, and stakeholders involved in the 
procurement and execution of contracts adhere to the highest standards of ethics. In 
pursuance of this policy, SAI reserves the right to reject any proposal for award if it 
determines that the bidder recommended for award has engaged in corrupt, fraudulent, 
collusive, or coercive practices during the bidding process. Furthermore, SAI may 
declare a firm ineligible or blacklist it either indefinitely or for a specified period if it is 
found at any time to have engaged in such malpractices or exhibited gross or deliberate 
negligence in competing for or executing the contract.  

For the purposes of this clause:  

(a) "Corrupt practice" includes the offering, giving, receiving, or soliciting, directly or indirectly, 
of anything of value to influence the actions of any person connected with the selection 
process. This also includes offering employment or engaging, directly or indirectly, any 
official of SAI who has been associated with the selection process, the Letter of 
Commencement of Work (LoC), or any matters arising therefrom, within one year from 
the date of resignation, retirement, or cessation of service from SAI. Engaging, during or 
after the selection process, any person who has served as a legal, financial, or technical 
advisor to SAI concerning the Request for Proposal (NIT) shall also be deemed as corrupt 
practice.  

(b) "Fraudulent practice" refers to any misrepresentation, omission, suppression, or 
incomplete disclosure of facts intended to influence the selection process.  

(c) "Coercive practice" includes harming, threatening to harm, or impairing any 
person or property, directly or indirectly, to influence any participant’s action or 
decision in the selection process.  

(d) "Undesirable practice" includes establishing contact with any person connected 
with SAI to canvass, lobby, or influence the selection process, or engaging in 
activities that lead to a conflict of interest.  

(e) "Restrictive practice" refers to forming cartels, arriving at arrangements, or 
engaging in any conduct that manipulates or restricts fair competition in the selection 
process.  

 
SAI reserves the absolute and unequivocal right to terminate the contract, without prejudice to 
any other legal or contractual remedies available, if it is discovered at any stage that the contract 
was obtained through misrepresentation, concealment, or suppression of material facts, or 
through the submission of forged documents, false measurements, or engagement in 
fraudulent, corrupt, or collusive practices by the contractor. 
In such an event: 
 All bid security, performance guarantees, and other securities submitted by the contractor 

shall stand forfeited without any further notice. 
 SAI shall initiate appropriate legal and administrative action against the contractor, which 

may include: 
 Immediate termination of the contract; 
 Blacklisting of the contractor from participating in any future tenders issued by SAI 

for a period of Three (3) years; 
 Recovery of losses, damages, or excess expenditure incurred by SAI due to such 

misconduct, from any dues payable to the contractor under this or any other contract. 
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The decision of SAI in this regard shall be final, binding, and conclusive. 
 
13.   SPECIAL CONDITIONS OF CONTRACT (SCC) 

GENERAL 

The following special conditions shall be read in conjunction with General Conditions 
of Contract, if there are any provisions in these Special Conditions, which are at 
variance with the provisions of General Conditions of Contract, the provisions in 
these Special Conditions shall prevail. 

(1) The work in general shall be carried out as per CPWD specification updated with 
correction slips issued up to last date of submission of tender. 

(2) For items not covered under CPWD Specification, as above, the work shall be done 
as per latest relevant ISI /BIS Codes of practice. 

1.0 INTRODUCTION 

LOCATION/ APPROACH TO SITE 

The proposed site is in IG Stadium, New Delhi 
 

2.0 LETTER OF UNDERTAKING 

The tender shall be accompanied by Letter of Acceptance of tender conditions as 
per proforma given in this tender document. 

3.0 Any tender not accompanied by Letter of Acceptance in accordance with aforesaid 
provision of Notice Inviting Tender and Instructions to Tenderer shall be rejected. 

4.0 Once the Tenderer has given an unconditional acceptance to the tender conditions 
in its entirety, he is not permitted to put any remark(s)/ conditions(s) (except 
unconditional rebate on price, if any) in/along with the tender. 

5.0 SITE VISIT AND COLLECTING LOCAL INFORMATION 

Before tendering, the tenderer is advised to visit the site, its surrounding, access and 
satisfy themselves about the local conditions such as approach roads to the site, 
availability of water & power supply, application of taxes, duties and levies as 
applicable, nature of ground, soil and sub-soil condition, underground water table 
level, accommodations they may require, river regime, river water levels, other 
details of river, streams & any other relevant information required by them to execute 
complete scope of work. The tenderer may obtain all necessary information as to 
risks, contingencies & other circumstances (insurgencies etc.) which may influence 
or affect their tender. Tenderer shall be deemed to have considered site conditions 
whether he has inspected it or not and to have satisfied himself in all respect before 
quoting his rates and no claim or extra charges whatsoever in this regard shall be 
entertained / payable by SAI at a later date. 

6.0 GST & TURNOVER TAX ETC. 

As per GCC conditions 
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7.0 TRANSFER OF BID DOCUMENTS 

Transfer of bid documents purchased by one intending bidder to another is not 
permissible. 

8.0 SAI reserves the right to award the work to a single party or to split the work amongst 
two or more parties as deemed necessary without assigning any reason whatsoever. 

9.0 NO ESCALATION PAYMENT / PRICE VARIATION ADJUSTMENT 

The rates quoted by the contractor shall be firm and fixed for entire contract period 
as well as extended period for completion of works. All rates as per Scope of Work/ 
Bill of Quantities (BOQ) shall be firm & fixed for entire contract period as well as for 
extended period for completion of the project. No claim on account of any price 
variation / escalation on whatsoever ground shall be entertained at any stage of 
works. 

10.0 The rates and prices to be tendered in the bill of quantities/ scope of work are for 
completed and finished items of works and complete in all respects. It will be deemed 
to include all constructional plant, labour, supervision, materials, transport, all 
temporary works, erection, maintenance, contractor’s profit and establishment / 
overheads, together with preparation of designs drawings pertaining to casting yard 
(if required). Staging from work, stacking yard, etc., all general risk, taxes, GST, 
royalty, duties, cess, octroi and other levies, insurance liabilities and obligations set 
out or implied in the tender documents and   contract. 

11.0 The materials products used on the works shall be one of the approved 
makes/brands out of list of manufacturers / brands /makes given in the tender 
documents. The contractor shall submit samples /specimens out of approved makes 
of materials / products to the Engineer-In-Charge for prior approval. In exceptional 
circumstances Engineer-In-Charge may allow alternate equivalent makes / brands 
of products / materials at his sole discretion. The final choice of brand / make shall 
remain with the Engineer-In-Charge, whose decision in the matter shall be final and 
binding and nothing extra on this account shall be payable to the contractor. 

Incase single brand / make are mentioned, other equivalent makes brands may be 
considered by the Engineer-In-Charge with prior approval. In case of variance in 
CPWD’s specification from approved products makes specification, the specification 
of approved products make shall prevail for which nothing shall be paid extra to the 
contractor. 

12.0 Within 10 (Ten) days of issuance of Letter of Acceptance of Work (LoA), the 
Contractor shall submit a Time and Progress Chart (CPM/ PERT/ Quantified Bar 
Chart) along with monthly milestones and resources plan for man, material & 
machinery to achieve the milestones and get it approved by the Engineer-In-Charge. 
The chart shall be prepared in direct relation to the time stated in the contract 
documents for completion of item of the works. It shall indicate the forecast 
(milestones) of the dates of commencement and completion of various items, trades, 
sections of the work and may be amended as necessary by agreement between the 
Engineer-In-Charge and the Contractor within the limitations of time stipulated in the 
Contract documents, and further to ensure good progress during the execution of 
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the work. 

13.0 The contractor if required shall demolish old structures on the proposed site properly. 
The useful material shall be the property of the Owner/ SAI and these materials shall 
be stacked in workmanship like at the place specified by the Engineer-In- Charge. 

14.0 The contractor shall provide safety equipment and gadgets to all their workers, 
supervisors and technical staff engaged in the execution of the work while working. 
The equipment and gadgets shall also be provided to SAI by the contractor at his own 
cost for use of SAI officials and /or workforce. 

The cost of the above equipment /gadgets shall be included in the rates quoted by the 
contractor for the items & works as per Bill of Quantities and contractor shall not be 
entitled for any extra cost in this regard. The above norm is to be strictly complied with 
at site. In case the contractor is found to be deficient in providing safety equipment/ 
gadgets in opinion of Engineer-In-Charge, the Engineer-In-Charge at his option can 
procure the same at the risk & cost of contractor and provide the same for the use at 
work site and shall make the recoveries from the bills of the contractor for the same. 
The decision of the Engineer-In-Charge shall be final and binding on contractor in 
this regard. 

15.0 The tenderer shall quote his rates inclusive of all taxes, GST, turnover tax/ sales tax 
on works and Labour Cess payable to Central/ State Government along with other 
taxes, duties, levies etc. in conjunction with other terms and conditions. 

16.0 If required, the contractor has to do site clearance, enabling work, barricading, 
shifting / realignment of existing utility services etc at his own cost and the contractor 
shall not be entitled for any extra payment whatsoever in this regard. 

17.0 In case of any sort of anomalies and/or typing error in the nomenclature, rates & 
description etc. of the items indicated in the Price Bid / BOQ of scheduled items must 
be read as per respective schedule such as DSR-latest 

18.0 The agency will start work after 10 days of receiving the Letter of Commencement 
of Work (LoC) from SAI through email or post. 

19.0 Contractor has to submit a Construction Program within 10 days of issue of Letter of 
Commencement of Work (LoC). Contractor has to make provision for double shift, to 
complete the work in the stipulated time with lighting arrangement for night shift. 

20.0 Unless otherwise provided in the schedule of quantity, rates tendered by the 
contractor shall be all inclusive and shall apply to all heights, lifts, leads, & depths of 
the building and nothing extra shall be paid to him on this account. 

21.0 All drawings shall at all times be properly correlated before executing any work. 
However, in case of any discrepancy in the item given in the scope of work/ schedule 
of the quantities appended with the tender and architectural drawings relating to 
relevant item, the former shall prevail unless and otherwise given in writing by the 
Engineer-In-Charge. 

22.0 The contractor shall be required to produce samples of all building materials and 
fittings sufficiently in advance to obtain approval of the Engineer-In-Charge. 
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23.0 The contractor shall comply with proper and legal orders and directions of the local 
or public authority or municipality and abide by their rules and regulations and pay 
all fees and charges which he may be liable. 

24.0 The rate of all items in which use of cement is involved inclusive of all charges for 
curing. 

25.0 MODE OF PAYMENT 

As per GCC mode of payment, Monthly on account bills will be generated by the 
contractor. The payment will be made as per actual work done by the contractor (Based on 
Measurement book records and the recommendation of Engineer in charge). Final Bill will be 
generated after the completion of the work (To be certified by the Engineer in charge) 

The running account bills shall be submitted by the contractor for the work executed on the 
basis of such recorded measurements as per the format of the Department in triplicate on or 
before the date of every month fixed for the same by the Engineer-in-Charge. 

The contractor shall not be paid any such interim payment if the gross work done together with 
net payment/ adjustment of advances for material collected, if any, since the last such payment 
is less than the amount specified', in which case the interim bill shall be prepared on the 
appointed date of the month after the requisite progress is achieved. However, to expedite the 
progress of work, Engineer-in-Charge, on the request of contractor, may make interim 
payment(s) even before the net payment limit. 
In such case(s) no interest / compensation shall be recoverable from contractor. Such payment 
by Engineer-in-Charge shall not be construed as waiver of limit specified for subsequent interim 
payment(s). Engineer-in-Charge shall arrange to have the bill verified In the event of the failure 
of the contractor to submit the bills, no claims whatsoever due to delays on payment including 
that of interest shall be payable to the contractor. Payment on account of amount admissible 
shall be made by the Engineer-in-Charge certifying the sum to which the contractor is 
considered entitled by way of interim payment at such rates as decided by the Engineer-in-
Charge. An amount of ad-hoc payment not less than 75% of the net amount of the bill under 
check, shall be made within 10 working days of submission of the bill. The remaining payment 
is also to be made after final checking of the bill within 28 working days of submission of bill by 
the contractor. In case of delay in payment of intermediate bills after 30 days of submission of 
bill by the contractor, provided the bill submitted by the contractor found to be in order, a simple 
interest @ 5% (five percent) per annum shall be paid to the contractor from the date of expiry 
of prescribed time limit. 

No Running Account Bill shall be paid for the work till the applicable labour licenses, registration 
with EPFO, ESIC and BOCW Welfare Board, whatever applicable are submitted by the 
contractor to the Engineer-in-Charge. 

 

The final bill shall be submitted by the contractor in the same manner as specified in interim bills 
within three months of physical completion of the work or within one month of the date of the 
final certificate of completion furnished by the Engineer-in-Charge whichever is earlier. 

No further claims shall be made by the contractor after submission of the final bill and these shall 
be deemed to have been waived and extinguished. Payments of those items of the bill in respect 
of which there is no dispute and of items in dispute, for quantities and rates as approved by 
Engineer-in-Charge, will, as far as possible be made within the period of three months the period 
being reckoned from the date of receipt of the bill by the Engineer-in Charge. 

If the final bill is submitted by the contractor within the period specified above and delay in 
payment of final bills is made by the department after prescribed time limit, a simple interest @ 
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5 % (five percent) per annum shall be paid to the contractor from the date of expiry of prescribed 
time limit, provided the final bill submitted by the contractor is found to be in order. 

26.0 The rate quoted by the contractor shall be deemed to be inclusive of all taxes as per 
the laws applicable in the State/ Central Government  

27.0 The contractor shall obtain all the statutory clearance / permission / licenses on 
behalf of SAI from different Government and civic bodies for implementation of the 
project. 

28.0 The contractor shall submit to SAI monthly report indicating physical and financial 

progress by 5th of every month. 

29.0 The contractor shall confirm that the activities proposed under the project shall 
conform to all Environmental Legislations, any judicial orders in force at the site of 
work including the Environment and Social Safeguard measures as per the NGRBA 
framework. 

30.0 The contractor shall obtain the required statutory approval on behalf / in the name of 
SAI (if applicable). 

31.0 It shall be responsibility of the contractor to submit the 3 sets of completion drawings, 
service drawings etc. to SAI after completion of work with the consultation of 
engaged architect by SAI. 

32.0 The contractor shall be responsible for obtaining connections of water, sewerage 
and electricity from the concerned authority to ensure their proper commissioning so 
that no defects in operation of connections exist, by carrying out necessary tests etc. 
SAI will render requisite assistance in making application etc.for the purpose. 

33.0 Operation and Maintenance (O&M) Manual shall be part of construction contracts 
and to be provided by the contractor wherever required 

34.0 The contractor shall not be at liberty to release any news, information, advertisement 
and propaganda etc., regarding this AGREEMENT to the Press or any other 
broadcasting media, except with the prior written APPROVAL from SAI. 

35.0 The contractor and their personnel shall not, either during the term or after expiration 
of the AGREEMENT, disclose any proprietary or confidential information relating to 
the network, AGREEMENT or Client’s business or operations without the prior 
written consent of SAI. 

36.0 The contractor shall provide all information, news and pre-post work photos/video to 
SAI. 

37.0 During the performance of SERVICES hereunder, the contractor shall take 
out/carry/maintain insurance as “Builder All Risk Insurance” 

 
 
 
 
Special conditions Specific to this contract for fencing works: 
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14.  SPECIFICATIONS 

GENERAL 

The entire works shall be done as per CPWD specifications with up-to-date correction. 
However, in the event of any discrepancy in the description of any item as given in the 
Schedule of Quantities appended with the tender and the specifications relating to the 
relevant item as per CPWD specifications mentioned above the former shall prevail. If the 
specifications for any item are not available in the CPWD specifications cited above relevant 
IS specifications shall be followed. In case IS specifications are also not available, the 
decision of the Engineer-In-Charge given in written based on acceptable sound engineering 
practice and local usage shall be final and binding on the contractor. 

1.0 The work shall be executed and measured as per metric dimensions given in the 
Schedule of Quantities, drawings etc. (FPS units wherever indicated are for guidance 
only). 

2.0 The following modifications to the above specifications and some additional 
specifications shall however apply: 

i) All stone aggregate and stone ballast shall be of hard stone variety to be obtained 
from approved queries at or any other source to be got approved by the Engineer- 
In-Charge. 

ii) Sand to be used for cement concrete work, mortar for masonry and plaster work shall 
be of standard quality. Sand shall be obtained from any source to be got approved 
by the Engineer-In-Charge and screened as required. The same shall consist of hard 
silicious material. It shall be clean and if the sand brought to site is dirty it must be 
washed clean in water and should conform to Clause 3.1.5.1 of CPWD specifications 
91-92 or latest edition for fine sand and Clause 3.1.5.4 of CPWD specification 91-92 
for coarse sand except for grading purposes. 

3.0 Wherever any reference to any Indian Standard specification occurs in the 
documents relating to this contract the same shall be inclusive of all amendments 
issued their to or revisions thereof if any up to the date of receipt of tenders. 

4.0 The rates for different items of works shall be for all heights and depth, leads and lifts 
of the building except where otherwise specified in the items of work. 

The work will be carried out in accordance with the architectural drawings and 
structural drawings, to be issued by the Engineer-In-Charge. The structural and 
architectural drawings shall have to be properly noticed between architectural and 
structural drawings, final decision in writing of the Engineer-In-Charge shall be 
obtained by the contractor. For items where so required sample shall be prepared 
before starting the particular items of work for prior approval of the Engineer-In- 
Charge and nothing extra shall be payable on this account. 

5.0 Articles manufactured by reputed firms and approved by the Engineer-In-Charge 
shall only be used. Only articles classified as “First Quality” by the manufactures shall 
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be used unless otherwise specified. Preference shall be given to those articles which 
bear ISI certification marks. In case articles bearing ISI certification marks are not 
available the quality of samples brought by the contractor shall be judged by the 
standards laid down in the relevant CPWD specifications. For items not covered by 
CPWD specifications relevant IS standards shall apply. 

6.0 The contractor shall give a performance test of installations as per specification 
before the work is finally accepted and nothing extra whatsoever shall be payable to 
contractor on this account. 

7.0 The work shall be carried out in a manner complying in all aspects with the 
requirements of relevant bye-laws of the Municipal Committee/ SAI/ Development 
Authority/ Improvement Trust under the jurisdiction of which the work is to be executed 
or as directed by the Engineer-In-Charge and nothing extra shall be paid on this 
account. 

8.0 Other agencies doing work of electrification, external service other building work, 
horticulture work etc. for this project will also simultaneously execute the works and 
the contractor shall afford necessary facilities for the same. The contractor shall 
leave such necessary holes, openings etc. for laying/buying in the work pipes, 
cables, conduits, clamps, boxes and hooks for an clamps etc. as may be required 
for the electric and sanitary work etc. and nothing extra over the agreement rates 
shall be paid for the same. 

9.0 Unless otherwise specified in the scope of work/ schedule of quantities the rates for 
all items of the work shall be considered as inclusive of pumping out or balling out 
water if required for which no extra payment will be made. This will include water 
encountered from any source such as rains, floods, subsoil water table being high 
due to any other cause whatsoever. 

10.0 Any cement slurry added over base surface or for continuation of concerning for 
better bond is added to have been in built in the item (unless otherwise/explicitly 
stated) and nothing extra shall be payable (or) extra cement considered with 
consumption on its account. 

11.0 The rate for all items in which the use of cement is involved is inclusive of charges for 
curing. 

12.0 The foundation trenches shall be kept free from water while all the works below 
ground level are in progress. 

13.0 The fineness modulus of sand to be used in different works shall be as follows: 

i) Coarse Sand Fineness Modulus as specified in the item like between 2.5 to 3.5 for 
plain concrete, RCC work, flooring work etc. 

ii) Fine Sand Fineness modulus as specified in the item like between 1.2 to 1.6 for 
finishing coat of cement, plaster, skirting clade etc. The coarse sand to be used at 
site shall be of light golden colour. 
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14.0 BRICK WORKS 

Bricks shall generally conform to specification for brick class 7.5. Brick shall not 
absorb water more than 20% of their own dry weight after 24 hours immersion in cold 
water. Both the faces of wall of thickness more than 23 cm shall be kept in the proper 
plane. Wall of half bricks thickness or less shall be measured separately and paid in 
sqm. Half brick thickness shall be taken as 115 mm. Brick wall beyond half brick 
thickness shall be measured in multiple of half brick (i.e. 115 mm) which shall be 
deemed to be inclusive of mortar joints. When a fraction of half brick occurs due to 
architectural reasons or otherwise as per the requirements of the Department the 
same shall be measured as half brick work provided such fraction exceeds 2 cm 
fraction upto 2 cm thickness shall be made up in mortar and paid for as per specified 
thickness under brick work. Bricks shall be obtained from the source to be approved 
by Engineer-In-Charge and shall be of best quality, well burnt, ground moulded bricks 
available in the locality. 

15.0 RCC WORK 

In respect of projected balconies, projected slabs at roof level and projected 
verandah the payment for the RCC work shall be made under the item of RCC slabs. 
The payment for centering and shuttering of such items shall similarly be paid under 
the item of centering and shuttering of RCC slab. Nothing extra shall be paid for the 
side shuttering at the edges of these projected balconies and projected verandahs. 
All the exposed edge shall however be finished as per specifications and nothing extra 
shall be paid for this. 

In the item of RCC walls, railings and roofs etc. nothing extra shall be paid for making 
designs as per patterns given by Architects or for thickness of sections. 

The rates for railing are inclusive of all the labour and the materials including of the 
item, portion of the railing which is embedded in the masonry or RCC shall not be 
included for measurements. 

16.0 PRECAST RCC 

 
The compaction of the concrete shall be done by vibrations, table or external vibrator 
as approved by Engineer-In-Charge. The rate quoted for the item shall include the 
element both for formwork and mechanical vibration. 

The water will be tested with regard to its suitability for use in RCC work and nothing 
extra will be paid for on this account. The rate of item of reinforcement in RCC 
work includes all operations including straightening, cutting, bending, binding with 
ancaled wire and placing in position at all the floors weight all leads and lifts complete. 

17.0 FLOORING 

The rate of items of flooring is inclusive of providing sunk flooring in bath rooms, 
kitchen etc. and nothing extra on this account is admissible. 
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18.0 WATER SUPPLY & SANITARY INSTALLATIONS 

Sanitary fittings, paints and other materials shall be obtained from one of the firms on 
the list of approved manufacturers of CPWD and shall bear ISI mark. The materials 
shall be tested as per provision in relevant IS codes. The contractor’s rates for items 
involving the use of the above materials shall be deemed to cover the cost of 
samples. 

The SCI pipe and G.I. pipe wherever necessary shall be fixed to RCC columns, 
beams etc. with raw plugs/fastners and nothing extra shall be paid for this. 

G.I. pipes if stipulated for issue in the schedule of material can be issue in such sizes 
or its equivalent metric size as considered fit and the issue rate recoverable from the 
contractor will remain the same. The contractor will not be paid anything extra on this 
account and nothing will be deducted for using the size of G.I. pipes issued and the 
items will be paid as per agreement rate for the same item. 

The contractor shall be responsible for the protection of the sanitary and water supply 
fittings and other fittings and fixtures against pilferage and breakage during the 
period of installation and there after until the building is handed over. 

Water tanks, taps, pipes fittings and accessories should conform to bye-law and 
specification of the Municipal bodies SAI etc. The contractor should engage licenced 
plumbers for the work and got the material (fixtures fittings) tested by the municipal 
bodies/SAI authorities wherever required at his cost, the work shall be carried out 
according to the municipal bye-law. 

19.0 VARIATION CONSUMPTION OF MATERIALS 

The variation in consumption of material shall be governed as per CPWD 
specification and clauses of the contract to the extent applicable. The following 
specific clauses shall govern the variation in consumption of pie lead. 
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20.0 VARIATION IN CONSUMPTION OF PIG LEAD 

20.1. The pig lead for caulking of joints of SCI pipes shall be issued as per theoretical 
consumption for SCI pipes of sizes 100mm, 75mm, 50mm, 0.98 kg at 0.88 kg and 
0.77 kg per joint respectively. Over and above the theoretical quantities of lead as 
marked out, variation of 5% shall be allowed for wastage etc. Any difference between 
the actual consumption of pig lead and theoretical consumption worked out on the 
above basis/c the authorized variation shall be recovered at double the issue rate. 
Where the pig lead is arranged by the contractor, variation of 5% will be allowed. In 
case variation is on higher side 5% will be allowed. In case the variation is on lower 
side the quantity of pig lead used less shall be recovered from the contractor at 
market rate to be determined by Engineer-In-Charge whose decision in the matter 
will be final. 

20.2. The theoretical quantity of cement to be utilized in item of concrete involving use of 
shingle aggregate and mixed by volume batching shall be computed on the basis of 
the co-efficient cement to be used in different items of the work provided in DSR 2023 
reducing each of the co-efficient by 5% however where the concrete is mixed by 
weight batching no such reduction shall be made from the theoretical co- efficient 
given in DSR 2023 for concrete with crushed stone aggregate. 

21.0 CONDITIONS 

The contractor shall take instructions from the Engineer-In-Charge regarding 
collection and stacking of materials in any place. No excavated earth or building 
material shall be stacked on areas where other buildings, roads, services of 
compound walls are to construct. 

Royalty at the prevalent rates shall have to be paid by the contractor on the boulders, 
metal, shingle, sand and bajri etc. or any other material where royalty is payable 
collected by him for the execution of work direct to the revenue authority of the State 
Government concerned. 

The contractor shall make his own arrangements for obtaining electric/water 
connections, if required and make necessary payments directly to the Department 
concerned. 

The contractor must take all precautions to avoid all accidents by exhibiting 
necessary day and night caution boards, speed limit, red flag, red lights and providing 
barriers. He shall be responsible for all damages and accidents caused due to 
negligence on this regard. No hindrance shall be caused to traffic during the execution 
of work. 

The contractor shall maintain in perfect condition all works executed till the 
completion of the entire work allotted to him. Where phased delivery is contemplated 
the provisions mentioned above will apply to each phase. 

No compensation shall be payable to the contractor for any damage caused by rains, 
lightening wind, storm, floods tornados, earthquakes or other natural calamity during 
execution of work. He will make good all such damages at his own cost and no claim 
on this account will be entertained. 
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The contractor shall clear the site thoroughly of all scaffolding materials and rubbish 
etc. left out of his work and dress the site around the building to the satisfaction of 
the Engineer-In-Charge before the work is considered as complete. 

All material obtained from Govt. stores or other work shall be get checked from the 
Engineer-In-Charge or his representative on receipt of the same at site and before 
they are actually used. 

 
If as per municipal rules the huts for labour are not to be erected at the site of work 
by the contractors. The contractor is required to provide such accommodation as is 
acceptable to local bodies and nothing extra shall be paid on this account. 

The centering and shuttering required for RCC work will be brought to site by the 
contractor well in advance so that the progress of the upper floors is not hampered 
due to non-availability of the same. Nothing extra shall be paid for this. 

The contractor must see the proposed site for the work and study specifications and 
conditions carefully before tendering. No claim of any sort shall be entertained on 
account of any site conditions or ignorance of specifications and conditions. 

The site is available and tenderer should see the approached and conditions of the 
same. If any approach from main road is required at site or existing approach is to 
be improved and maintained for cartage and materials by the contractors the same 
shall be provided, improved and maintained by the contractor at his own cost. 

Machine made shutters shall be got approved from the Engineer-In-Charge at factory 
site before carting the same to the site of work. The shutter damaged during the 
cartage shall not allow to be used in the work and shall be removed by the contractor 
at his own cost and no claim whatsoever shall be entertained in this regard. 

22.0 CLARIFICATION REGARDING PLINTH LEVEL 

 
The following works shall be treated as works relating to foundations: 

 
a) For buildings, compound walls, plinth level (or) 1.2 meter (4 feet) above ground level 

whichever is lower excluding items of flooring and DPC but including base concrete 
below the floors. 

b) For abutment, piers, retaining walls of culverts and bridges, wall of water reservoirs. 
The floor level or where floor is not determinate up to 1.2 metre above bed level. 

c) For retaining walls where the floor level is not determinate up to 1.2 meters above 
average ground level or bed level. 

d) For roads all items of excavation and filling including treatment sub base and soiling 
work. 

e) For water supply lines, sewer lines, underground storm water drain and similar works, 
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all items of work below ground level except items of pipe work and masonry work. 

f) For open storm water drains all items of work. 
 

23.0 TESTING OF MATERIALS: 

 
a) The contractor shall produce all the materials in advance so that there is sufficient 

time for testing of the materials and clearance of the same before use in work. 

b) Samples of various materials required for testing shall be provided free of charge by 
the contractor. Testing charges, if any, shall be borne by the contractor. All other 
expenditure required to be incurred for taking the samples, conveyance, packing etc. 
shall be borne by the contractor himself. 

c) In case there is any discrepancy in frequency of testing as given in list of mandatory 
tests and that in individual sub-heads of work as per CPWD specifications 2019 (Vol. 
I & II) or latest edition the higher of the two frequencies of testing shall be followed 
and nothing extra shall be payable to the contractor on this account. 

d) The contractor shall be responsible to arrange at his own cost all necessary tools and 
plants required for execution of the work. 

e) With a view to avoid controversy about quality of cement concrete as revealed in the 
test results of 7 days cubes falling short of the prescribed standard by over 10% and 
20% and pending testing of balance 3 cubes for 28 days as final confirmatory 
acceptance test crushed samples of cement concrete from the failed 7 days cubes 
should be preserved in a sealed bag. 
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APPLICATION FOR EXTENSION OF TIME 

(To be completed by the Contractor) 
 

P A R T – I 
 

1. Name of Contractor 

2. Name of the work as given in the Agreement 

3. Agreement No. 

4. Estimated amount put to tender 

5. Date of commencement work as per agreement 

6. Period allowed for completion of work as per agreement 

7. Date of completion stipulated as per agreement 

8. Period for which extension of time has been given previously Extension granted 
a) First extension vide Engineer-In-Charge  letter No ...... date Months Days 
b) 2nd extension vide Engineer-In-Charge  letter No ....... date Months Days 
c) 3rd extension vide Engineer-In-Charge letter No ........date Months Days 
d) 4th extension vide Engineer-In-Charge letter No ......... date Months Days 

 
Total extension previously given 

 
9. Reasons for which extension have been previously given (copies of the previous 

application should be attached) 
10. Period for which extension is applied for: 

11. Hindrances on account of which extension is applied for with dates on which 
hindrances occurred, and the period for which these are likely to last. 
a) Serial No. 
b) Nature of hindrance 
c) Date of Occurrence 
d) Period for which it is likely to last 
e) Period for which extension required for this particular hindrance. 
f) Over lapping period, if any, with reference to item 
g) Net extension applied for 
h) Remarks, if any 

Total period for which extension is now applied for on account of hindrances mentioned 
above …………. Month/ days. 

12. Extension of time required for extra work. 

13. Details of extra work and on the amount involved: 
a) Total value of extra work 
b) Proportionate period of extension of time based on estimated amount put to 

tender on account of extra work. 
14. Total extension of time required for 11 & 12 

 
Submitted to the Engineer-In-Charge’s office. 

SIGNATURE OF CONTRACTOR DATE 
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APPLICATION FOR EXTENSION OF TIME 

 
P A R T – II 

 
1. Date of receipt of application from the Contractor in the Engineer-In-Charge’s 

office. 

2. Acknowledgement issued by Engineer-In-Charge vide his letter No. dated 
 

3. Engineer-In-Charge remarks regarding hindrances mentioned by the Contractor. 
 

i) Serial No. 
 

ii) Nature of hindrance 
 

iii) Date of occurrence of hindrance 
 

iv) Period for which hindrance, is likely to last 
 

v) Extension of time period applied for by the contractor 
 

vi) Over lapping period, if any, giving reference to items which over lap 
 

vii) Net period for which extension is recommended. 
 

viii) Remarks as to why the hindrance occurred and justification for extension 
recommended. 

4. Engineer-In-Charge recommendations. 
 

(The present progress of the work should be stated and whether the work is likely to be 
completed by the date up to which extension has been applied for. If extension of time is 
not recommended, what compensation is proposed to be levied under the agreement?) 

 
 
 

SIGNATURE OF ENGINEER-IN-CHARGE 
 
 
 
 

 
Approval of Deputy Director 
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PROFORMA FOR EXTENSION OF TIME 

P A R T – III 
 

To, 
NAME 
ADDRESS OF THE 

CONTRACTOR SUBJECT: 

Dear Sir(s) 
 

Reference your letter No. dated , in connection with the grant of 
extension of time for completion of the work….. 

The date of completion for the above-mentioned work, is ................................... as stipulated 
in the agreement, dated ………… 

 
Extension of time for completion of the above-mentioned work is granted up to , 
without prejudice to the right of SAI to recover compensation for delay in accordance 
with the provision made in the relevant Clause (s) of SAI agreement dated the / /
 . It is also clearly understood that SAI shall not consider any revision in 
contract price or any other compensation whatsoever due to grant of this extension. 

Provided that notwithstanding the extension hereby granted, time is and shall still continue 
to be the essence of SAI agreement. 

 
 
 

Yours faithfully, 
 
 
 
 

 
FOR SAI 
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LIST OF APPROVED MAKES 
 

Note: The Contractor shall obtain prior approval from Engineer-In-Charge before placing order 
for any specific material from Original Manufacturers or engaging any of specialized 
agencies. The contractor shall make a detail submittal with catalogues and highlighted 
proposed specifications as well as full details of the works executed by specialized agency as 
specified. 

Wherever applicable the contractor may use approved makes of material/ items provided by 
CPWD/MoRTH/WA with prior approval from SAI/Engineer in Charge, provisions and 
guidelines issued thereof. 

The contractor shall execute the whole and every part of the work in the most substantial and 
workmanlike manner both as regards materials and otherwise in every respect in strict 
accordance with the specifications. The contractor shall also conform exactly, fully and 
faithfully to the design, drawings and instructions in writing in respect of the work issued by 
the Engineer-in-Charge. Contractor shall be furnished free of charge one copy of the contract 
documents. 

SAI shall approve or provide comments on the submitted approval request within fifteen (15) 
calendar days from the date of submission. In the event that SAI fails to approve or respond 
within the stipulated timeline, the delay shall be deemed excusable, and the contractor shall 
be entitled to an extension of time equivalent to the number of days exceeding the ten-day 
approval period. 

Such extension shall not attract any penalties and shall be considered while assessing the 
overall project timeline. The contractor shall maintain records of submission and 
communication to support any claims for time extension due to delayed approvals. 

 

           PAYMENT TERMS & STAGES OF PAYMENT 

As per GCC mode of payment, monthly on account bills will be generated by the contractor. The 
payment will be made as per actual work done by the contractor (Based on Measurement book 
records and the recommendation of Engineer in charge). Final Bill will be generated after the 
completion of the work (To be certified by the Engineer in charge) 

The running account bills shall be submitted by the contractor for the work executed on the basis 
of such recorded measurements as per the format of the Department in triplicate on or before the 
date of every month fixed for the same by the Engineer-in-Charge. 

The contractor shall not be paid any such interim payment if the gross work done together with net 
payment/ adjustment of advances for material collected, if any, since the last such payment is less 
than the amount specified', in which case the interim bill shall be prepared on the appointed date 
of the month after the requisite progress is achieved. However, to expedite the progress of work, 
Engineer-in-Charge, on the request of contractor, may make interim payment(s) even before the 
net payment limit. 

In such case(s) no interest / compensation shall be recoverable from contractor. Such payment by 
Engineer-in-Charge shall not be construed as waiver of limit specified for subsequent interim 
payment(s). Engineer-in-Charge shall arrange to have the bill verified In the event of the failure of 
the contractor to submit the bills, no claims whatsoever due to delays on payment including that of 
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interest shall be payable to the contractor. Payment on account of amount admissible shall be 
made by the Engineer-in-Charge certifying the sum to which the contractor is considered entitled 
by way of interim payment at such rates as decided by the Engineer-in-Charge. An amount of ad-
hoc payment not less than 75% of the net amount of the bill under check, shall be made within 10 
working days of submission of the bill. The remaining payment is also to be made after final 
checking of the bill within 28 working days of submission of bill by the contractor. In case of delay 
in payment of intermediate bills after 30 days of submission of bill by the contractor, provided the 
bill submitted by the contractor found to be in order, a simple interest @ 5% (five percent) per 
annum shall be paid to the contractor from the date of expiry of prescribed time limit. 

No Running Account Bill shall be paid for the work till the applicable labour licenses, registration 
with EPFO, ESIC and BOCW Welfare Board, whatever applicable are submitted by the contractor 
to the Engineer-in-Charge. 

 

The final bill shall be submitted by the contractor in the same manner as specified in interim bills 
within three months of physical completion of the work or within one month of the date of the final 
certificate of completion furnished by the Engineer-in-Charge whichever is earlier. 

No further claims shall be made by the contractor after submission of the final bill and these shall 
be deemed to have been waived and extinguished. Payments of those items of the bill in respect 
of which there is no dispute and of items in dispute, for quantities and rates as approved by 
Engineer-in-Charge, will, as far as possible be made within the period of three months the period 
being reckoned from the date of receipt of the bill by the Engineer-in Charge. 

If the final bill is submitted by the contractor within the period specified above and delay in payment 
of final bills is made by the department after prescribed time limit, a simple interest @ 5 % (five 
percent) per annum shall be paid to the contractor from the date of expiry of prescribed time limit, 
provided the final bill submitted by the contractor is found to be in order. 
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DRAWING AND SPECIFICATION:  
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SCHEDULE OF QUANTITIES:  

SCHEDULE OF ABSTRACT 

Name of Work: “Providing and Fixing Welded Mesh Boundary Around the Periphery 
of the New Hostel at IGSC” 
S.N. Description Quantity Unit Rate Amount 

1 

Earth work in excavation by mechanical 
means (Hydraulic excavator) / manual 
means in foundation trenches or drains 
(not exceeding 1.5 m in width or 10 sqm 
on plan), including dressing of sides and 
ramming of bottoms, for all lift, including 
getting out the excavated soil and 
disposal of surplus excavated soil as 
directed, within a lead of 50 m 

    

1.1 All kinds of soil 50 Cum 260.30 13015.00 

2 

Providing and laying in position ready 
mixed or site batched design mix cement 
concrete for plain cement concrete work; 
using coarse aggregate and fine 
aggregate derived from natural sources, 
Portland Pozzolana/ Ordinary Portland 
/Portland Slag cement, admixtures in 
recommended proportions as per IS: 
9103 to accelerate / retard setting of 
concrete, to improve durability and 
workability without impairing strength; 
including pumping of concrete to site of 
laying, curing, carriage for all leads; but 
excluding the cost of centering, 
shuttering and finishing as per direction 
of the engineer-in-charge; for the 
following grades of concrete. Note: Extra 
cement up to 10% of the minimum 
specified cement content in design mix 
shall be payable separately. In case the 
cement content in design mix is more 
than 110% of the minimum specified 
cement content, the contractor shall 
have discretion to either re-design the 
mix or bear the cost of extra cement. 

    

2.1 All works upto plinth level:     

2.1.1 
Concrete of M25 grade with minimum 
cement content of 300 kg /cum 

45 Cum 9439.05 424757.25 

3 

Steel work welded in built up sections/ 
framed work, including cutting, hoisting, 
fixing in position and applying a priming 
coat of approved steel primer using 
hollow steel RHS/CHS tubes etc. as 
required 
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3.1 
In gratings, frames, guard bar, ladder, 
railings, brackets, gates and similar 
works 

1800 Kg 172.60 310680.00 

4 
Painting with synthetic enamel paint of 
approved brand and manufacture to give 
an even shade: 

    

4.1 Two or more coats on new work 200 Sqm 155.90 31180.00 

5 

Providing and laying 60 mm thick 
factory-made cement concrete 
interlocking paver block of M -30 grade 
made by block making machine with 
strong vibratory compaction, of 
approved size, design & shape, laid in 
required colour and pattern over and 
including 50 mm thick compacted bed of 
coarse sand, filling the joints with line 
sand etc. all complete as per the 
direction of Engineer-in-charge. 

900 Sqm 972.00 874800.00 

 Total Cost Including GST factor of 0.973 1.00 LS 1.00 1609762.58 

 Total Cost less Cost Index of 9% 1.00 INR 0.97 1608313.79 

6 

Providing and fixing factory made/ 
prefabricated welded mesh fencing 
comprising 1800 mm high × 2500 mm 
wide panels made (shape and details as 
per enclosed sketch)of 50 mm × 200 mm 
mesh of 4 mm dia GI wire with minimum 
80 GSM zinc coating, powder coated of 
required colour with minimum 80 micron 
thickness conforming to IS 13871, fixed 
to 60 mm × 40 mm × 2 mm RHS posts 
of 2.40 m height which are fixed in CC 
blocks (which will be paid for 
separately), including GI anchor rods, tie 
wire, spider clamps, SS 304 tamper 
proof fasteners M8 × 100 and all other 
accessories, complete as per approved 
drawings and directions of Engineer-in-
Charge.. 

450 Rmt 2578.80 1160460.00 

 Total 2768773.79 
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